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ISLE OF WIGHT - SALTMARSH RESTORATION - PHASE 1 WORCESTER COUNTY, MARYLAND

SECTION 01010

GENERAL REQUIREMENTS

PART 1   GENERAL

1.1   ADMINISTRATIVE REQUIREMENTS

1.1.1   PROGRESS SCHEDULING AND REPORTING: (AUG 1999)

The Contractor, shall within five days or as otherwise determined by the  
Contracting Officer, after date of commencement of work, submit for 
approval a practicable progress schedule showing the manner in which he 
intends to prosecute the work.  Contractor prepared form shall contain the 
same information as shown on the attached NADB Form 1153 ("Physical 
Construction Progress Chart" (CENAB-CO-E)

1.1.2   PAYMENTS TO CONTRACTORS: (NOV 1976)

For payment purposes only, an allowance will be made by the Contracting 
Officer of 100 percent of the invoiced cost of materials or equipment 
delivered to the site but not incorporated into the construction, pursuant 
to the Contract Clause entitled "PAYMENTS UNDER FIXED-PRICE CONSTRUCTION 
CONTRACTS".  The Contracting Officer may also, at his discretion, take into 
consideration the cost of materials or equipment stored at locations other 
than the jobsite, when making progress payments under the contract.  In 
order to be eligible for payment, the Contractor must provide satisfactory 
evidence that he has acquired title to such material or equipment, and that 
it will be utilized on the work covered by this  contract.  Further, all 
items must be properly stored and protected.  Earnings will be computed 
using 100% of invoiced value.  (CENAB-CO-E)

1.1.3   PURCHASE  ORDER: (SEP 1975 REV JUN 1991)

One readable copy of all purchase orders for material showing firm names 
and addresses, and all shipping bills, or memoranda of shipment received 
regarding such material, shall be furnished to the appointed Contracting 
Officer's Representative as soon as issued.  Such orders, shipping bills or 
memoranda shall be so worded or marked that all material can be definitely 
identified on the drawings.  At the option of the Contractor, the copy of 
the purchase order may or may not indicate the purchase price.  (CENAB-CO-E)

1.1.4   NEGOTIATED  MODIFICATIONS:   (OCT  84)

Whenever profit is negotiated as an element of price for any modification 
to this contract with either prime or subcontractor, a reasonable profit 
shall be negotiated or determined by using the OCE Weighted Guidelines 
method outlined in EFARS 15.902.  (Sugg.  NAB 84-232)

1.1.5   PHOTOGRAPHS (SEP 85 REV JUN 1991)

The Contractor shall furnish 8" x 10" commercial grade color photographs of 
the project (with negatives) to the Contracting Officer.  These photographs 
shall be in the quantities and at the intervals as directed by the 
Contracting Officer. (CENAB-CO)
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1.2   JOB CONDITIONS

1.2.1   LAYOUT OF WORK: (APR 1972)

The Contractor shall lay out his work and shall be responsible for all 
measurements in connection therewith.  The Contractor shall furnish, at his 
own expense, all templates, platforms, equipment, tools and materials and 
labor as may be required in laying out any part of the work.  The 
Contractor will be held responsible for the execution of the work to such 
lines and elevations shown on the drawings or indicated by the Contracting 
Officer.  (CENAB)

1.2.2   AVAILABILITY OF UTILITIES INCLUDING LAVATORY FACILITIES: (JUN  1980)

It shall be the responsibility of the  Contractor to provide all utilities 
he may require during the entire life of the contract. He shall make his 
own investigation and determinations as to the availability and adequacy of 
utilities for his use for construction purposes and domestic consumption. 
He shall install and maintain all necessary supply lines, connections, 
piping, and meters if required, but only at such locations and in such 
manner as approved by the Contracting Officer. Before final acceptance of 
work under this contract, all temporary supply lines, connections and 
piping installed by the Contractor shall be removed by him in a manner 
satisfactory to the Contracting Officer.  (CENAB)

1.2.3   Utility Markings (Aug 1999)

The Contractor shall contact the Government and the One-Call Service, a 
minimum of 14 days and 48 hours, respectively,  prior to any excavation, 
Miss Utility requesting utility location markings.  The Contractor shall 
not proceed with any excavation until all utilities, including abandoned 
utilities, have been marked to the satisfaction of the Contracting Officer. 
 Prior to requesting the marking of utilities, the Contractor shall stake 
out proposed excavations and limits of work with white lines ("White 
Lining").  It is the Contractor's responsibility to ensure that all permits 
(excavation or otherwise are current and up-to-date without expiration.  In 
addition to the above requirements the Contractor shall:

a)  Visually survey and verify that all utility markings are 
consistent with existing appurtenances such as manholes, valve 
boxes, poles, pedestals, pad-mounted devices, gas meters, etc. 
prior to any excavation.  

b)  Hand dig test holes to verify the depth and location of all 
utilities prior to any mechanical excavation within the limits of 
work.  Other non-damaging methods for utility verification, as 
indicated in (d) below, may be considered subject to approval by 
the Contracting Officer.  Also, verify that any abandoned 
utilities are not active.

c)  Preserve all utility markings for the duration of the project to 
the furthest extent possible.

d)  When excavation is performed within 2 feet of any utility line, a 
non-damaging method of excavation shall be used.  The non-damaging 
method shall be hand digging.  Other non-damaging methods, such 
as, soft digging, vacuum excavation, pneumatic hand tools, may be 
considered subject to approval by the Contracting Officer.
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e)  Regardless of the type of excavation, the Contractor shall notify 
the Contracting Officer a minimum of 72 hours prior to any 
excavation activity.  Failure to notify the Contracting Officer 
can result in the issuance of a "Stop Work" order, which shall not 
be justification for contract delay or time extension.  The 
Government reserves the right to have personnel present on site 
during any type of excavation.

f) The Contractor's Quality Control System Manager shall ensure that 
all excavation requirements herein are met at the time of the 
preparatory phase of quality control, and that the excavation 
procedures are reviewed during the preparatory phase meeting.  
This preparatory phase of control shall also establish and 
document contingency plans and actions to be followed in the event 
that existing utilities are damaged or interrupted.  Locations of 
shut off or isolation devices along with other safety features 
shall be established and their operation reviewed.

g)  Any work other than excavation in the vicinity of a utility, that 
could damage or interrupt a utility, such as, exterior or interior 
work near transformers, power lines, poles, above ground gas 
lines, gas meters, etc., shall be done with extreme care.  The 
Contractor shall specifically note during the preparatory phase of 
quality control, the construction techniques to be used to 
preclude damaging or interrupting any utility.  This preparatory 
phase of control shall also establish and document contingency 
plans and actions to be followed in the event that existing 
utilities are damaged or interrupted.  Locations of shut off or 
isolation devices along with other safety features shall be 
established and their operation reviewed.

h) The Contractor shall complete a risk assessment, using the attached 
checklist, at least one week prior to the start of any excavation 
or other work in the vicinity of a utility.  The risk assessment 
shall be submitted for government approval prior to any excavation 
or other work in the vicinity of a utility.  A risk assessment 
shall be completed for each definable feature of work encountering 
utilities and shall include all utilities anticipated to be 
encountered.

1.2.4   COMPLIANCE WITH STATE OF MARYLAND DEPARTMENT OF NATURAL RESOURCES 
REGULATIONS: (JUL 1980)

The site of the work is at a State of Maryland Wildlife Management Area and 
all rules and regulations issued by the Owner covering general safety, 
security, sanitary requirements, pollution control, traffic regulations and 
parking, shall be observed by the Contractor.  Information regarding these 
requirements may be obtained by contacting the Contracting Officer, who 
will provide such information or assist in obtaining same from appropriate 
authorities. (MEMO)

1.2.5   ASBESTOS

1.2.5.1   ASBESTOS HANDLING AND REMOVAL:  (FEB  85)

Through site investigations, friable asbestos has not been found, however  
if asbestos is encountered, Contractor is to notify Contracting Officer 
immediately.(CENAB)
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1.2.6   TIME EXTENSIONS FOR UNUSUALLY SEVERE WEATHER:

1.2.6.1   Procedure for Time Extensions

This provision specifies the procedure for determination of time  
extensions for unusually severe weather in accordance the contract  clause 
entitled "Default:  (Fixed Price  Construction)". In order for the 
Contracting Officer to award a time  extension under this clause, the 
following conditions must be satisfied:

a.   The  weather experienced at the project site during  the contract  
period  must be found to be unusually severe, that is, more severe than the 
adverse weather anticipated for the  project location during any given 
month.

b.  The unusually severe weather must actually cause a delay to the  
completion of the project.  The delay must be beyond the control and 
without the fault or negligence of the Contractor.

1.2.6.2   Monthly Schedule

The  following  schedule of monthly  anticipated  adverse weather  delays  
is  based  on National  Oceanic  and  Atmospheric Administration (NOAA) or 
similar data for the project location and will  constitute the base line   
for  monthly  weather  time evaluations.   The  contractor's  progress 
schedule must reflect these  anticipated adverse weather delays in all 
weather dependent activities.

MONTHLY ANTICIPATED ADVERSE WEATHER DELAY
WORK DAYS BASED ON (5) DAY WORK WEEK

JAN  FEB  MAR  APR  MAY  JUN  JUL  AUG  SEP  OCT  NOV  DEC
  7    6    6    7    7    6    4    5    3    5    4    4

1.2.6.3   Notice  to Proceed (NTP)

Upon acknowledgment of the Notice to Proceed (NTP) and continuing 
throughout the contract, the Contractor will record on the daily CQC 
report, the occurrence of adverse weather and resultant impact to normally 
scheduled work.  Actual adverse weather delay days must prevent work on 
critical activities for 50 percent or more of the contractor's scheduled 
work day.  The number of actual adverse weather delay days shall include 
days impacted by actual adverse weather (even if adverse weather occurred 
in previous month), be calculated chronologically from the first to the 
last day of each month, and be recorded as full days.  If the number of 
actual adverse weather delay days exceeds the number of days anticipated  
in paragraph "Monthly Schedule",above, the Contracting Officer will convert 
any qualifying delays to calendar days, giving full consideration for 
equivalent fair weather work days, and issue a modification in accordance 
with the  contract clause entitled "Default (Fixed Price Construction)".

1.2.7   WORKING HOURS: (DEC 93)

It shall be the Contractors responsibility to obtain the working hours 
other than the normal five (5) day work week 8:00 am to 4:30 pm. 
(CENAB-CO-SQ)

SECTION 01010
Page 4



ISLE OF WIGHT - SALTMARSH RESTORATION - PHASE 1 WORCESTER COUNTY, MARYLAND

1.3   SAFETY

1.3.1   GENERAL

Worker safety is of paramount importance.  The Contractor shall comply with 
the Contract Clause in the Solicitation entitled ACCIDENT PREVENTION, 
including the U.S. Army Corps of Engineers Safety and Health Requirements 
Manual referred to therein in addition to the provisions of this 
specification.

1.3.1.1   ACCIDENTS

Chargeable accidents are to be investigated by both Contractor personnel 
and the Contracting Officer.

1.3.1.2   ACCIDENT REPORTING, ENG FORM 3394

Section 1, Paragraph 01.D, of EM 385-1-1 (3 Sep 1996) "U.S. Army Corps of 
Engineers Safety and Health Requirements Manual" and the Contract Clause 
entitled ACCIDENT PREVENTION are amended as follows: The prime Contractor 
shall report on Eng Form 3394, supplied by the Contracting Officer, all 
injuries to his employees or subcontractors that resultin lost time and all 
damage to property and/or equipment in excess of $2,000 per incident.  
Verbal notification of such accident shall be made to the Contracting 
Officer within 24 hours.  A written report on the above noted form shall be 
submitted to the Contracting Officer within 72 hours following such 
accidents.  The written report shall include the following:

a. A description of the circumstances leading up to the accident, the cause 
of the accident, and corrective measures taken to prevent recurrence.

b. A description of the injury and name and location of the medical 
facility giving examination and treatment.

c. A statement as to whether or not the employee was permitted to return to 
work after examination and treatment by the doctor, and if not, an estimate 
or statement of the number of days lost from work.  If there have been days 
lost from work, state whether or not the employee has been re-examined and 
declared fit to resume work as of the date of the report.

1.3.1.3   OSHA Requirements

1.3.1.4   OSHA Log

A copy of the Contractor's OSHA Log of Injuries shall be forwarded monthly 
to the Contracting Officer.

1.3.1.5   OSHA Inspections:

Contractors shall immediately notify the Contracting Officer when an OSHA 
Compliance official (Federal or State representative) presents his/her 
credentials and informs the Contractor that the workplace will be inspected 
for OSHA compliance.  Contractors shall also notify the Contracting Officer 
upon determination that an exit interview will take place upon completion 
of the OSHA inspection. (NABSA OCT 05, 1976)

1.4   CONTRACTOR QUALITY CONTROL

1.4.1   GENERAL

SECTION 01010
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The Contractor shall provide and maintain an effective quality control 
program that complies with the Contract Clause entitled "Inspection of  
Construction."  The CQC Program through inspection and reporting shall 
demonstrate and document the extent of compliance of all work with the 
standards and quality established by the contract document.  The burden of 
proof of contract compliance is placed on the Contractor and not assumed by 
the Government.  The Contractor's Quality Control will not be accepted 
without question.

1.4.2   CONTROL

Contractor Quality Control (CQC) is the means by which the Contractor 
ensures that the construction, to include that of subcontractors and 
suppliers, complies with the requirements of the contract.  The controls 
shall be adequate to cover all construction operations, including both 
on-site and off-site fabrication, and will be keyed to the proposed 
construction  sequence.

1.4.2.1   Physical Examination

A physical examination of required materials, equipment, and sample work to 
assure that they are on hand for the stage of work about to begin.

1.4.2.2   Physical Inspections

Daily checks shall be performed to assure continuing compliance with 
contract requirements, until completion of the particular feature of work.  
The checks shall be made a matter of record in the CQC documentation. 

1.4.3   WORK DEFICIENCIES

The Contractor shall not build upon or conceal non-conforming work.  If 
deficiencies indicate that the Contractor's Quality Control is not adequate 
or does not produce the desired results, corrective actions shall be taken 
by the Contractor.  If the Contractor does not promptly make the necessary 
corrections, the Contracting Officer may issue an order stopping all or any 
part of the work until satisfactory corrective action has been taken.  
Payment for deficient work will be withheld until work has been 
satisfactorily corrected or other action is taken pursuant to the Contract 
Clause entitled, "Inspection of Construction."  If recurring deficiencies 
in an item or items indicated that the quality control is not adequate, 
such corrective actions shall be taken as directed by the Contracting 
Officer. 

1.5   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals having an "G" designation are for information only.  The 
following shall be submitted in accordance with this section:

SD-01 Data

CQC Program; G, ED.

SD-07 Schedules

Progress Schedule; G, ED.
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A schedule that shows the manner in which the Contractor intends to 
prosecute the work.

Modified Chart; G, ED.

Prepared when changes are authorized that result in contract time 
extensions.

SD-08 Statements

Change Notification; G, ED

Any changes made by the Contractor.

SD-09 Reports

OSHA Log

A log shall be reported monthly for injuries.

CQC Program; G, ED.

Checklist; G, ED.

A Risk Assesment for excavation and other work in the vicinity of utilities.

SD-18 Records

Burning; G, ED

With the approval the specific time, location and manner of burning.

Title Evidence

Payment Evidence

Photographs

1.5.1   SUBMITTAL CLASSIFICATION

Submittals are classified as follows:

1.5.1.1   Government Approved

Governmental approval is required for extensions of design, critical 
materials, deviations, equipment whose compatibility with the entire system 
must be checked, and other items as designated by the Contracting Officer. 
Within the terms of the Contract Clause entitled "Specification and 
Drawings for Construction," they are considered to be "shop drawings."

1.5.1.2   Information Only

All submittals not requiring Government approval will be for information 
only.  They are not considered to be "shop drawings" within the terms of 
the Contract Clause referenced above.

1.5.2   APPROVED SUBMITTALS

The approval of submittals by the Contracting Officer shall not be 
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construed as a complete check, but will indicate only that the general 
method of construction, materials, detailed and other information are 
satisfactory.  Approval will not relieve the Contractor of the 
responsibility for any error which may exist, as the Contractor under the 
CQC requirements of this contract, is responsible for the dimensions and 
design of adequate connections, details and satisfactory construction of 
all work.  After submittals have been approved by the Contracting Officer, 
no resubmittal for the purpose of substituting materials or equipment will 
be given consideration unless accompanied by an explanation as to why a 
substitution is necessary.

1.5.3   DISAPPROVED SUBMITTALS

The Contractor shall make all corrections required by the Contracting 
Officer and promptly furnish a corrected submittal in the form and number 
of copies as specified for the initial submittal.  If the Contractor 
considers any correction indicated on the submittals to constitute a change 
to the contract, notice as required under Contract Clause entitled 
"Changes" shall be given promptly to the Contracting Officer.

1.5.4   GENERAL

The Contractor shall submit all items listed on the Submittal Register (ENG 
Form 4288) or specified in the other sections of these specifications.  The 
Contracting Officer may request submittals in addition to those listed when 
deemed necessary to adequately describe the work covered in the respective 
sections.  Submittals shall be made in the respective number of copies and 
submitted to the Contracting Officer.  Each submittal shall be complete and 
in sufficient detail to allow ready determination of compliance with 
contract requirements.  Prior to submittal, all items shall be checked and 
approved by the Contractor and each respective transmittal form (ENG Form 
4025) shall be stamped, signed and dated by the Contractor certifying that 
the accompanying submittal complies with the contract requirements. 
Proposed deviations from the contract requirements shall be clearly 
identified.  Submittals requiring Government approval shall be scheduled 
and made prior to the acquisition of the material or equipment covered 
thereby.

1.5.5   SUBMITTAL REGISTER: (ENG FORM 4288)

At the end of this section is one set of ENG Forms 4288 listing each item 
of equipment and material for which submittals are required by the 
specifications.  Columns "d" through "r" (abbreviations in column "p" are 
defined as follows: "AR" means Area Office; "AE" means architect-engineer; 
and "ED" means Engineering Division) have been completed by the Government. 
The Contractor shall complete columns "a", "b", "c", and "s" through "z" 
and return 2 completed copies to the Contractor Officer for approval within 
30 calendar days after Notice to Proceed.  The approved submittal register 
will become the scheduling document and will be used to control submittals 
throughout the life of the contract.  This register and the progress 
schedules shall be coordinated.

1.5.6   SCHEDULING

Submittals covering component items forming a system or items that are 
interrelated shall be scheduled to be coordinated and submitted 
concurrently.  Certifications to be submitted with the pertinent drawings 
shall be so scheduled.  Adequate time (a minimum of 30 calendar days 
exclusive of mailing time) shall be allowed on the register for review and 
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approval.  No delays, damages or time extensions will be allowed for time 
lost in late submittals.

1.5.7   TRANSMITTAL FORM (ENG FORM 4025)

The transmittal form (ENG Form 4025) shall be used for submitting both 
Government approved and information only submittals in accordance with the 
instructions on the reverse of the form. These forms will be furnished to 
the Contractor. This form shall be properly completed by filling out all 
the heading blank spaces and identifying each item submitted.  Special care 
will be exercised to ensure proper listing of the specification paragraph 
and/or sheet number of the contract drawings pertinent to the data 
submitted for each item.

1.5.8   SUBMITTAL PROCEDURE

Six (6) copies of submittals shall be made as follows:

1.5.8.1   Procedures

This paragraph is in addition to the requirements set forth in Contract 
Clause entitled "Specifications and Drawings for Construction" (ER 
415-1-10).  In the signature block provided on ENG Form 4025 the Contractor 
certifies that each item has been reviewed in detail and is correct and is 
in strict conformance with the contract drawings and specifications unless 
noted otherwise.  The accuracy and completeness of submittals is the 
responsibility of the Contractor.  Any costs due to resubmittal of 
documents caused by inaccuracy, lack of coordination, and/or checking shall 
be the responsibility of the Contractor.  This shall include the handling 
and review time on the part of the Government.  Each variation from the 
contract specifications and drawings shall be noted on the form; and, 
attached to the form, the Contractor shall set forth, in writing, the 
reason for and description of such variations.  If these requirements are 
not met, the submittal may be returned for corrective action.

1.5.8.2   Deviations

For submittals which include proposed deviations requested by the 
Contractor, the column "variations" of ENG Form 4025 shall be checked.  The 
Contractor shall set forth in writing the reason for any deviations and 
annotate such deviations on the submittal.  The government reserves the 
right to rescind inadvertent approval of submittals containing unnoted 
deviations.

1.5.9   GOVERNMENT APPROVED SUBMITTALS

Upon completion of review of submittals requiring Government approval, the 
submittals will be identified as having received approval by being stamped 
and dated.  Four (4) copies of the submittal will be retained by the 
Contracting Officer and two (2) copies of the submittal will be returned to 
the Contractor.

1.5.10   INFORMATION ONLY SUBMITTALS

Normally submittals for information only will be returned.  Approval of the 
Contracting Officer is not required on information only submittals.  These 
submittals will be used for information purposes.  The government reserves 
the right to require the Contractor to resubmit any item found not to 
comply with the contract. 
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1.5.11   STAMPS

Stamps used by the Contractor on the submittal data to certify that the 
submittal meets contract requirements shall be similar to the following:

(Firm Name)

 _______ Approved

 _______ Approved with corrections as noted on submittal data 
      and/or attached sheet(s).

 SIGNATURE: ____________________________________________________

 TITLE: ________________________________________________________

 DATE: _________________________________________________________

1.6   ENVIRONMENTAL PROTECTION

1.6.1   APPLICABLE REGULATIONS

The Contractor and his subcontractors in the performance of this contract, 
shall comply with all applicable Federal, State, and local laws and 
regulations concerning environmental pollution control and abatement in 
effect on the date of this solicitation, as well as the specific 
requirements stated elsewhere in the contract specifications.

1.6.2   NOTIFICATION

The Contracting Officer will notify the Contractor of any non-compliance 
with the foregoing provisions and the action to be taken.  The Contractor 
shall, after receipt of such notice, immediately take corrective action. If 
the Contractor fails or refuses to comply  promptly, the Contracting 
Officer  may issue an order stopping all or part of the work until 
satisfactory corrective action has been taken.  No part of time lost due to 
any such stop order shall be made the subject of a claim for extension of 
time or for excess costs or damages by the Contractor unless it is later 
determined that the Contractor was in compliance.

1.6.3   PROTECTION OF WATER RESOURCES

The Contractor shall not pollute streams, lakes or reservoirs with fuels, 
oils, bitumens, calcium chloride, acid construction wastes or other harmful 
materials.  All work under this contract shall be performed in such a 
manner that objectionable conditions will not be created in streams through 
or adjacent to the project areas.

1.6.4   BURNING

Burning will be not be allowed.

1.6.5   DUST CONTROL

The Contractor shall maintain all work area free from dust which would 
contribute to air pollution.  Approved temporary methods of stabilization  
consisting of sprinkling, chemical treatment, light bituminous treatment or 
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similar methods will be permitted to control dust.  Sprinkling, where used, 
must be repeated at such intervals as to keep all parts of the disturbed  
area at least damp at all times.  Dust control shall be performed as the 
work proceeds and whenever a dust nuisance or hazard occurs.

1.7   AS-BUILT DRAWINGS

1.7.1   PROGRESS MARKED  UP AS-BUILT PRINTS

The Contractor shall mark up one set of paper prints to show the as-built 
conditions.  These as-built marked prints shall be kept current and 
available on the jobsite at all times.  All changes from the contract  
plans which are made in the work or additional information which might be 
uncovered in the course of construction shall be accurately and neatly 
recorded as they occur by means of details and notes.  The as-built marked 
prints will be jointly inspected for accuracy and completeness by the 
Contracting Officer's representative and a responsible representative of 
the Construction Contractor prior to submission of each monthly pay 
estimate.  The drawings shall show the following information, but not be 
limited thereto:

1.7.1.1   Final Revisions

When final revisions have been completed, each drawing shall be lettered  
or stamped with the words "RECORD DRAWING AS-BUILT" followed by the name of 
the General Contractor in letters at least 3/16" high. 

1.7.2   DRAWING PREPARATION

Upon approval of the as-built prints submitted, the Contractor will be 
furnished the original set of contract drawings with all amendments 
incorporated.  These drawings shall be modified as may be necessary to 
correctly show all the features of the project as it has been constructed 
by bringing the contract set into agreement with the approved as-built 
prints, adding such additional drawings as may be necessary.  These 
drawings are part of the permanent records of this project and the 
Contractor shall be responsible for the protection and safety thereof until 
returned to the Contracting Officer.  Any drawings damaged or lost by the 
Contractor shall be satisfactorily replaced by the Contractor at his 
expense.

PART 2   PRODUCT -- NOT APPLICABLE

PART 3   EXECUTION -- NOT APPLICABLE

         -- End of Section --
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RISK ASSESSMENT FOR
EXCAVATION AND OTHER WORK IN THE VICINITY OF UTILITIES

PROJECT NAME:_____________________________________________________________________
CONTRACT NUMBER:_________________________________________________________________
PROJECT INSTALLATION AND LOCATION:________________________________________________
PROPOSED EXCAVATION START DATE:__________________________________________________

1.  ESTABLISH EXCAVATION DETAILS AND DRAWINGS (check when completed)

2.  PROPOSED EXCAVATION AREA MARKED (“white lining”) (check when completed)

3.  CONTACT APPROPRIATE ONE-CALL SERVICE FOR PUBLIC UTILITIES:
MD: Miss Utility 1-800-257-7777      N Y : New York City - Long Island One Call Center 1-800-272-4480
N. VA: Miss Utility 1-800-552-7777      PA:  Pennsylvania One-Call System Incorporated 1-800-242-1776
VA: Miss Utility of VA 1-800-552-7001       DC:  Miss Utility 1-800-257-7777
ONE-CALL NATIONAL REFERRAL CENTER:  1-888-258-0808

         CONTACT INSTALLATION/OWNERS OF ALL PRIVATELY OWNED UTILITIES (NON ONE-CALL
MEMBERS)

4.  DATE UTILITIES MARKED AND METHOD OF MARKING
ONE-CALL LOCATORS ______________________________________________________________
OTHER LOCAT ORS _________________________________________________________________

5.  CONTACT APPROPRIATE DPW REPRESENTATIVES AND COMPLY WITH INSTALLATION PERMIT
REQUIREMENTS:  _____________________________________________________________________

6.  UTILITIES IDENTIFIED ON-SITE:
 NONE  ELECTRIC  GAS  WATER  TELEPHONE  CATV  SEWER  OTHER __________

7.  LEVEL OF RISK:  (Based upon personnel safety and consequences of utility outages.)
 SEVERE:  Excavation required within the immediate vicinity (<2-ft) of a MARKED utility.
 MODERATE:  Excav. required outside the immediate vicinity (> 2-ft) of MARKED utility.
 MINIMAL:  Excavation required in an area with NO utilities.

8.  EXISTING FACILITIES/UTILITIES IN VICINITY:
 NON-CRITICAL   MISSION CRITICAL   HIGH-PROFILE   CEREMONIAL
 OTHER_________________________________________________________
  CONSEQUENCES IF EXISTING UTILITIES ARE DAMAGED/DISRUPTED _________________

_________________________________________________________________________________________

9.  ENGINEERING CONTROLS REQUIRED:
 NONE   HAND EXCAVATE TO LOCATE UTILITY   EXCAVATE WITH DUE CARE
 OTHER_______________________________________________________________

10.  ADMINISTRATIVE CONTROLS REQUIRED:
 Notification of Contracting Officer’s Representative,  NOTIFIED on: _____________________
 Notification of Installation/DPW Representative,  NOTIFIED on:________________________

11.  EMERGENCY NOTIFICATION AT INSTALLATION:  POC & PHONE NUMBER  ______________________

THE INFORMATION NOTED ABOVE IS ACCURATE AND THE WORK IS READY TO PROCEED
SIGNED and DATE _______________________________________________________________CQC MANAGER

12.  ON-SITE GOVERNMENT REP. RECOMMENDATION FOR APPROVAL TO EXCAVATE:
  YES     NO SIGNATURE AND DATE: _______________________________

Comments :_____________________________________________________________________

13.  AREA ENGINEER APPROVAL TO EXCAVATE:
 APPROVED     DENIED     SIGNATURE AND DATE: _______________________________

Comments :_____________________________________________________________________

14.  CHIEF,________________ DIVISION  APPROVAL TO EXCAVATE:
 APPROVED     DENIED     SIGNATURE AND DATE: _______________________________

Comments :_____________________________________________________________________
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SECTION 01090

SOURCES FOR REFERENCE PUBLICATIONS

PART 1   GENERAL

1.1   REFERENCES

Various publications are referenced in other sections of the specifications 
to establish requirements for the work.  These references are identified in 
each section by document number, date and title.  The document number used 
in the citation is the number assigned by the sponsoring organization, e.g. 
  ASTM B 564 Nickel Alloy Forgings.  However, when the sponsoring 
organization has not assigned a number to a document, an identifying number 
has been assigned for reference purposes.

1.2   ORDERING INFORMATION

The addresses of the organizations whose publications are referenced in 
other sections of these specifications are listed below, and if the source 
of the publications is different from the address of the sponsoring 
organization, that information is also provided.  Documents listed in the 
specifications with numbers which were not assigned by the sponsoring 
organization should be ordered from the source by title rather than by 
number.

AGRICULTURAL MARKETING SERVICE (AMS)

Seed Regulatory and Testing Branch
USDA, AMS, LS Div.
Room 209, Bldg. 306, BARC-East
Beltsville, MD  20705-2325
Ph:  301-504-9430
Fax:  301-504-8098
Internet:  http://www.ams.usda.gov/lsg
e-mail:  james_p_triplitt@usda.gov
AOK 6/00
LOK 6/00

AMERICAN ASSOCIATION OF STATE HIGHWAY AND TRANSPORTATION OFFICIALS 
(AASHTO)

444 N. Capital St., NW, Suite 249
Washington, DC  20001
Ph:  800-231-3475 202-624-5800
Fax:  800-525-5562 202-624-5806
Internet:  www.aashto.org
AOK 6/00
LOK 6/00

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

100 Barr Harbor Drive
West Conshohocken, PA  19428-2959
Ph: 610-832-9585
Fax:  610-832-9555
Internet:  www.astm.org
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AOK 6/00
LOK 6/00

AMERICAN WOOD-PRESERVERS' ASSOCIATION (AWPA)

P.O. Box 5690
Grandbury, TX  76049-0690
Ph:  817-326-6300
Fax:  817-326-6306
Internet: http://www.awpa.com
AOK 8/00
LOK 6/00

CODE OF FEDERAL REGULATIONS (CFR)

Order from:
Government Printing Office
Washington, DC  20402
Ph:  202-512-1800
Fax:  202-275-7703
Internet:  http://www.gpo.gov
AOK 8/00
LOK 6/00

CORPS OF ENGINEERS (COE)

Order CRD-C documents from:
U.S. Army Engineer Waterways Experiment Station
ATTN:  Technical Report Distribution Section, Services
Branch, TIC
3909 Halls Ferry Rd.
Vicksburg, MS  39180-6199
Ph:  601-634-2664
Fax:  601-634-2388
Internet: www.libweb.wes.usace.army.mil/index.htm
AOK 10/00
LOK 6/00

ENGINEERING MANUALS (EM)

USACE Publications Depot
Attn:  CEIM-SP-D
2803 52nd Avenue
Hyattsville, MD  20781-1102
Ph: 301-394-0081
Fax: 301-394-0084
Internet: www.usace.army.mil
AOK 8/00
LOK 6/00

ENGINEERING REGULATIONS (ER)

USACE Publications Depot
Attn:  CEIM-SP-D 
2803 52nd Avenue
Hyattsville, MD  20781-1102
Ph:  301-394-0081
Fax: 301-394-0084
Internet: www.usace.army.mil
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AOK  8/00
LOK 6/00

SOUTHERN PINE INSPECTION BUREAU (SPIB)

4709 Scenic Highway
Pensacola, FL  32504-9094
Ph:  850-434-2611
Fax:  850-433-5594
e-mail:  spib@spib.org
Internet:  www.spib.org
AOK 8/00
LOK 6/00

        -- End of Section --
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SECTION 01200

WARRANTY REQUIREMENT

PART 1   GENERAL

1.1   WARRANTY OF CONSTRUCTION

The Contractor shall warranty all materials and workmanship. in accordance 
with Contract Clause (FAR 52.246-21), "WARRANTY OF CONSTRUCTION"

1.2   MANUFACTURER'S WARRANTY:

The Contractor shall provide manufacturer's warranties, when available, on 
all equipment for one year starting from the day of facility acceptance by 
the Government.  Any warranty offered by the manufacturer for periods 
greater than one year or required by other sections of the specifications 
shall also be provided.  

1.3   WARRANTY PAYMENT

Warranty work is a subsidiary portion of the contract work, and has a value 
to the Government of [         ]. The Contractor wil1 assign a value of 
that amount in the breakdown for progress payments mentioned in the 
Contract Clause (FAR 52.232-5) "Payments Under Fixed-Price Construction".  
If the Contractor fails to respond to warranty items as provided in 
paragraph CONTRACTOR'S RESPONSE TO WARRANTY SERVICE REQUIREMENTS below, the 
Government may elect to acquire warranty repairs through other sources and, 
if so, shall backcharge the Contractor for the cost of such repairs. Such 
backcharges shall be accomplished under the Contract Clause (FAR 52.243-4) 
"CHANGES" of the contract through a credit modification(s).

1.4   PERFORMANCE BOND:

The Contractor's Performance Bond will remain effective throughout the 
construction warranty period and warranty extensions.

1.4.1   Failure to Commence

In the event the Contractor or his designated representative(s) fail to 
commence and diligently pursue any work required under this clause, and in 
a manner pursuant to the requirements thereof, the Contracting Officer 
shall have the right to demand that said work be performed under the 
Performance Bond by making written notice on the surety.  If the surety 
fails or refuses to perform the obligation it assumed under the Performance 
Bond, the Contracting Officer shall have the work performed by others, and 
after completion of the work, may demand reimbursement of any or all 
expenses incurred by the Government while performing the work, including, 
but not limited to administrative expenses.

1.5   PRE-WARRANTY CONFERENCE:

Prior to contract completion and at a time designated by the Contracting 
Officer, the Contractor shall meet with the Contracting Officer to develop 
a mutual understanding with respect to the requirements of this 
specification. Communication procedures for Contractor notification of 
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warranty defects, priorities with respect to the type of defect, reasonable 
time required for Contractor response, and other details deemed necessary 
by the Contracting Officer for the execution of the construction warranty 
shall be reviewed at this meeting.  The Contractor shall provide names, 
addresses, and telephone numbers of all subcontractors, equipment 
suppliers, or manufacturers with specific designation of their area of 
responsibilities if they are to be contacted directly on warranty 
corrections.  This point of contact will be located within the local 
service area of the warranted construction, will be continuously available, 
and will be responsive to Government inquiry on warranty work action and 
status.  Minutes of the meeting will be prepared by the Government and 
signed by both, the Contractor and the Contracting Officer.  The minutes 
shall become part of the contract file.

1.6   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals having an "FIO" designation are for information only.  The 
following shall be submitted in accordance with Section 01330 SUBMITTAL 
PROCEDURES:

SD-14 Samples

Sample Tags

To identify the warranty for all Contractor and Government furnished 
equipment which the Contractor installs.

1.7   ADDITIONAL REQUIREMENTS

1.7.1   Equipment Warranty Identification Tags:

The Contractor shall provide warranty identification tags on all Contractor 
and Government furnished equipment which he has installed.

1.7.1.1   Format and Size for Tags

The tags shall be similar in format and size to the exhibits provided by 
this specification, they shall be suitable for interior and exterior 
locations, resistant to solvents, abrasion, and to fading caused by 
sunlight, precipitation. etc. . These tags shall have a permanent 
pressure-sensitive adhesive back, and they shall be installed in a position 
that is easily (or most easily) noticeable. Contractor furnished equipment 
that has differing warranties on its components will have each component 
tagged.

1.7.1.2   Sample Tags

Sample tags shall be filled out representative of how the Contractor will 
complete all other tags.  These tags shall be submitted to the Government.
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1.7.1.3   Tags for Warranted Equipment:

The tag for this equipment shall be similar to the following. Exact format 
and size will be as approved.

   ________________________________________________________________________
  |                       EQUIPMENT WARRANTY                               |
  |                 CONTRACTOR FURNISHED EQUIPMENT                         |
  |                                                                        |
  |                                                                        |
  | MFG: ____________________    MODEL NO.: ____________________           |
  |                                                                        |
  | SERIAL NO.: _____________     CONTRACT NO.: ________________           |
  |                                                                        |
  | CONTRACTORS NAME: __________________________________________           |
  |                                                                        |
  | CONTRACTOR WARRANTY EXPIRES: _______________________________           |
  |                                                                        |
  | MFG WARRANTY(IES) EXPIRE: __________________________________           |
  |                                                                        |
  |                                                                        |
  |________________________________________________________________________|

   ________________________________________________________________________
  |                       EQUIPMENT WARRANTY                               |
  |                 GOVERNMENT FURNISHED EQUIPMENT                         |
  |                                                                        |
  |                                                                        |
  | MFG: ____________________     MODEL NO.: ______________________        |
  |                                                                        |
  | SERIAL NO.: _____________     CONTRACT NO.: ___________________        |
  |                                                                        |
  | DATE EQUIPMENT PLACED IN SERVICE:  ____________________________        |
  |                                                                        |
  | MFG WARRANTY(IES) EXPIRES:  ___________________________________        |
  |                                                                        |
  |                                                                        |
  |________________________________________________________________________|
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1.7.1.4   Execution

The Contractor will complete the required information on each tag and 
install these tags on the equipment by the time of and as a condition of 
final acceptance of the equipment.  All tags shall be mechanically attached 
to the equipment as directed by the Contracting Officer.

1.7.1.5   Equipment Warranty Tag Replacement.

 The contractor shall provide new tags on repaired or replaced equipment 
during the warranty period.  The tag shall be identical to the original 
tag, except that the Contractor's warranty expiration date shall be updated 
to show the correct warranty experation date.

1.8   CONTRACTOR'S RESPONSE TO WARRANTY SERVICE REQUIREMENTS.

1.8.1   Notification to Warranty Service Requirements

Following oral or written notification by authorized representative of the 
installation designated in writing by the Contracting Officer, the 
Contractor shall respond to warranty service requirements in accordance 
with the "Warranty Service Priority List" and the three categories of 
priorities listed below.

1.8.1.1   Categories of Priorities

a.  First Priority Code 1:  Perform on site inspection to evaluate 
situation, determine course of action, initiate work within 24 
hours and work continuously to completion or relief.

b.  Second Priority Code 2:  Perform on site inspection to evaluate 
situation, determine course of action, initiate work within 48 
hours and work continuously to completion or relief. 

c.  Third Priority Code 3:  All other work to be initiated within 5 
work days end work continuously to completion or relief.

1.8.1.2   Warranty Service Priority List

ELECTRICAL:

Code 1:
a.  Power failure (entire area or any building operational after 
1600 hours).
b.  Traffic control devices.
c.  Security lights.

Code 2:
a.  Power failure (no Power to a room or part of building),
b.  Receptacle and lights.
c.  Fire alarm systems.

1.8.2   Availability of Required Parts

Should parts be required to complete the work and the parts are not 
immediately available the Contractor shall have a maximum of 12 hours after 
arrival at the job site to provide authorized representative of the 
installation with firm written plan for emergency alternatives and 
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temporary repairs for Government participation with the Contractor to 
provide emergency relief until the required parts are available on site for 
the Contractor to perform permanent warranty repair.  The Contractors plan 
shall include a firm date and time that the required parts shall be 
available on site to complete the permanent warranty repair.

PART 2   PRODUCTS - NOT APPLICABLE

PART 3   EXECUTION - NOT APPLICABLE

        -- End of Section --
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SECTION 01270

MEASUREMENT AND PAYMENT

PART 1   GENERAL

1.1   GENERAL

The general outline of the principal features of each item as listed does 
not in any way limit the responsibility of the Contractor for making a 
thorough investigation of the drawings and specifications to determine the 
scope of work under the entire contract. Payment to the Contractor of the 
amounts based on the quantities of work as measured in accordance with the 
specified methods of measurement and the prices stipulated in the accepted 
proposal will constitute complete compensation for all work shown on the 
drawings, provided in the specifications or other Contract Documents and 
all costs of accepting the general risks, liabilities and obligations 
expressed or implied. Payment under all items shall include, but not 
necessarily be limited to, compensation for furnishing all supervision, 
labor, equipment, materials and services (including overhead and profit), 
as well as performing all work required to accomplish and complete the work 
specified under each item and other work required. Miscellaneous items of 
work not specifically covered by the lump sum or unit priced items listed 
herein shall be considered incidental to the job.

1.2   LUMP SUM ITEMS

The quantities under lump sum items will not be measured except for the 
purpose of determining reasonable interim payments unless otherwise 
specified.  Interim payments will be made in accordance with the estimated 
value of work done as determined by the Contracting Officer or as specified 
in this section.

1.3   UNIT PRICE ITEMS

1.3.1   Excavation and Fill Items

Excavation and/or removal and fill items will be measured from existing 
ground levels to excavation surfaces shown on the drawings or as directed 
by the Contracting Officer. Fill items will be measured from existing 
ground levels to final fill surfaces shown on the drawings or as directed 
by the Contracting officer.

1.3.2   Existing Ground Levels

Existing ground levels shall be surveyed prior to any disturbances in 
accordance with the relevant provisions of these specifications. In the 
event existing surfaces are not clearly shown on the drawings, the 
Contractor shall obtain clarification from the Contracting Officer prior to 
commencement of work.

1.4   PAYMENT ITEMS

1.4.1   BASE BID ITEMS

1.4.1.1   Performance and Payment Bid Bonds Reimbursement (Item No. 0001)
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The Government will reimburse the Contractor for the entire amount of 
premiums paid for Performance, Payment and Bid Bonds (including coinsurance 
and reinsurance agreements where applicable) at the contract lump sum 
amount under the Unit Price Schedule Item No. 0001, entitled Performance 
and Payment Bonds Reimbursement. Such payment will be made only after the 
Contractor furnishes to the Government evidence of full payment to the 
surety. In no case will any payment be made by the Government for 
reimbursement of Performance, Payment and Bid Bonds exceeding that amount 
bid by the Contractor under the aforementioned Unit Price Schedule Item.

1.4.1.2   Mobilization and Demobilization  (Item No. 0002)

1.4.1.2.#   Scope

Mobilization shall include all costs associated with the transfer of the 
following equipment from its home station to the site:

a. The cranes, draglines, bulldozers, dump trucks, and similar large 
construction equipment required to construct the road work, observation 
walkway construction, and stonework.

Mobilization shall also include, but not limited to, installation of all 
temporary construction items such as silt fence, stabilized construction 
entrance, orange blaze fencing; surveys; and project setup.

Demobilization shall include all costs associated with transferring the 
above equipment back to its point of origin and removing all temporary 
construction items.

1.4.1.2.#   Payment

Costs for mobilization and demobilization as defined above shall be paid 
for in accordance with Bid Item No. 0002, Mobilization and Demobilization, 
of the Unit Price Schedule. Sixty percent (60%) of the contract lump sum 
price for Item No. 0002 shall be paid after the complete setup of the 
equipment. The remaining 40 percent (40%) shall be paid after the removal 
of all equipment from the site and the completion of all clean-up of the 
work site.

1.4.1.3   Stonework (Item 0003)

Stonework will not be measured for payment. Payment for stonework required 
for construction of all stone breakwaters and sills, including all 
incidentals; demolition and removal of steel bulkhead; and survey work 
shall be included in the Lump Sum Price for Bid Item No. 0004, Stonework.

1.4.1.4   Geotextile for Stonework (Item No. 0004)

Geotextile installation will not be measured for payment. Payment for 
geotextile required for construction of all stonework, including all 
incidentals shall be included in the Lump Sum Price for Bid Item No. 0004, 
Geotextile for Stonework.

1.4.1.5   Piles with Warning Signs (Item 0005)

Pile and warning sign installation inclusive will not be measured for 
payment. Payment for pile and warning sign installation inclusive including 
all incidentals shall be included in the Lump Sum Price for Bid Item No. 

SECTION 01270
Page 2



ISLE OF WIGHT - SALTMARSH RESTORATION - PHASE 1 WORCESTER COUNTY, MARYLAND

0005, Piles with Warning Signs.

1.4.1.6   Aggregate Base Course  (Item 0006)

The Contractor shall submit his lump sum price for Aggregate Base Course 
based on a measured 265 cubic yards of aggregate base course required to 
construct the roadway base to the specified cross section as shown on the 
Contract Drawings.  Payment for aggregate base course, including all 
demolition, grading and incidentals, shall be included in the Lump Sum 
Price for Bid Item No. 0006, Agregate Base Course.  Any quantity of 
aggregate base course greater than 265 cubic yards will be measured for 
payment as defined in Bid Item No. 0011, listed herein.

1.4.1.7   Observation Walkway Construction  (Item 0007)

Walkway construction will not be measured for payment. Payment for 
observation walkway construction, including all incidentals, shall be 
included in the Lump Sum Price for Bid Item No. 0007, Observation Walkway 
Construction.

Payment for each acceptably driven pile will be included in the Lump Sum 
Price for Bid Item No. 0007.  Acceptably driven piles are determined by the 
length and type of pile specified or directed to be driven; this price 
includes all items incidental to furnishing and driving the 50 foot long 
test piles, piles, redriving uplifted piles, any required notching, the 
cutting off of all piles at the cutoff elevation, and the pile caps.  Lump 
sum payment for piles driven in lengths as required up to and including 30 
feet in place below the cutoff elevation will be included within Lump Sum 
Bid Item No. 0007.

1.4.1.8   Guard Rail (Item No. 0008)

Installation of the guard rail, as specified on the Contract Drawings, will 
not be measured for payment.  Payment for the guard rail, including all 
labor, materials and other incidentals shall be included in the Lump Sum 
Price for Bid Item No. 0008, Guard Rail.

1.4.1.9   Storm Drain Culvert (Item No. 0009)

Installation of the storm drain culvert, as specified on the Contract 
Drawings, will not be measured for payment.  Payment for the storm drain 
culvert, including all labor, materials and other incidentals shall be 
included in the Lump Sum Price for Bid Item No. 0009, Storm Drain Culvert.

1.5   UNIT PRICE PAYMENT ITEMS

1.5.1   Additional Pile Length  (Item 0010)

1.5.1.1   Payment

Payment for additional pile length shall be made in accordance with Item 
No. 0010, Additional Pile Length, which shall include all costs for 
material, placement, equipment, labor, and performing all work necessary to 
furnish, transport, and place any pilings that require additional length 
due to unforeseen soil conditions within the observation walkway 
construction area or pile warning sign locations as specified by the 
project and specification or as requested by Contracting Officers until 
acceptance by the Contracting Officer.
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Payment will be on the basis of length of piling from cutoff elevation to 
final tip elevation.  Should the total number of piles or number of each 
length vary from that specified, an adjustment in the contract price and 
the time for completion will be made.  If excavation is made adjacent to 
piling and below the grade indicated and if piling is driven before 
backfilling of over-excavation, no payment will be made for the length of 
piling equal to the depth of the over-excavation.  No additional payment 
will be made for cutting off piles, for any portion of a pile remaining 
above the cutoff elevation, or for broken, damaged, or rejected piles.

Payment for piles driven in required lengths greater than 50 feet will be 
made at an adjusted unit price.

1.5.1.2   Measurement

The total material to be paid for under the contract will be measured by 
the additional linear foot, in place.

1.5.2   Additional Aggregate Base Course  (Item 0011)

Payment for additional aggregate base course shall be made in accordance 
with Item No. 0011, Additional Aggregate Base Course, which shall include 
all costs for placement, equipment, labor, and performing all work 
necessary to furnish, transport, and place additional aggregate base 
course, above and beyond the quantity defined in Item 0006, Aggregate Base 
Course, due to unforeseen depth conditions within the existing pavement as 
specified by the project and specification or as requested by Contracting 
Officers until acceptance by the Contracting Officer.

1.5.2.1   Measurement

Payment will be on the basis of cubic yard of additional material.

PART 2   PRODUCTS  (Not Applicable)

PART 3   EXECUTION (Not Applicable)

    -- End of Section --
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SECTION 01312

RESIDENT MANAGEMENT SYSTEM (RMS)

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

ENGINEERING MANUALS (EM)

EM 385-1-1 (1996) U.S. Army Corps of Engineers Safety 
and Health Requirements Manual

1.2   GENERAL

The Government will use the Resident Management System for Windows (RMS-W) 
to assist in its monitoring and administration of this contract.  The 
Contractor shall use the Government-furnished Construction Contractor 
Module of RMS-Windows, referred to as RMS-QC (QC for Quality Control), to 
record, maintain, and submit various information throughout the contract 
period.  This joint Government-Contractor use of RMS-W and RMS-QC will 
facilitate electronic exchange of information and overall management of the 
contract.  RMS-QC provides the means for the Contractor to input, track, 
and electronically share information with the Government in the following 
areas:

Administration
Finances
Quality Control
Submittal Monitoring
Scheduling
Import/Export of Data

1.2.1   Correspondence and Electronic Communications

For ease and speed of communications, both Government and Contractor will, 
to the maximum extent feasible, exchange correspondence and other documents 
in electronic format.  Correspondence, pay requests and other documents 
comprising the official contract record shall also be provided in paper 
format, with signatures and dates where necessary.  Paper documents will 
govern, in the event of discrepancy with the electronic version.

1.2   Other Factors

Particular attention is directed to Section 01320, "Project Schedule", 
Section 01330, SUBMITTAL PROCEDURES, and Section 01451, CONTRACTOR QUALITY 
CONTROL, which have a direct relationship to the reporting to be 
accomplished through RMS-QC.  Also, there is no separate payment for 
establishing and maintaining the RMS-QC database; all costs associated 
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therewith shall be included in the contract pricing for the work.

1.3   RMS-QC SOFTWARE

RMS-QC is a Windows-based program that can be run on a stand-alone personal 
computer or on a network.  The Government will make available the RMS-QC 
software to the Contractor after award of the construction contract.  Prior 
to the Pre-Construction Conference, the Contractor shall be responsible to 
download, install and use the latest version of the RMS-QC software from 
the Government's RMS Internet Website.  Upon specific justification and 
request by the Contractor, the Government can provide RMS-QC on 3-1/2" 
high-density diskettes or CD-ROM.  Any program updates of RMS-QC will be 
made available to the Contractor via the Government RMS Website as they 
become available.

1.4   SYSTEM REQUIREMENTS

The following listed hardware and software is the minimum system 
configuration that the Contractor shall have to run RMS-QC:

Hardware

IBM-compatible PC with 200 MHz Pentium or higher processor

32+ MB RAM

4 GB hard drive disk space for sole use by the RMS-QC system

3 1/2 inch high-density floppy drive

Compact disk (CD) Reader

Color monitor

Laser printer compatible with HP LaserJet III or better, with 
minimum 4 MB installed memory.

Connection to the Internet, minimum 28 BPS

Software

Microsoft (MS) Access 97 or newer version database software

MS Windows 95 or newer version operating system (MS Windows NT 4.0 
or newer is recommended)

Word Processing software compatible with MS Word 97 or newer

Internet browser

The Contractor's computer system shall be protected by virus 
protection software that is regularly upgraded with all issued 
manufacturer's updates throughout the life of the contract.

Electronic mail (E-mail) compatible with MS Outlook 

1.5   RELATED INFORMATION

1.5.1   RMS-QC User Guide
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After contract award, the Contractor shall download instructions for the 
installation and use of RMS-QC from the Government RMS Internet Website; 
the Contractor can obtain the current address from the Government.   In 
case of justifiable difficulties, the Government will provide the 
Contractor with a CD-ROM containing these instructions.

1.5.2   Contractor Quality Control(CQC) Training 

The use of RMS-QC will be discussed with the Contractor's QC System Manager 
during the mandatory CQC Training class.

1.5.3   Video Training for RMS-QC 

After contract award, the Contractor will be provided with a CD containing 
a training video on the use of RMS-QC.

1.6   CONTRACT DATABASE

Prior to the pre-construction conference, the Government shall provide the 
Contractor with basic contract award data to use for RMS-QC.  The 
Government will provide data updates to the Contractor as needed, generally 
by files attached to E-mail.  These updates will generally consist of 
submittal reviews, correspondence status, QA comments, and other 
administrative and QA data.

1.7   DATABASE MAINTENANCE 

The Contractor shall establish, maintain, and update data for the contract 
in the RMS-QC database throughout the duration of the contract.  The 
Contractor shall establish and maintain the RMS-QC database at the 
Contractor's site office.  Data updates to the Government shall be 
submitted by E-mail with file attachments, e.g., daily reports, schedule 
updates, payment requests. If permitted by the Contracting Officer, a data 
diskette or CD-ROM may be used instead of E-mail (see Paragraph DATA 
SUBMISSION VIA COMPUTER DISKETTE OR CD-ROM).  The RMS-QC database typically 
shall include current data on the following items:

1.7.1   Administration

1.7.1.1   Contractor Information

The database shall contain the Contractor's name, address, telephone 
numbers, management staff, and other required items.  Within 14 calendar 
days of receipt of RMS-QC software from the Government, the Contractor 
shall deliver Contractor administrative data in electronic format via 
E-mail.

1.7.1.2   Subcontractor Information

The database shall contain the name, trade, address, phone numbers, and 
other required information for all subcontractors.  A subcontractor must be 
listed separately for each trade to be performed.  Each subcontractor/trade 
shall be assigned a unique Responsibility Code, provided in RMS-QC.  Within 
14 calendar days of receipt of RMS-QC software from the Government, the 
Contractor shall deliver subcontractor administrative data in electronic 
format via E-mail.

1.7.1.3   Correspondence
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All Contractor correspondence to the Government shall be identified with a 
serial number.  Correspondence initiated by the Contractor's site office 
shall be prefixed with "S".  Letters initiated by the Contractor's home 
(main) office shall be prefixed with "H".  Letters shall be numbered 
starting from 0001.  (e.g., H-0001 or S-0001).  The Government's letters to 
the Contractor will be prefixed with "C".

1.7.1.4   Requests for Information 

RMS-QC includes a means for the Contractor to enter, log, and transmit 
requests for information (RFI) to the Government.  RFIs can be exchanged 
electronically using the import/export functions of RMS-QC.  The Contractor 
shall also provide the Government with a signed, printed copy of each RFI.  
All RFIs from the Contractor to the Government shall have the prefix "RFI" 
and shall be numbered sequentially beginning with RFI-0001. 

1.7.1.5   Equipment 

The Contractor's RMS-QC database shall contain a current list of equipment 
planned for use or being used on the jobsite, including the most recent and 
planned equipment inspection dates.

1.7.1.6   EM 385-1-1, Corps of Engineers Safety Manual and RMS Linkage 

Upon request, the Contractor can obtain a copy of the current version of 
the Safety Manual, EM 385-1-1, on CD.  Data on the CD will be accessible 
through RMS-QC, or in stand-alone mode.

1.7.1.7   Management Reporting

RMS-QC includes a number of reports that Contractor management can use to 
track the status of the project.  The value of these reports is reflective 
of the quality of the data input, and is maintained in the various sections 
of RMS-QC.  Among these reports are: Progress Payment Request worksheet, 
QA/QC comments, Submittal Register Status, Three-Phase Inspection 
checklists. 

1.7.2   Finances

1.7.2.1   Pay Activity Data

The RMS-QC database shall include a list of pay activities that the 
Contractor shall develop in conjunction with the construction schedule.  
The sum of all pay activities shall be equal to the total contract amount, 
including modifications.  Pay activities shall be grouped by Contract Line 
Item Number (CLIN), and the sum of the activities shall equal the amount of 
each CLIN. The total of all CLINs equals the Contract Amount.

1.7.2.2   Payment Requests

All progress payment requests shall be prepared using RMS-QC.  The 
Contractor shall complete the payment request worksheet and include it with 
the payment request.  The work completed under the contract, measured as 
percent or as specific quantities, shall be updated at least monthly.  
After the update, the Contractor shall generate a payment request report 
using RMS-QC.  The Contractor shall submit the payment requests with 
supporting data by E-mail with file attachment(s).  If permitted by the 
Contracting Officer, a data diskette may be used instead of E-mail. A 
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signed paper copy of the approved payment request is also required, which 
shall govern in the event of discrepancy with the electronic version.

1.7.3   Quality Control (QC)

RMS-QC provides a means to track implementation of the 3-phase QC Control 
System, prepare daily reports, identify and track deficiencies, document 
progress of work, and support other contractor QC requirements.  The 
Contractor shall maintain this data on a daily basis.  Entered data will 
automatically output to the RMS-QC generated daily report.  The Contractor 
shall provide the Government a Contractor Quality Control (CQC) Plan within 
the time required in Section 01451, CONTRACTOR QUALITY CONTROL.  Within 
seven calendar days of Government acceptance, the Contractor shall submit a 
data diskette or CD-ROM reflecting the information contained in the 
accepted CQC Plan:  schedule, pay activities, features of work, submittal 
register, QC requirements, and equipment list.

1.7.3.1   Daily Contractor Quality Control (CQC) Reports.

RMS-QC includes the means to produce the Daily CQC Report.  The Contractor 
may use other formats to record basic QC data.  However, the Daily CQC 
Report generated by RMS-QC shall be the Contractor's official report.  Data 
from any supplemental reports by the Contractor shall be summarized and 
consolidated onto the RMS-QC-generated Daily CQC Report.  Daily CQC Reports 
shall be submitted as required by Section 01451, CONTRACTOR QUALITY 
CONTROL.  Reports shall be submitted electronically to the Government using 
E-mail or diskette within 24 hours after the date covered by the report.  
Use of either mode of submittal shall be coordinated with the government 
representative.  The Contractor shall also provide the Government a signed, 
printed copy of the daily CQC report.

1.7.3.2   Deficiency Tracking.

The Contractor shall use RMS-QC to track deficiencies.  Deficiencies 
identified by the Contractor will be numerically tracked using QC Comments. 
 The contractor shall maintain a current log of its QC comments in the 
RMS-QC database.  The Government will log the deficiencies it has 
identified using its QA comments.  The Government's QA comments will be 
included in its export file to the Contractor.  The Contractor shall 
regularly update the correction status of both QC and QA comments.

1.7.3.3   Three-Phase Control Meetings

The Contractor shall maintain scheduled and actual dates and times of 
preparatory and initial control meetings in RMS-QC.

1.7.3.4   Accident/Safety Tracking.

The Government will issue safety comments, directions, or guidance whenever 
safety deficiencies are observed.  The Government's safety comments will be 
included in its export file to the Contractor.  The Contractor shall 
regularly update the correction status of the safety comments.  In 
addition, the Contractor shall utilize RMS-QC to advise the Government of 
any accidents occurring on the jobsite.  This brief supplemental entry is 
not to be considered as a substitute for completion of mandatory reports, 
e.g., ENG Form 3394 and OSHA Form 200. 

1.7.3.5   Features of Work
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The Contractor shall include a complete list of the features of work in the 
RMS-QC database.  A feature of work may be associated with multiple pay 
activities.  However, each pay activity (see subparagraph "Pay Activity 
Data" of paragraph "Finances") will only be linked to a single feature of 
work.

1.7.3.6   QC Requirements

The Contractor shall develop and maintain a complete list of QC testing, 
transferred and installed property, and user training requirements in 
RMS-QC.  The Contractor shall update all data on these QC requirements as 
work progresses, and shall promptly provide this information to the 
Government via RMS-QC.

1.7.4   Submittal Management

The Government will provide the initial submittal register, ENG Form 4288, 
SUBMITTAL REGISTER, in electronic format.  Thereafter, the Contractor shall 
maintain a complete list of all submittals, including completion of all 
data columns as described in Section 01330, SUBMITTAL PROCEDURES.  Dates on 
which submittals are received and returned by the Government will be 
included in its export file to the Contractor.  The Contractor shall use 
RMS-QC to track and transmit all submittals.  ENG Form 4025, submittal 
transmittal form, and the submittal register update, ENG Form 4288, shall 
be produced using RMS-QC.  RMS will be used to update, store and exchange 
submittal registers and transmittals, but will not be used for storage of 
actual submittals. 

1.7.5   Schedule

The Contractor shall develop a construction schedule consisting of pay 
activities, in accordance Section 01320, PROJECT SCHEDULE.  This schedule 
shall be input and maintained in the RMS-QC database either manually or by 
using the Standard Data Exchange Format (SDEF) (see Section 01320 PROJECT 
SCHEDULE).  The updated schedule data shall be included with each pay 
request submitted by the Contractor.

1.7.6   Import/Export of Data

RMS-QC includes the ability to export Contractor data to the Government and 
to import submittal register and other Government-provided data, and 
schedule data using SDEF.

1.8   IMPLEMENTATION

Contractor use of RMS-QC as described in the preceding paragraphs is 
mandatory.  The Contractor shall ensure that sufficient resources are 
available to maintain its RMS-QC database, and to provide the Government 
with regular database updates.  RMS-QC shall be an integral part of the 
Contractor's management of quality control.

1.9   DATA SUBMISSION VIA COMPUTER DISKETTE OR CD-ROM

The Government-preferred method for Contractor's submission of updates, 
payment requests, correspondence and other data is by E-mail with file 
attachment(s).  For locations where this is not feasible, the Contracting 
Officer may permit use of computer diskettes or CD-ROM for data transfer. 
Data on the disks or CDs shall be exported using the RMS-QC built-in export 
function.  If used, diskettes and CD-ROMs will be submitted in accordance 
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with the following: 

1.9.1   File Medium 

The Contractor shall submit required data on 3-1/2" double-sided 
high-density diskettes formatted to hold 1.44 MB of data, capable of 
running under Microsoft Windows 95 or newer.  Alternatively, CD-ROMs may be 
used.  They shall conform to industry standards used in the United States.  
All data shall be provided in English.

1.9.2   Disk or CD-ROM Labels

The Contractor shall affix a permanent exterior label to each diskette and 
CD-ROM submitted.  The label shall indicate in English, the RMS-QC file 
name, full contract number, project name, project location, data date, name 
and telephone number of person responsible for the data.

1.9.3   File Names

The Government will provide the file names to be used by the Contractor 
with the RMS-QC software.

1.10   MONTHLY COORDINATION MEETING

The Contractor shall update the RMS-QC database each workday.  At least 
monthly, the Contractor shall generate and submit an export file to the 
Government with schedule update and progress payment request.  At least one 
week prior to submittal, the contractor shall meet with the Government 
representative to review the planned progress payment data submission for 
errors and omissions. 
The contractor shall make all required corrections prior to Government 
acceptance of the export file and progress payment request.  Payment 
requests accompanied by incomplete or incorrect data submittals will be 
returned.  The Government will not process progress payments until an 
acceptable RMS-QC export file is received.

1.11   NOTIFICATION OF NONCOMPLIANCE

The Contracting Officer will notify the Contractor of any detected 
noncompliance with the requirements of this specification. The Contractor 
shall take immediate corrective action after receipt of such notice.  Such 
notice, when delivered to the Contractor at the work site, shall be deemed 
sufficient for the purpose of notification. 

PART 2   PRODUCTS

PART 3   EXECUTION

        -- End of Section --
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SECTION 01320

PROJECT SCHEDULE

PART 1   GENERAL

1.1   REFERENCE

The publications listed below form a part of the specification to the 
extent referenced.  The publications are referenced in the text by basic 
designation only.

ENGINEERING REGULATIONS (ER)

ER 1-1-11 (1995) Progress, Schedules, and Network 
Analysis Systems

1.2   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals having an "FIO" designation are for information only.  The 
following shall be submitted in accordance with Section 01330 SUBMITTAL 
PROCEDURES:

SD-07 Schedules

Initial Project Schedule; G, ED.
Preliminary Project Schedule; G, ED.
Periodic Schedule Updates; G, ED.

Three copies of the schedules showing codes, values, categories, numbers, 
items, etc., as required.

SD-08 Statements

Qualifications; G, ED.

Documentation showing qualifications of personnel preparing schedule 
reports.

SD-09 Reports

Narrative Report; G, ED.
Schedule Reports; G, ED.

Three copies of the reports showing numbers, descriptions, dates, float, 
starts, finishes, durations, sequences, etc., as required.

1.3   QUALIFICATIONS

The Contractor shall designate an authorized representative who shall be 
responsible for the preparation of all required project schedule reports.

PART 2   PRODUCTS (Not Applicable)
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PART 3   EXECUTION

3.1   GENERAL REQUIREMENTS

A Project Schedule as described below shall be prepared.  The scheduling of 
construction shall be the responsibility of the Contractor.  Contractor 
management personnel shall actively participate in its development.  
Subcontractors and suppliers working on the project shall also contribute 
in developing and maintaining an accurate Project Schedule.  The approved 
Project Schedule shall be used to measure the progress of the work, to aid 
in evaluating time extensions, and to provide the basis of all progress 
payments.

3.2   BASIS FOR PAYMENT

The schedule shall be the basis for measuring Contractor progress.  Lack of 
an approved schedule or scheduling personnel will result in an inability of 
the Contracting Officer to evaluate Contractor's progress for the purposes 
of payment.  Failure of the Contractor to provide all information, as 
specified below, shall result in the disapproval of the entire Project 
Schedule submission and the inability of the Contracting Officer to 
evaluate Contractor progress for payment purposes.  In the case where 
Project Schedule revisions have been directed by the Contracting Officer 
and those revisions have not been included in the Project Schedule, then 
the Contracting Officer may hold retainage up to the maximum allowed by 
contract, each payment period, until revisions to the Project Schedule have 
been made.

3.3   PROJECT SCHEDULE

The computer software system utilized by the Contractor to produce the 
Project Schedule shall be capable of providing all requirements of this 
specification.  Failure of the Contractor to meet the requirements of this 
specification shall result in the disapproval of the schedule.  Manual 
methods used to produce any required information shall require approval by 
the Contracting Officer.

3.3.1   Use of the Critical Path Method

The Critical Path Method (CPM) of network calculation shall be used to 
generate the Project Schedule.  The Contractor shall provide the Project 
Schedule in the Precedence Diagram Method (PDM).

3.3.2   Level of Detail Required

The Project Schedule shall include an appropriate level of detail.  Failure 
to develop or update the Project Schedule or provide data to the 
Contracting Officer at the appropriate level of detail, as specified by the 
Contracting Officer, shall result in the disapproval of the schedule.  The 
Contracting Officer will use, but is not limited to, the following 
conditions to determine the appropriate level of detail to be used in the 
Project Schedule.

3.3.2.1   Activity Durations

Contractor submissions shall follow the direction of the Contracting 
Officer regarding reasonable activity durations.  Reasonable durations are 
those that allow the progress of activities to be accurately determined 
between payment periods (usually less than 2 percent of all non-procurement 
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activities' Original Durations are greater than 20 days).

3.3.2.2   Procurement Activities

Tasks related to the procurement of long lead materials or equipment shall 
be included as separate activities in the project schedule.  Long lead 
materials and equipment are those materials that have a procurement cycle 
of over 90 days.  Examples of procurement process activities include, but 
are not limited to:  submittals, approvals, procurement, fabrication, and 
delivery.

3.3.2.3   Government Activities

Government and other agency activities that could impact progress shall be 
shown.  These activities include, but are not limited to:  approvals, 
inspections, utility tie-in, Government Furnished Equipment (GFE) and 
Notice to Proceed (NTP) for phasing requirements.

3.3.2.4   Work Areas

All activities shall be identified in the project schedule by the work area 
in which the activity occurs.  Activities shall not be allowed to cover 
more than one work area.  The work area of each activity shall be 
identified by the Work Area Code.

3.3.2.5   Modification or Claim Number

Any activity that is added or changed by contract modification or used to 
justify claimed time shall be identified by a mod or claim code that 
changed the activity.  Activities shall not belong to more than one 
modification or claim item.  The modification or claim number of each 
activity shall be identified by the Mod or Claim Number.  Whenever 
possible, changes shall be added to the schedule by adding new activities.  
Existing activities shall not normally be changed to reflect modifications.

3.3.2.6   Phase of Work

All activities shall be identified in the project schedule by the phases of 
work in which the activity occurs.  Activities shall not contain work in 
more than one phase of work.  The project phase of each activity shall be 
by the unique Phase of Work Code.

3.3.2.7   Category of Work

All Activities shall be identified in the project schedule according to the 
category of work which best describes the activity.  Category of work 
refers, but is not limited, to the procurement chain of activities 
including such items as submittals, approvals, procurement, fabrication, 
delivery, installation, start-up, and testing.  The category of work for 
each activity shall be identified by the Category of Work Code.

3.3.2.8   Feature of Work

All activities shall be identified in the project schedule according to the 
feature of work to which the activity belongs.  Feature of work refers, but 
is not limited to a work breakdown structure for the project.  The feature 
of work for each activity shall be identified by the Feature of Work Code.

3.3.3   Scheduled Project Completion
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The schedule interval shall extend from Notice-to-Proceed to the contract 
completion date.

3.3.3.1   Project Start Date

The schedule shall start no earlier than the date on which the Notice to 
Proceed (NTP) was acknowledged.  The Contractor shall include as the first 
activity in the project schedule an activity called "Start Project".  The 
"Start Project" activity shall have:  an "ES" constraint date equal to the 
date that the NTP was acknowledged, and a zero day duration.

3.3.3.2   Constraint of Last Activity

Completion of the last activity in the schedule shall be constrained by the 
contract completion date.  Calculation on project updates shall be such 
that if the early finish of the last activity falls after the contract 
completion date, then the float calculation shall reflect a negative float 
on the critical path.  The Contractor shall include as the last activity in 
the project schedule an activity call "End Project".  The "End Project" 
activity shall have:  an "LF" constraint date equal to the completion date 
for the project, and a zero day duration.

3.3.3.3   Early Project Completion

In the event the project schedule shows completion of the project prior to 
the contract completion date, the Contractor shall identify those 
activities that have been accelerated and/or those activities that are 
scheduled in parallel to support the Contractor's "early" completion.  
Contractor shall specifically address each of the activities noted in the 
narrative report at every project schedule update period to assist the 
Contracting Officer in evaluating the Contractor's ability to actually 
complete prior to the contract period.

3.3.4   Interim Completion Dates

Contractually specified interim completion dates shall also be constrained 
to show negative float if the early finish date of the last activity in 
that phase falls after the interim completion date.

3.3.4.1   Start Phase

The Contractor shall include as the first activity for a project phase an 
activity called "Start Phase X" where "X" refers to the phase of work.  The 
"Start Phase X" activity shall have:  an "ES" constraint date equal to the 
date on which NTP was acknowledged, and a zero day duration.

3.3.4.2   End Phase

The Contractor shall include as the last activity in a project phase an 
activity called "End Phase X" where "X" refers to the phase of work.  The 
"End Phase X" activity shall have:  an "LF" constraint date equal to the 
completion date for the project, and a zero day duration.

3.3.4.3   Phase X

The Contractor shall include a hammock type activity for each project phase 
called "Phase X" where "X" refers to the phase of work.  The "Phase X" 
activity shall be logically tied to the earliest and latest activities in 
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the phase.

3.3.5   Default Progress Data Disallowed

Actual Start and Finish dates shall not be automatically updated by default 
mechanisms that may be included in CPM scheduling software systems.  Actual 
Start and Finish dates on the CPM schedule shall match those dates provided 
from Contractor Quality Control Reports.  Failure of the Contractor to 
document the Actual Start and Finish dates on the Daily Quality Control 
report for every in-progress or completed activity and failure to ensure 
that the data contained on the Daily Quality Control reports is the sole 
basis for schedule updating shall result in the disapproval of the 
Contractor's schedule and the inability of the Contracting Officer to 
evaluate Contractor progress for payment purposes.

3.3.6   Out-of-Sequence Progress

Activities that have posted progress without all preceding logic being 
satisfied (Out-of-Sequence Progress) will be allowed only on a case-by-case 
approval of the Contracting Officer.  The Contractor shall propose logic 
corrections to eliminate all out of sequence progress or justify not 
changing the sequencing for approval prior to submitting an updated project 
schedule.

3.3.7   Negative Lags

Lag durations contained in the project schedule shall not have a negative 
value.

3.4   PROJECT SCHEDULE SUBMISSIONS

The Contractor shall provide the submissions as described below.  The data 
disk, reports, and network diagrams required for each submission are 
contained in paragraph SUBMISSION REQUIREMENTS.

3.4.1   Preliminary Project Schedule Submission

The Preliminary Project Schedule, defining the Contractor's planned 
operations for the first 60 calendar days shall be submitted for approval 
within 20 calendar days after Notice to Proceed is acknowledged.  The 
approved preliminary schedule shall be used for payment purposes not to 
exceed 60 calendar days after Notice to Proceed.

3.4.2   Initial Project Schedule Submission

The Initial Project Schedule shall be submitted for approval within 40 
calendar days after Notice to Proceed.  The schedule shall provide a 
reasonable sequence of activities which represent work through the entire 
project and shall be at a reasonable level of detail.

3.4.3   Periodic Schedule Updates

Based on the result of progress meetings, specified in "Periodic Progress 
Meetings," the Contractor shall submit periodic schedule updates.  These 
submissions shall enable the Contracting Officer or to assess Contractor's 
progress.  If the Contractor fails or refuses to furnish the information 
and project schedule data, which in the judgement of the Contracting 
Officer or authorized representative, is necessary for verifying the 
contractor's progress, the Contractor shall be deemed not to have provided 
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an estimate upon which progress payment may be made.

3.4.4   Standard Activity Coding Dictionary

The Contractor shall use the activity coding structure defined in the 
Standard Data Exchange Format (SDEF) in ER 1-1-11, Appendix A.  This exact 
structure is mandatory, even if some fields are not used.

3.5   SUBMISSION REQUIREMENTS

The following items shall be submitted by the Contractor for the 
preliminary submission, and every periodic project schedule update 
throughout the life of the project:

3.5.1   Data Disks

Two data disks containing the project schedule shall be provided.  Data on 
the disks shall adhere to the SDEF format specified in ER 1-1-11, Appendix 
A.

3.5.1.1   File Medium

Required data shall be submitted on 3.5 disks, formatted to hold 1.44 MB of 
data, under the MS-DOS Version 5. or 6.x, unless otherwise approved by the 
Contracting Officer.

3.5.1.2   Disk Label

A permanent exterior label shall be affixed to each disk submitted.  The 
label shall indicate the type of schedule (Preliminary, Initial, Update, or 
Change), full contract number, project name, project location, data date, 
name and telephone number or person responsible for the schedule, and the 
MS-DOS version used to format the disk.

3.5.1.3   File Name

Each file submitted shall have a name related to either the schedule data 
date, project name, or contract number.  The Contractor shall develop a 
naming convention that will ensure that the names of the files submitted 
are unique.  The Contractor shall submit the file naming convention to the 
Contracting Officer for approval.

3.5.2   Narrative Report

A Narrative Report shall be provided with the preliminary, initial,and each 
update of the project schedule.  This report shall be provided as the basis 
of the Contractor's progress payment request.  The Narrative Report shall 
include:  a description of activities along the 2 most critical paths, a 
description of current and anticipated problem areas or delaying factors 
and their impact, and an explanation of corrective actions taken or 
required to be taken.  The narrative report is expected to relay to the 
Government, the Contractor's thorough analysis of the schedule output and 
its plans to compensate for any problems, either current or potential, 
which are revealed through that analysis.

3.5.3   Approved Changes Verification

Only project schedule changes that have been previously approved by the 
Contracting Officer shall be included in the schedule submission.  The 
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Narrative Report shall specifically reference, on an activity by activity 
basis, all changes made since the previous period and relate each change to 
documented, approved schedule changes.

3.5.4   Schedule Reports

The format for each activity for the schedule reports listed below shall 
contain:  Activity Numbers, Activity Description, Original Duration, 
Remaining Duration, Early Start Date, Early Finish Date, Late Start Date, 
Late Finish Date, Total Float.  Actual Start and Actual Finish Dates shall 
be printed for those activities in progress or completed.

3.5.4.1   Activity Report

A list of all activities sorted according to activity number.

3.5.4.2   Logic Report

A list of Preceding and Succeeding activities for every activity in 
ascending order by activity number.  Preceeding and succeeding activities 
shall include all information listed above in paragraph Schedule Reports.  
A blank line shall be left between each activity grouping.

3.5.4.3   Total Float Report

A list of all incomplete activities sorted in ascending order of total 
float.  Activities which have the same amount of total float shall be 
listed in ascending order of Early Start Dates.  Completed activities shall 
not be shownon this report.

3.5.4.4   Earnings Report

A compilation of the Contractor's Total Earnings on the project from the 
Notice to Proceed until the most recent Monthly Progress Meeting.  This 
report shall reflect the Earnings of specific activities based on the 
agreements made in the field and approved between the Contractor and 
Contracting Officer at the most recent Monthly Progress Meeting.  Provided 
that the Contractor has provided a complete schedule update, this report 
shall serve as the basis of determining Contractor Payment.  Activities 
shall be grouped by bid item and sorted by activity numbers.  This report 
shall:  sum all activities in a bid item and provide a bid item percent; 
and complete and sum all bid items to provide a total project percent 
complete.  The printed report shall contain, for each activity:  the 
Activity Number, Activity Description, Original Budgeted Amount, Total 
Quantity, Quantity to Date, Percent Complete (based on cost) and Earnings 
to Date.

3.5.5   Network Diagram

The network diagram shall be required on the initial schedule submission 
and on monthly schedule update submissions.  The network diagram shall 
depict and display the order and interdependence of activities and the 
sequence in which the work is to be accomplished.  The Contracting Officer 
will use, but is not limited to, the following conditions to review 
compliance with this paragraph:

3.5.5.1   Continuous Flow

Diagrams shall show a continuous flow from left to right with no arrows 
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from right to left.  The activity number, description, duration, and 
estimated earned value shall be shown on the diagram.

3.5.5.2   Project Milestone Dates

Dates shall be shown on the diagram for start of project, any contract 
required interim completion dates, and contract completion dates.

3.5.5.3   Critical Path

The critical path shall be clearly shown.

3.5.5.4   Banding

Activities shall be grouped to assist in the understanding of the activity 
sequence.  Typically, this flow will group activities by category of work, 
work area and/or responsibility.

3.5.5.5   S-Curves

Earnings curves showing projected early and late earnings and earnings to 
date.

3.6   PERIODIC PROGRESS MEETINGS

Progress meetings to discuss payment shall include a monthly onsite meeting 
or other regular intervals mutually agreed to at the preconstruction 
conference.  During this meeting the Contractor shall describe, on an 
activity by activity basis, all proposed revisions and adjustments to the 
project schedule required to reflect the current status of the project.  
The Contracting Officer will approve activity progress, proposed revisions, 
and adjustments as appropriate.

3.6.1   Meeting Attendance

The Contractor's Project Manager and Scheduler shall attend the regular 
progress meeting.

3.6.2   Update Submission Following Progress Meeting

A complete update of the project schedule containing all approved progress, 
revisions, and adjustments, based on the regular progress meeting, shall be 
submitted not later than 4 working days after the monthly progress meeting.

3.6.3   Progress Meeting Contents

Update information, including Actual Start Dates, Actual Finish Dates, 
Remaining Durations, and Cost-to-Date shall be subject to the approval of 
the Contracting Officer.  As a minimum, the Contractor shall address the 
following items on an activity by activity basis, during each progress 
meeting.

3.6.3.1   Start and Finish Dates

The Actual Start and Actual Finish dates for each activity currently 
in-progress or completed.

3.6.3.2   Time Completion
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The estimated Remaining Duration for each activity in-progress.  Time-based 
progress calculations must be based on Remaining Duration for each activity.

3.6.3.3   Cost Completion

The earnings for each activity started.  Payment will be based on earnings 
for each in-progress or completed activity.  Payment for individual 
activities will not be made for work that contains quality defects.  A 
portion of the overall project amount may be retained based on delays of 
activities.

3.6.3.4   Logic Changes

All logic changes pertaining to Notice to Proceed on change orders, change 
orders to be incorporated into the schedule, contractor proposed changes in 
work sequence, corrections to schedule logic for out-of-sequence progress, 
lag durations, and other changes that have been made pursuant to contract 
provisions shall be specifically identified and discussed.

3.6.3.5   Other Changes

Other changes required due to delays in completion of any activity or group 
of activities include:  1) delays beyond the Contractor's control, such as 
strikes and unusual weather.  2) delays encountered due to submittals, 
Government Activities, deliveries or work stoppages which make re-planning 
the work necessary.  3) Changes required to correct a schedule which does 
not represent the actual plan prosecution and progress of the work.

3.7   REQUESTS FOR TIME EXTENSIONS

In the event the Contractor requests an extension of the contract 
completion date, or any interim milestone date, the Contractor shall 
furnish the following for a determination as to whether or not the 
Contractor is entitled to an extension of time under the provisions of the 
contract:  justification, project schedule data, and supporting evidence as 
the Contracting Officer may deem necessary.  Submission of proof of delay, 
based on revised activity logic, duration, and costs (updated to the 
specific date that the delay occurred) is obligatory to any approvals.

3.7.1   Justification of Delay

The project schedule shall clearly display that the Contractor has used, in 
full, all the float time available for the work involved with this request. 
 The Contracting Officer's determination as to the number of allowable days 
of contract extension shall be based upon the project schedule updates in 
effect for the time period in question, and other factual information.  
Actual delays that are found to be caused by the Contractor's own actions, 
which result in the extension of the schedule, will not be a cause for a 
time extension to the contract completion date.

3.7.2   Submission Requirements

The Contractor shall submit a justification for each request for a change 
in the contract completion date of under 2 weeks based upon the most recent 
schedule update at the time of the Notice to Proceed or constructive 
direction issued for the change.  Such a request shall be in accordance 
with the requirements of other appropriate Contract Clauses and shall 
include, as a minimum:
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a.  A list of affected activities, with their associated project 
schedule activity number.

b.  A brief explanation of the causes of the change.

c.  An analysis of the overall impact of the changes proposed.

d.  A sub-network of the affected area.

Activities impacted in each justification for change shall be identified by 
a unique activity code contained in the required data file.

3.7.3   Additional Submission Requirements

For any requested time extension of over 2 weeks, the Contracting Officer 
may request an interim update with revised activities for a specific change 
request.  The Contractor shall provide this disk within 4 days of the 
Contracting Officer's request.

3.8   DIRECTED CHANGES

If Notice to Proceed (NTP) is issued for changes prior to settlement of 
price and/or time, the Contractor shall submit proposed schedule revisions 
to the Contracting Officer within 2 weeks of the NTP being issued.  The 
proposed revisions to the schedule will be approved by the Contracting 
Officer prior to inclusion of those changes within the project schedule.  
If the Contractor fails to submit the proposed revisions, the Contracting 
Officer may furnish the Contractor with suggested revisions to the project 
schedule.  The Contractor shall include these revisions in the project 
schedule until revisions are submitted, and final changes and impacts have 
been negotiated.  If the Contractor has any objections to the revisions 
furnished by the Contracting Officer, the Contractor shall advise the 
Contracting Officer within 2 weeks of receipt of the revisions.  Regardless 
of the objections, the Contractor shall continue to update the schedule 
with the Contracting Officer's revisions until a mutual agreement in the 
revisions is reached.  If the Contractor fails to submit alternative 
revisions within 2 weeks of receipt of the Contracting Officer's proposed 
revisions, the Contractor will be deemed to have concurred with the 
Contracting Officer's proposed revisions.  The proposed revisions will then 
be the basis for an equitable adjustment for performance of the work.

3.9   OWNERSHIP OF FLOAT

Float available in the schedule, at any time, shall not be considered for 
the exclusive use of either the Government or the Contractor.

        -- End of Section --
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SECTION 01330

SUBMITTAL PROCEDURES

PART 1   GENERAL

1.1   SUBMITTAL IDENTIFICATION

Submittals required are identified by SD numbers as follows:

SD-01 Data

SD-04 Drawings

SD-07 Schedules

SD-08 Statements

SD-09 Reports

SD-13 Certificates

SD-14 Samples

SD-18 Records
1.2   SUBMITTAL CLASSIFICATION

Submittals are classified as follows:

1.2.1   Government Approved

Governmental approval is required for extensions of design, critical 
materials, deviations, equipment whose compatibility with the entire system 
must be checked, and other items as designated by the Contracting Officer.  
These items, as determined by the Contracting Officer, are considered to be 
"shop drawings."

1.2.2   Information Only

All submittals not requiring Government approval will be for information 
only.  They are not considered to be "shop drawings".  Submittal Register 
ENG FORM 4288, column labeled "Reviewer", this column is blank and is 
understood that the reviewer is "AR" (Area Office).

1.3   APPROVED SUBMITTALS

The Contracting Officer's approval of submittals shall not be construed as 
a complete check, but will indicate only that the general method of 
construction, materials, detailing and other information are satisfactory.  
Approval will not relieve the Contractor of the responsibility for any 
error which may exist, as the Contractor under the CQC requirements of this 
contract is responsible for dimensions, the design of adequate connections 
and details, and the satisfactory construction of all work.  After 
submittals have been approved by the Contracting Officer, no resubmittal 
for the purpose of substituting materials or equipment will be considered 
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unless accompanied by an explanation of why a substitution is necessary.

1.4   DISAPPROVED SUBMITTALS

The Contractor shall make all corrections required by the Contracting 
Officer and promptly furnish a corrected submittal in the form and number 
of copies specified for the initial submittal.  If the Contractor considers 
any correction indicated on the submittals to constitute a change to the 
contract, a written notice shall be given promptly to the Contracting 
Officer.

1.5   WITHHOLDING OF PAYMENT

Payment for materials incorporated in the work will not be made if required 
approvals have not been obtained.

PART 2   PRODUCTS (Not Applicable)

PART 3   EXECUTION

3.1   GENERAL

The Contractor shall make submittals as required by the specifications.   
The Contracting Officer may request submittals in addition to those 
specified when deemed necessary to adequately describe the work covered in 
the respective sections.  Units of weights and measures used on all 
submittals shall be the same as those used in the contract drawings.  Each 
submittal shall be complete and in sufficient detail to allow ready 
determination of compliance with contract requirements.  Prior to 
submittal, all items shall be checked and approved by the Contractor's 
Quality Control (CQC) representative and each item shall be stamped, 
signed, and dated by the CQC representative indicating action taken. 
Proposed deviations from the contract requirements shall be clearly 
identified.  Submittals shall include items such as:  Contractor's, 
manufacturer's, or fabricator's drawings; descriptive literature including 
(but not limited to) catalog cuts, diagrams, operating charts or curves; 
test reports; test cylinders; samples; O&M manuals (including parts list); 
certifications; warranties; and other such required submittals.  Submittals 
requiring Government approval shall be scheduled and made prior to the 
acquisition of the material or equipment covered thereby.  Samples 
remaining upon completion of the work shall be picked up and disposed of in 
accordance with manufacturer's Material Safety Data Sheets (MSDS) and in 
compliance with existing laws and regulations.

3.2   SUBMITTAL REGISTER (ENG FORM 4288)

At the end of this section is one set of ENG Form 4288 listing items of 
equipment and materials for which submittals are required by the 
specifications; this list may not be all inclusive and additional 
submittals may be required.  The Contractor will also be given the 
submittal register files, containing the computerized ENG Form 4288 and 
instructions on the use of the files.  These submittal register files will 
be furnished on a separate diskette.  Columns "d" through "r" have been 
completed by the Government; the Contractor shall complete columns "a" and 
"s" through "u" and submit the forms (hard copy plus associated electronic 
file) to the Contracting Officer for approval within 30 calendar days after 
Notice to Proceed.  The Contractor shall keep this diskette up-to-date and 
shall submit it to the Government together with the monthly payment 
request.  The approved submittal register will become the scheduling 
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document and will be used to control submittals throughout the life of the 
contract.  The submittal register and the progress schedules shall be 
coordinated.

3.3   SCHEDULING

Submittals covering component items forming a system or items that are 
interrelated shall be scheduled to be coordinated and submitted 
concurrently.  Certifications to be submitted with the pertinent drawings 
shall be so scheduled.  Adequate time (a minimum of 30 calendar days 
exclusive of mailing time) shall be allowed and shown on the register for 
review and approval.  No delay damages or time extensions will be allowed 
for time lost in late submittals.

3.4   TRANSMITTAL FORM (ENG FORM 4025)

The transmittal form (ENG Form 4025) shall be used for submitting both 
Government approved and information only submittals in accordance with the 
instructions on the reverse side of the form.  These forms will be 
furnished to the Contractor.  This form shall be properly completed by 
filling out all the heading blank spaces and identifying each item 
submitted.  Special care shall be exercised to ensure proper listing of the 
specification paragraph and/or sheet number of the contract drawings 
pertinent to the data submitted for each item.

3.5   SUBMITTAL PROCEDURE

Six (6) copies of submittals shall be made as follows:

3.5.1   Procedures

In the signature block provided on ENG Form 4025 the Contractor certifies 
that each item has been reviewed in detail and is correct and is in strict 
conformance with the contract drawings and specifications unless noted 
otherwise. The accuracy and completeness of submittals is the 
responsibility of the Contractor. Any costs due to resubmittal of documents 
caused by inaccuracy, lack of coordination, and/or checking shall be the 
responsibility of the Contractor. This shall include the handling and 
review time on the part of the Government. Each variation from the contract 
specifications and drawings shall be noted on the form; and, attached to 
the form, the Contractor shall set forth, in writing, the reason for and 
description of such variations. If these requirements are not met, the 
submittal may be returned for corrective action.

3.5.2   Deviations

For submittals which include proposed deviations requested by the 
Contractor, the column "variation" of ENG Form 4025 shall be checked.  The 
Contractor shall set forth in writing the reason for any deviations and 
annotate such deviations on the submittal.  The Government reserves the 
right to rescind inadvertent approval of submittals containing unnoted 
deviations.

3.6   CONTROL OF SUBMITTALS

The Contractor shall carefully control his procurement operations to ensure 
that each individual submittal is made on or before the Contractor 
scheduled submittal date shown on the approved "Submittal Register."
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3.7   GOVERNMENT APPROVED SUBMITTALS

Upon completion of review of submittals requiring Government approval, the 
submittals will be identified as having received approval by being so 
stamped and dated.  Four (4) copies of the submittal will be retained by 
the Contracting Officer and two (2) copies of the submittal will be 
returned to the Contractor.

3.8   INFORMATION ONLY SUBMITTALS

Normally submittals for information only will not be returned.  Approval of 
the Contracting Officer is not required on information only submittals.   
The Government reserves the right to require the Contractor to resubmit any 
item found not to comply with the contract.  This does not relieve the 
Contractor from the obligation to furnish material conforming to the plans 
and specifications; will not prevent the Contracting Officer from requiring 
removal and replacement of nonconforming material incorporated in the work; 
and does not relieve the Contractor of the requirement to furnish samples 
for testing by the Government laboratory or for check testing by the 
Government in those instances where the technical specifications so 
prescribe.

3.9   STAMPS

Stamps used by the Contractor on the submittal data to certify that the 
submittal meets contract requirements shall be similar to the following:
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   ________________________________________________________________________
  |                               CONTRACTOR                               |
  |                                                                        |
  |                               (Firm Name)                              |
  |                                                                        |
  |                                                                        |
  |                                                                        |
  | _____ Approved                                                         |
  |                                                                        |
  |                                                                        |
  | _____ Approved with corrections as noted on submittal data and/or      |
  | attached sheets(s).                                                    |
  |                                                                        |
  |                                                                        |
  |                                                                        |
  | SIGNATURE:  __________________________________________________________ |
  |                                                                        |
  | TITLE:  ______________________________________________________________ |
  |                                                                        |
  | DATE:  _______________________________________________________________ |
  |                                                                        |
  |________________________________________________________________________|

    -- End of Section --
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Project #

SALTMARSH RESTORATION

01010 SD-01 Preconstruction Submittals
1.4.1   G  EDCQC Program

SD-07 Certificates
1.1.1   G  EDProgress Schedule

SD-09 Manufacturer’s Field
Reports

1.3.1.4   FIOOSHA Log
1.4.1   G  EDCQC Program
1.2.3   G  EDChecklist
1.6.4   G  EDBurning
1.1.5   FIOPhotographs
1.7.1.2   FIOSample Tags

01320 SD-08 Manufacturer’s Instructions
1.3   G  EDQualifications

01355 SD-04 Samples
1.7   G  EDEnvironmental Protection Plan

01510 SD-01 Preconstruction Submittals
1.9   G  EDTemporary Electrical Work
1.2.1.4   G  EDAs-Built Drawings
1.2.2   FIOAs-Built Record of Equipment and

Materials
1.3.1   G  EDWarranty Management Plan
1.4   FIOFinal Clean-Up

02220 SD-01 Preconstruction Submittals
1.5.4   G  EDWork Plan

02300 SD-01 Preconstruction Submittals
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Project #

SALTMARSH RESTORATION

02300 3.11   G  EDEarthwork
3.11   G  EDTesting
2.1.1   G  EDGeotextile
2.1.1   G  EDGeotextile

02457 SD-01 Preconstruction Submittals
3.3   GPile Driving Equipment

SD-04 Samples
3.2   G  EDInstallation
3.2.2   G  EDPile Driving

SD-09 Manufacturer’s Field
Reports

3.4   G  EDPile Driving Records
3.1   GGrading and Marking
3.6   G  EDField Tests and Inspections

02486 SD-01 Preconstruction Submittals
2.2   G  EDStone Source
1.4   G  EDStone Material Control
3.2.1   G  EDPlacement Methods
2.3.2   GStone Testing
2.1.6   GStone Quality Control Testing

SD-09 Manufacturer’s Field
Reports

1.7   GQuality Control
1.6   GStone Material Control (SMC)

Reports
2.3.2   GStone Samples

SUBMITTAL REGISTER
CONTRACT NO.

TITLE AND LOCATION CONTRACTOR

CONTRACTOR:
SCHEDULE DATES

CONTRACTOR
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APPROVING AUTHORITY
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Project #

SALTMARSH RESTORATION

02630 3.6   FIOPipeline Testing
3.5.5   FIODetermination of Density

02722 SD-01 Preconstruction Submittals
1.7   GPlant, Equipment, and Tools
3.2   G  EDCertified Waybills and Certified

Delivery Tickets
SD-09 Manufacturer’s Field
Reports

1.5   GSampling and testing
1.5.2.4   GField Density Tests

02921 SD-01 Preconstruction Submittals
3.4.1   G  EDSurface Erosion Control Material
1.4.3   GChemical Treatment Material
2.4.1   FIOEquipment
3.3.1.2   FIOEquipment
3.3.3.2   FIOEquipment
3.3.3.4   FIOEquipment
1.4.1   GDelivery
3.2.1   GFinished Grade and Topsoil
2.2   G  EDTopsoil
3.5   FIOQuantity Check
3.8   FIOSeed Establishment Period
3.8.3.4   FIOMaintenance Record

SD-09 Manufacturer’s Field
Reports

3.1.3   FIOEquipment Calibration

SUBMITTAL REGISTER
CONTRACT NO.
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Project #

SALTMARSH RESTORATION

02921 3.1.4   GSoil Test
2.1   G  EDSeed
2.2   G  EDTopsoil
2.3.1   G  EDpH Adjuster
2.3.2   G  EDFertilizer
2.3.3   FIOSoil Conditioner
2.4   FIOMulch
1.4.1.1   FIODelivered Topsoil
3.1.4   FIODelivered Topsoil
2.3   FIOSoil Amendments
2.4   FIOMulch

06100 SD-01 Preconstruction Submittals
2.2   FIOHardware
2.1.1   GGrading and Marking

SUBMITTAL REGISTER
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SECTION 01355

ENVIRONMENTAL PROTECTION

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

CODE OF FEDERAL REGULATIONS (CFR)

33 CFR 328 Definitions

40 CFR 68 Chemical Accident Prevention Provisions

40 CFR 152 - 186 Pesticide Programs

40 CFR 279 Standards for the Management of Used Oil

40 CFR 302 Designation, Reportable Quantities, and 
Notification

40 CFR 355 Emergency Planning and Notification

ENGINEERING MANUALS (EM)

EM 385-1-1 (1996) U.S. Army Corps of Engineers Safety 
and Health Requirements Manual

CORPS OF ENGINEERS (COE)

WETLAND MANUAL Corps of Engineers Wetlands Delineation 
Manual Technical Report Y-87-1

1.2   DEFINITIONS

1.2.1   Environmental Pollution and Damage

Environmental pollution and damage is the presence of chemical, physical, 
or biological elements or agents which adversely affect human health or 
welfare; unfavorably alter ecological balances of importance to human life; 
affect other species of importance to humankind; or degrade the environment 
aesthetically, culturally and/or historically.

1.2.2   Environmental Protection

Environmental protection is the prevention/control of pollution and habitat 
disruption that may occur to the environment during construction.  The 
control of environmental pollution and damage requires consideration of 
land, water, and air; biological and cultural resources; and includes 
management of visual aesthetics; noise; solid, chemical, gaseous, and 
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liquid waste; radiant energy and radioactive material as well as other 
pollutants.

1.2.3   Land Application for Discharge Water

The term "Land Application" for discharge water implies that the Contractor 
shall discharge water at a rate which allows the water to percolate into 
the soil.  No sheeting action, soil erosion, discharge into storm sewers, 
discharge into defined drainage areas, or discharge into the "waters of the 
United States" shall occur.  Land Application shall be in compliance with 
all applicable Federal, State, and local laws and regulations.

1.2.4   Pests

The term "pests" means arthropods, birds, rodents, nematodes, fungi, 
bacteria, viruses, algae, snails, marine borers, snakes, weeds and other 
organisms (except for human or animal disease-causing organisms) that 
adversely affect readiness, military operations, or the well-being of 
personnel and animals; attack or damage real property, supplies, equipment, 
or vegetation; or are otherwise undesirable.

1.2.5   Surface Discharge

The term "Surface Discharge" implies that the water is discharged with 
possible sheeting action and subsequent soil erosion may occur.  Waters 
that are surface discharged may terminate in drainage ditches, storm 
sewers,creeks, and/or "waters of the United States" and would require a 
permit to discharge water from the governing agency.

1.2.6   Waters of the United States

All waters which are under the jurisdiction of the Clean Water Act, as 
defined in 33 CFR 328.

1.2.7   Wetlands

Wetlands means those areas that are inundated or saturated by surface or 
ground water at a frequency and duration sufficient to support, and that 
under normal circumstances do support, a prevalence of vegetation typically 
adapted for life in saturated soil conditions.  Wetlands generally include 
swamps, marshes, and bogs.  Official determination of whether or not an 
area is classified as a wetland must be done in accordance with WETLAND 
MANUAL.

1.3   GENERAL REQUIREMENTS

The Contractor shall minimize environmental pollution and damage that may 
occur as the result of construction operations.  The environmental 
resources within the project boundaries and those affected outside the 
limits of permanent work shall be protected during the entire duration of 
this contract.  The Contractor shall comply with all applicable 
environmental Federal, State, and local laws and regulations.  The 
Contractor shall be responsible for any delays resulting from failure to 
comply with environmental laws and regulations.

1.4   SUBCONTRACTORS

The Contractor shall ensure compliance with this section by subcontractors.
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1.5   PAYMENT

No separate payment will be made for work covered under this section.  The 
Contractor shall be responsible for payment of fees associated with 
environmental permits, application, and/or notices obtained by the 
Contractor.  All costs associated with this section shall be included in 
the contract price.  The Contractor shall be responsible for payment of all 
fines/fees for violation or non-compliance with Federal, State, Regional 
and local laws and regulations.

1.6   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-04 Drawings

Environmental Protection Plan; G, ED

  The environmental protection plan.

1.7   ENVIRONMENTAL PROTECTION PLAN

Prior to commencing construction activities or delivery of materials to the 
site, the Contractor shall submit an Environmental Protection Plan for 
review and approval by the Contracting Officer.  The purpose of the 
Environmental Protection Plan is to present a comprehensive overview of 
known or potential environmental issues which the Contractor must address 
during construction.  Issues of concern shall be defined within the 
Environmental Protection Plan as outlined in this section.  The Contractor 
shall address each topic at a level of detail commensurate with the 
environmental issue and required construction task(s).  Topics or issues 
which are not identified in this section, but which the Contractor 
considers necessary, shall be identified and discussed after those items 
formally identified in this section.  Prior to submittal of the 
Environmental Protection Plan, the Contractor shall meet with the 
Contracting Officer for the purpose of discussing the implementation of the 
initial Environmental Protection Plan; possible subsequent additions and 
revisions to the plan including any reporting requirements; and methods for 
administration of the Contractor's Environmental Plans.  The Environmental 
Protection Plan shall be current and maintained onsite by the Contractor.

1.7.1   Compliance

No requirement in this Section shall be construed as relieving the 
Contractor of any applicable Federal, State, and local environmental 
protection laws and regulations.  During Construction, the Contractor shall 
be responsible for identifying, implementing, and submitting for approval 
any additional requirements to be included in the Environmental Protection 
Plan.

1.7.2   Contents

The environmental protection plan shall include, but shall not be limited 
to, the following:
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a.  Name(s) of person(s) within the Contractor's organization who 
is(are) responsible for ensuring adherence to the Environmental 
Protection Plan.

b.  Name(s) and qualifications of person(s) responsible for manifesting 
hazardous waste to be removed from the site, if applicable.

c.  Name(s) and qualifications of person(s) responsible for training 
the Contractor's environmental protection personnel.

d.  Description of the Contractor's environmental protection personnel 
training program.

e.  An erosion and sediment control plan which identifies the type and 
location of the erosion and sediment controls to be provided.  The plan 
shall include monitoring and reporting requirements to assure that the 
control measures are in compliance with the erosion and sediment 
control plan, Federal, State, and local laws and regulations.  

f.  Drawings showing locations of proposed temporary excavations or 
embankments for haul roads, material storage areas, sanitary facilities,
and stockpiles of excess or spoil materials including methods to 
control runoff and to contain materials on the site.

g.  Traffic control plans including measures to reduce erosion of 
temporary roadbeds by construction traffic, especially during wet 
weather.  Plan shall include measures to minimize the amount of mud 
transported onto paved public roads by vehicles or runoff.

h.  Work area plan showing the proposed activity in each portion of the 
area and identifying the areas of limited use or nonuse.  Plan should 
include measures for marking the limits of use areas including methods 
for protection of features to be preserved within authorized work areas.

i.  A Spill Control plan shall include the procedures, instructions, 
and reports to be used in the event of an unforeseen spill of a 
substance regulated by 40 CFR 68, 40 CFR 302, 40 CFR 355, and/or 
regulated under State or Local laws and regulations.  The Spill Control 
Plan supplements the requirements of EM 385-1-1.  This plan shall 
include as a minimum:

1.  The name of the individual who will report any spills or 
hazardous substance releases and who will follow up with complete 
documentation.  This individual shall immediately notify the 
Contracting Officer and Facility Environmental Office in addition 
to the legally required Federal, State, and local reporting 
channels (including the National Response Center 1-800-424-8802) 
if a reportable quantity is released to the environment.  The plan 
shall contain a list of the required reporting channels and 
telephone numbers.

2.  The name and qualifications of the individual who will be 
responsible for implementing and supervising the containment and 
cleanup.

3.  Training requirements for Contractor's personnel and methods 
of accomplishing the training.

4.  A list of materials and equipment to be immediately available 
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at the job site, tailored to cleanup work of the potential 
hazard(s) identified.

5.  The names and locations of suppliers of containment materials 
and locations of additional fuel oil recovery, cleanup, 
restoration, and material-placement equipment available in case of 
an unforeseen spill emergency.

6.  The methods and procedures to be used for expeditious 
contaminant cleanup.

j.  A non-hazardous solid waste disposal plan identifying methods and 
locations for solid waste disposal including clearing debris.  The plan 
shall include schedules for disposal.  The Contractor shall identify 
any subcontractors responsible for the transportation and disposal of 
solid waste.  Licenses or permits shall be submitted for solid waste 
disposal sites that are not a commercial operating facility.  Evidence 
of the disposal facility's acceptance of the solid waste shall be 
attached to this plan during the construction.  The Contractor shall 
attach a copy of each of the Non-hazardous Solid Waste Diversion 
Reports to the disposal plan.  The report shall be submitted on the 
first working day after the first quarter that non-hazardous solid 
waste has been disposed and/or diverted and shall be for the previous 
quarter (e.g. the first working day of January, April, July, and 
October).  The report shall indicate the total amount of waste 
generated and total amount of waste diverted in cubic yards or tons 
along with the percent that was diverted.

k.  An air pollution control plan detailing provisions to assure that 
dust, debris, materials, trash, etc., do not become air borne and 
travel off the project site.

l.  A contaminant prevention plan that: identifies potentially 
hazardous substances to be used on the job site; identifies the 
intended actions to prevent introduction of such materials into the 
air, water, or ground; and details provisions for compliance with 
Federal, State, and local laws and regulations for storage and handling 
of these materials.  In accordance with EM 385-1-1, a copy of the 
Material Safety Data Sheets (MSDS) and the maximum quantity of each 
hazardous material to be on site at any given time shall be included in 
the contaminant prevention plan.  As new hazardous materials are 
brought on site or removed from the site, the plan shall be updated.

m.  A historical, archaeological, and biological resources and wetlands 
plan that defines procedures for identifying and protecting historical, 
archaeological and biological resources and wetlands known to be on the 
project site: and/or identifies procedures to be followed if historical,
 archaeological, and biological resources and wetlands not previously 
known to be onsite or in the area are discovered during construction.  
The plan shall include methods to assure the protection of known or 
discovered resources and shall identify lines of communication between 
Contractor personnel and the Contracting Officer.

1.7.3   Appendix

Copies of all environmental permits, permit application packages, approvals 
to construct, notifications, certifications, reports, and termination 
documents shall be attached, as an appendix, to the Environmental 
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Protection Plan.

1.8   PROTECTION FEATURES

Prior to start of any onsite construction activities, the Contractor and 
the Contracting Officer shall make a joint condition survey.  Immediately 
following the survey, the Contractor shall prepare a brief report including 
a plan describing the features requiring protection which are not 
specifically identified on the drawings as environmental features requiring 
protection along with the condition of trees, shrubs and grassed areas 
immediately adjacent to the site of work and adjacent to the Contractor's 
assigned storage area and access route(s), as applicable.  This survey 
report shall be signed by both the Contractor and the Contracting Officer 
upon mutual agreement as to its accuracy and completeness.  The Contractor 
shall protect those environmental features included in the survey report 
and any indicated on the drawings, regardless of interference which their 
preservation may cause to the Contractor's work under the contract.

1.9   ENVIRONMENTAL ASSESSMENT OF CONTRACT DEVIATIONS

Any deviations, requested by the Contractor, from the drawings,plans and 
specifications which may have an environmental impact will be subject to 
approval by the Contracting Officer and may require an extended review, 
processing, and approval time.  The Contracting Officer reserves the right 
to disapprove alternate methods, even if they are more cost effective, if 
the Contracting Officer determines that the proposed alternate method will 
have an adverse environmental impact.

1.10   NOTIFICATION

The Contracting Officer will notify the Contractor in writing of any 
observed noncompliance with Federal, State or local environmental laws or 
regulations, permits, and other elements of the Contractor's Environmental 
Protection plan.  The Contractor shall, after receipt of such notice, 
inform the Contracting Officer of the proposed corrective action and take 
such action when approved by the Contracting Officer.  The Contracting 
Officer may issue an order stopping all or part of the work until 
satisfactory corrective action has been taken.  No time extensions shall be 
granted or equitable adjustments allowed to the Contractor for any such 
suspensions.  This is in addition to any other actions the Contracting 
Officer may take under the contract, or in accordance with the Federal 
Acquisition Regulation or Federal Law.

PART 2   PRODUCTS (NOT USED)

PART 3   EXECUTION

3.1   ENVIRONMENTAL PERMITS AND COMMITMENTS

Prior to commencement of work, the Contractor is to confirm with the 
Contracting Officer that all environmental permits are approved and that 
construction may begin.  The Contracting Officer shall provide the 
Contractor with three (3) copies of all environmental permits that are the 
responsibilty of the Government.  The Contractor is to attach any 
environmental permits to his Environmental Plan, as previously stated.

3.2   LAND RESOURCES

The Contractor shall confine all activities to areas defined by the 
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drawings and specifications.  Prior to the beginning of any construction, 
the Contractor shall identify any land resources to be preserved within the 
work area.  Except in areas indicated on the drawings or specified to be 
cleared, the Contractor shall not remove, cut, deface, injure, or destroy 
land resources including trees, shrubs, vines, grasses, topsoil, and land 
forms without approval.  No ropes, cables, or guys shall be fastened to or 
attached to any trees for anchorage unless specifically authorized.  The 
Contractor shall provide effective protection for land and vegetation 
resources at all times as defined in the following subparagraphs.  Stone, 
soil, or other materials displaced into uncleared areas shall be removed by 
the Contractor.

3.2.1   Work Area Limits

Prior to commencing construction activities, the Contractor shall mark the 
areas that need not be disturbed under this contract.  Isolated areas 
within the general work area which are not to be disturbed shall be marked 
or fenced.  Monuments and markers shall be protected before construction 
operations commence.  Where construction operations are to be conducted 
during darkness, any markers shall be visible in the dark.  The 
Contractor's personnel shall be knowledgeable of the purpose for marking 
and/or protecting particular objects.

3.2.2   Landscape

Trees, shrubs, vines, grasses, land forms and other landscape features 
indicated and defined on the drawings to be preserved shall be clearly 
identified by marking, fencing, or wrapping with boards, or any other 
approved techniques.  The Contractor shall restore landscape features 
damaged or destroyed during construction operations outside the limits of 
the approved work area.

3.2.3   Erosion and Sediment Controls

The Contractor shall be responsible for providing erosion and sediment 
control measures in accordance with Federal, State, and local laws and 
regulations.  The erosion and sediment controls selected and maintained by 
the Contractor shall be such that water quality standards are not violated 
as a result of the Contractor's construction activities.  The area of bare 
soil exposed at any one time by construction operations should be kept to a 
minimum.  The Contractor shall construct or install temporary  erosion and 
sediment control best management practices (BMPs) as indicated on the 
drawings.  BMPs may include, but not be limited to, vegetation cover, slope 
stabilization, silt fences, sediment traps, inlet and outfall protection, 
and diversion channels.    Any temporary measures shall be removed after 
the area has been stabilized.

3.2.4   Contractor Facilities and Work Areas

The Contractor's field offices, staging areas, stockpile storage, and 
temporary buildings shall be placed in areas designated on the drawings or 
as directed by the Contracting Officer.  Temporary movement or relocation 
of Contractor facilities shall be made only when approved.  Erosion and 
sediment controls shall be provided for on-site borrow and spoil areas to 
prevent sediment from entering nearby waters.  Temporary excavation and 
embankments for plant and/or work areas shall be controlled to protect 
adjacent areas.

3.3   WATER RESOURCES
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The Contractor shall monitor construction activities to prevent pollution 
of surface and ground waters.  Toxic or hazardous chemicals shall not be 
applied to soil or vegetation unless otherwise indicated.  All water areas 
affected by construction activities shall be monitored by the Contractor. 
For construction activities immediately adjacent to impaired surface 
waters, the Contractor shall be capable of quantifying sediment or 
pollutant loading to that surface water when required by State or Federally 
issued Clean Water Act permits.

3.3.1   Wetlands

The Contractor shall not enter, disturb, destroy, or allow discharge of 
contaminants into any wetlands.  The Contractor shall be responsible for 
the protection of wetlands shown on the drawings in accordance with 
paragraph ENVIRONMENTAL PERMITS, REVIEWS, AND APPROVALS.  Authorization to 
enter specific wetlands identified shall not relieve the Contractor from 
any obligation to protect other wetlands within, adjacent to, or in the 
vicinity of the construction site and associated boundaries.

3.4   AIR RESOURCES

Equipment operation, activities, or processes performed by the Contractor 
shall be in accordance with all Federal and State air emission and 
performance laws and standards.

3.4.1   Particulates

Dust particles; aerosols and gaseous by-products from construction 
activities; shall be controlled at all times, including weekends, holidays 
and hours when work is not in progress.  The Contractor shall maintain 
stockpiles, haul roads, temporary access roads, plant sites, spoil areas, 
and other work areas within or outside the project boundaries free from 
particulates which would cause the Federal, State, and local air pollution 
standards to be exceeded or which would cause a hazard or a nuisance.  
Sprinkling, chemical treatment of an approved type, baghouse, scrubbers, 
electrostatic precipitators or other methods will be permitted to control 
particulates in the work area.  Sprinkling, to be efficient, must be 
repeated to keep the disturbed area damp at all times.  The Contractor must 
have sufficient, competent equipment available to accomplish these tasks.  
Particulate control shall be performed as the work proceeds and whenever a 
particulate nuisance or hazard occurs.  The Contractor shall comply with 
all State and local visibility regulations.

3.4.2   Odors

Odors from construction activities shall be controlled at all times.  The 
odors shall not cause a health hazard and shall be in compliance with State 
regulations and/or local ordinances.

3.4.3   Sound Intrusions

The Contractor shall keep construction activities under surveillance and 
control to minimize environment damage by noise.  The Contractor shall 
comply with the provisions of the State of Maryland rules and regulations.

3.4.4   Burning

Burning will not be allowed on the project site unless specified in other 
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sections of the specifications or authorized in writing by the Contracting 
Officer.  The specific time, location, and manner of burning shall be 
subject to approval. 

3.5   CHEMICAL MATERIALS MANAGEMENT AND WASTE DISPOSAL

Disposal of wastes shall be as directed below, unless otherwise specified 
in other sections and/or shown on the drawings.

3.5.1   Solid Wastes

Solid wastes (excluding clearing debris) shall be placed in containers 
which are emptied on a regular schedule.  Handling, storage, and disposal 
shall be conducted to prevent contamination.  Segregation measures shall be 
employed so that no hazardous or toxic waste will become co-mingled with 
solid waste.  Waste materials shall be hauled to a landfill site as approved
by the Contracting Officer. The Contractor shall comply with site procedures
 pertaining to the use of landfill areas.

3.5.2   Fuel and Lubricants

Storage, fueling and lubrication of equipment and motor vehicles shall be 
conducted in a manner that affords the maximum protection against spill and 
evaporation.  Fuel, lubricants and oil shall be managed and stored in 
accordance with all Federal, State, Regional, and local laws and 
regulations.  Used lubricants and used oil to be discarded shall be stored 
in marked corrosion-resistant containers and recycled or disposed in 
accordance with 40 CFR 279, State, and local laws and regulations.  Storage 
of fuel on the project site shall be in accordance with all Federal, State, 
and local laws and regulations.

3.6   NON-HAZARDOUS SOLID WASTE DIVERSION REPORT

The Contractor shall maintain an inventory of non-hazardous solid waste 
diversion and disposal of construction and demolition debris.  The 
Contractor shall submit a report to the Facility through the Contracting 
Officer on the first working day after each fiscal year quarter, starting 
the first quarter that non-hazardous solid waste has been generated.  The 
following shall be included in the report:

a.  Construction and Demolition (C&D) Debris Disposed in cubic yards 
or tons, as appropriate.

b.  Construction and Demolition (C&D) Debris Recycled in cubic yards 
or tons, as appropriate.

c.  Total C&D Debris Generated in cubic yards or tons, as appropriate.

d.  Waste Sent to Waste-To-Energy Incineration Plant (This amount 
should not be included in the recycled amount) in cubic yards or 
tons, as appropriate.

3.7   HISTORICAL AND ARCHAEOLOGICAL RESOURCES

If during excavation or other construction activities any previously 
unidentified or unanticipated historical, archaeological, and cultural 
resources are discovered or found, all activities that may damage or alter 
such resources shall be temporarily suspended.  Resources covered by this 
paragraph include but are not limited to: any human skeletal remains or 
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burials; artifacts; shell, midden, bone, charcoal, or other deposits; rock 
or coral alignments, pavings, wall, or other constructed features; and any 
indication of agricultural or other human activities.  Upon such discovery 
or find, the Contractor shall immediately notify the Contracting Officer so 
that the appropriate authorities may be notified and a determination made 
as to their significance and what, if any, special disposition of the finds 
should be made.  The Contractor shall cease all activities that may result 
in impact to or the destruction of these resources.  The Contractor shall 
secure the area and prevent employees or other persons from trespassing on, 
removing, or otherwise disturbing such resources.

3.8   BIOLOGICAL RESOURCES

The Contractor shall minimize interference with, disturbance to, and damage 
to fish, wildlife, and plants including their habitat.  The Contractor 
shall be responsible for the protection of threatened and endangered animal 
and plant species including their habitat in accordance with Federal, 
State, Regional, and local laws and regulations.

3.9   INTEGRATED PEST MANAGEMENT

In order to minimize impacts to existing fauna and flora, the Contractor 
shall coordinate with the Contracting Officer at the earliest possible time 
prior to any pesticide application.   Pest Management personnel shall be 
given the opportunity to be present at all meetings concerning treatment 
measures for pest or disease control and during application of the 
pesticide.    The use and management of pesticides are regulated under 40 
CFR 152 - 186.

3.10   PREVIOUSLY USED EQUIPMENT

The Contractor shall clean all previously used construction equipment prior 
to bringing it onto the project site.  The Contractor shall ensure that the 
equipment is free from soil residuals, egg deposits from plant pests, 
noxious weeds, and plant seeds.  The Contractor shall consult with the USDA 
jurisdictional office for additional cleaning requirements.

3.11   MAINTENANCE OF POLLUTION FACILITIES

The Contractor shall maintain temporary pollution control facilities and 
devices for the duration of the contract or for that length of time 
construction activities create the particular pollutant.

3.12   TRAINING OF CONTRACTOR PERSONNEL

The Contractor's personnel shall be trained in all phases of environmental 
protection and pollution control.  The Contractor shall conduct 
environmental protection/pollution control meetings for all Contractor 
personnel prior to commencing construction activities.  Additional meetings 
shall be conducted for new personnel and when site conditions change.  The 
training and meeting agenda shall include:  methods of detecting and 
avoiding pollution; familiarization with statutory and contractual 
pollution standards; installation and care of devices, vegetative covers, 
and instruments required for monitoring purposes to ensure adequate and 
continuous environmental protection/pollution control; anticipated 
hazardous or toxic chemicals or wastes, and other regulated contaminants;  
recognition and protection of archaeological sites, artifacts, wetlands, 
and endangered species and their habitat that are known to be in the area.
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3.13   POST CONSTRUCTION CLEANUP

The Contractor shall clean up all areas used for construction.  The 
Contractor shall, unless otherwise instructed in writing by the Contracting 
Officer, obliterate all signs of temporary construction facilities such as 
haul roads, work area, structures, foundations of temporary structures, 
stockpiles of excess or waste materials, and other vestiges of construction 
prior to final acceptance of the work.  The disturbed area shall be graded, 
filled and the entire area seeded unless otherwise indicated.

        -- End of Section --
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SECTION 01451

CONTRACTOR QUALITY CONTROL

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM D 3740 (1999b) Minimum Requirements for Agencies 
Engaged in the Testing and/or Inspection 
of Soil and Rock as Used in Engineering 
Design and Construction

ASTM E 329 (1998a) Agencies Engaged in the Testing 
and/or Inspection of Materials Used in 
Construction

1.2   PAYMENT

Separate payment will not be made for providing and maintaining an 
effective Quality Control program, and all costs associated therewith shall 
be included in the applicable unit prices or lump-sum prices contained in 
the Bidding Schedule.

PART 2   PRODUCTS (Not Applicable)

PART 3   EXECUTION

3.1   GENERAL REQUIREMENTS

The Contractor is responsible for quality control and shall establish and 
maintain an effective quality control system.  The quality control system 
shall consist of plans, procedures, and organization necessary to produce 
an end product which complies with the contract requirements.  The system 
shall cover all construction operations, both onsite and offsite, and shall 
be keyed to the proposed construction sequence.  The site project 
superintendent will be held responsible for the quality of work on the job 
and is subject to removal by the Contracting Officer for non-compliance 
with the quality requirements specified in the contract.  The site project 
superintendent in this context shall be the highest level manager 
responsible for the overall construction activities at the site, including 
quality and production.  The site project superintendent shall maintain a 
physical presence at the site at all times, except as otherwise acceptable 
to the Contracting Officer, and shall be responsible for all construction 
and construction related activities at the site.

3.2   QUALITY CONTROL PLAN

The Contractor shall furnish for review by the Government, not later than 15
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 calendar days after receipt of notice to proceed, the Contractor Quality 
Control (CQC) Plan.  The plan shall identify personnel, procedures, 
control, instructions, tests, records, and forms to be used.  The 
Government will consider an interim plan for the first 60 calendar days of 
operation.  Construction will be permitted to begin only after acceptance 
of the CQC Plan or acceptance of an interim plan applicable to the 
particular feature of work to be started.  Work outside of the features of 
work included in an accepted interim plan will not be permitted to begin 
until acceptance of a CQC Plan or another interim plan containing the 
additional features of work to be started.

3.2.1   Content of the CQC Plan

The CQC Plan shall include, as a minimum, the following to cover all 
construction operations, both onsite and offsite, including work by 
subcontractors, fabricators, suppliers, and purchasing agents:

a.  A description of the quality control organization, including a 
chart showing lines of authority and acknowledgment that the CQC 
staff shall implement the three phase control system for all 
aspects of the work specified.  The staff shall include a CQC 
System Manager who shall report to the project superintendent.

b.  The name, qualifications (in resume format), duties, 
responsibilities, and authorities of each person assigned a CQC 
function.

c.  A copy of the letter to the CQC System Manager signed by an 
authorized official of the firm which describes the 
responsibilities and delegates sufficient authorities to 
adequately perform the functions of the CQC System Manager, 
including authority to stop work which is not in compliance with 
the contract.  The CQC System Manager shall issue letters of 
direction to all other various quality control representatives 
outlining duties, authorities, and responsibilities.  Copies of 
these letters shall also be furnished to the Government.

d.  Procedures for scheduling, reviewing, certifying, and managing 
submittals, including those of subcontractors, offsite 
fabricators, suppliers, and purchasing agents.  These procedures 
shall be in accordance with Section 01330 SUBMITTAL PROCEDURES.

e.  Control, verification, and acceptance testing procedures for each 
specific test to include the test name, specification paragraph 
requiring test, feature of work to be tested, test frequency, and 
person responsible for each test.  (Laboratory facilities will be 
approved by the Contracting Officer.)

f.  Procedures for tracking preparatory, initial, and follow-up 
control phases and control, verification, and acceptance tests 
including documentation.

g.  Procedures for tracking construction deficiencies from 
identification through acceptable corrective action.  These 
procedures shall establish verification that identified 
deficiencies have been corrected.

h.  Reporting procedures, including proposed reporting formats.
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i.  A list of the definable features of work.  A definable feature of 
work is a task which is separate and distinct from other tasks, 
has separate control requirements, and may be identified by 
different trades or disciplines, or it may be work by the same 
trade in a different environment.  Although each section of the 
specifications may generally be considered as a definable feature 
of work, there are frequently more than one definable features 
under a particular section.  This list will be agreed upon during 
the coordination meeting.

3.2.2   Acceptance of Plan

Acceptance of the Contractor's plan is required prior to the start of 
construction.  Acceptance is conditional and will be predicated on 
satisfactory performance during the construction.  The Government reserves 
the right to require the Contractor to make changes in his CQC Plan and 
operations including removal of personnel, as necessary, to obtain the 
quality specified.

3.2.3   Notification of Changes

After acceptance of the CQC Plan, the Contractor shall notify the 
Contracting Officer in writing of any proposed change.  Proposed changes 
are subject to acceptance by the Contracting Officer.

3.3   COORDINATION MEETING

After the Preconstruction Conference, before start of construction, and 
prior to acceptance by the Government of the CQC Plan, the Contractor shall 
meet with the Contracting Officer or Authorized Representative and discuss 
the Contractor's quality control system.  The CQC Plan shall be submitted 
for review a minimum of 14 calendar days prior to the Coordination Meeting. 
 During the meeting, a mutual understanding of the system details shall be 
developed, including the forms for recording the CQC operations, control 
activities, testing, administration of the system for both onsite and 
offsite work, and the interrelationship of Contractor's Management and 
control with the Government's Quality Assurance.  Minutes of the meeting 
shall be prepared by the Government and signed by both the Contractor and 
the Contracting Officer.  The minutes shall become a part of the contract 
file.  There may be occasions when subsequent conferences will be called by 
either party to reconfirm mutual understandings and/or address deficiencies 
in the CQC system or procedures which may require corrective action by the 
Contractor.

3.4   QUALITY CONTROL ORGANIZATION

3.4.1   Personnel Requirements

The requirements for the CQC organization are a CQC System Manager and 
sufficient number of additional qualified personnel to ensure safety and 
contract compliance.  The Safety and Health Manager shall receive direction 
and authority from the CQC System Manager and shall serve as a member of 
the CQC staff.  Personnel identified in the technical provisions as 
requiring specialized skills to assure the required work is being performed 
properly will also be included as part of the CQC organization.The 
Contractor's CQC staff shall maintain a presence at the site at all times 
during progress of the work and have complete authority and responsibility 
to take any action necessary to ensure contract compliance.  The CQC staff  
shall be subject to acceptance by the Contracting Officer.  The Contractor 
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shall provide adequate office space, filing systems and other resources as 
necessary to maintain an effective and fully functional CQC organization.  
Complete records of all letters, material submittals, show drawing 
submittals, schedules and all other project documentation shall be promptly 
furnished to the CQC organization by the Contractor.  The CQC organization 
shall be responsible to maintain these documents and records at the site at 
all times, except as otherwise acceptable to the Contracting Officer.

3.4.2   CQC System Manager

The Contractor shall identify as CQC System Manager an individual within 
the onsite work organization who shall be responsible for overall 
management of CQC and have the authority to act in all CQC matters for the 
Contractor.  The CQC System Manager shall be a construction person with a 
minimum of 7 years in related work.  This CQC System Manager shall be on 
the site at all times during construction and shall be employed by the 
prime Contractor.  The CQC System Manager shall be assigned as System 
Manager but may have duties as project superintendent in addition to 
quality control.  An alternate for the CQC System Manager shall be 
identified in the plan to serve in the event of the System Manager's 
absence.  The requirements for the alternate shall be the same as for the 
designated CQC System Manager.

3.4.3   CQC Personnel

In addition to CQC personnel specified elsewhere in the contract, the 
Contractor shall provide as part of the CQC organization specialized 
personnel to assist the CQC System Manager for the following areas: civil, 
surveying, materials technician, submittals clerk .  These individuals may 
be employees of the prime or subcontractor; be responsible to the CQC 
System Manager; be physically present at the construction site during work 
on their areas of responsibility; have the necessary education and/or 
experience in accordance with the experience matrix listed herein.  These 
individuals may perform other duties but must be allowed sufficient time to 
perform their assigned quality control duties as described in the Quality 
Control Plan.

Experience Matrix

   Area                                              Qualifications
                                                                        

a.      Civil                               Graduate Civil Engineer with
                                            2 years experience in the
                                            type of work being performed
                                            on this project or technician
                                            with 5 yrs related experience

b.      Surveyor                            Surveyor licensed in the State 
                                            of Maryland with a minimum 2
                                            years experience.

c.      Submittals                          Submittal Clerk with 1
                                            yr experience

d.      Concrete, Pavements and Soils       Materials Technician with
                                            2 yrs experience for the
                                            appropriate area
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Experience Matrix

   Area                                              Qualifications
                                                                        

3.4.4   Additional Requirement

In addition to the above experience and/or education requirements the CQC 
System Manager shall have completed the course entitled "Construction 
Quality Management For Contractors".

3.4.5   Organizational Changes

The Contractor shall maintain the CQC staff at full strength at all times. 
When it is necessary to make changes to the CQC staff, the Contractor shall 
revise the CQC Plan to reflect the changes and submit the changes to the 
Contracting Officer for acceptance.

3.5   SUBMITTALS AND DELIVERABLES

Submittals, if needed, shall be made as specified in Section 01330 
SUBMITTAL PROCEDURES.  The CQC organization shall be responsible for 
certifying that all submittals and deliverables are in compliance with the 
contract requirements.

3.6   CONTROL

Contractor Quality Control is the means by which the Contractor ensures 
that the construction, to include that of subcontractors and suppliers, 
complies with the requirements of the contract.  At least three phases of 
control shall be conducted by the CQC System Manager for each definable 
feature of work as follows:

3.6.1   Preparatory Phase

This phase shall be performed prior to beginning work on each definable 
feature of work, after all required plans/documents/materials are 
approved/accepted, and after copies are at the work site.  This phase shall 
include:

a.  A review of each paragraph of applicable specifications, reference 
codes, and standards.  A copy of those sections of referenced 
codes and standards applicable to that portion of the work to be 
accomplished in the field shall be made available by the 
Contractor at the preparatory inspection.  These copies shall be 
maintained in the field and available for use by Government 
personnel until final acceptance of the work.

b.  A review of the contract drawings.

c.  A check to assure that all materials and/or equipment have been 
tested, submitted, and approved.

d.  Review of provisions that have been made to provide required 
control inspection and testing.

e.  Examination of the work area to assure that all required 
preliminary work has been completed and is in compliance with the 
contract.
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f.  A physical examination of required materials, equipment, and 
sample work to assure that they are on hand, conform to approved 
shop drawings or submitted data, and are properly stored.

g.  A review of the appropriate activity hazard analysis to assure 
safety requirements are met.

h.  Discussion of procedures for controlling quality of the work 
including repetitive deficiencies.  Document construction 
tolerances and workmanship standards for that feature of work.

i.  A check to ensure that the portion of the plan for the work to be 
performed has been accepted by the Contracting Officer.

j.  Discussion of the initial control phase.

k.  The Government shall be notified at least 72 hours in advance of 
beginning the preparatory control phase.  This phase shall include 
a meeting conducted by the CQC System Manager and attended by the 
superintendent, other CQC personnel (as applicable), and the 
foreman responsible for the definable feature.  The results of the 
preparatory phase actions shall be documented by separate minutes 
prepared by the CQC System Manager and attached to the daily CQC 
report.  The Contractor shall instruct applicable workers as to 
the acceptable level of workmanship required in order to meet 
contract specifications.

3.6.2   Initial Phase

This phase shall be accomplished at the beginning of a definable feature of 
work.  The following shall be accomplished:

a.  A check of work to ensure that it is in full compliance with 
contract requirements.  Review minutes of the preparatory meeting.

b.  Verify adequacy of controls to ensure full contract compliance.  
Verify required control inspection and testing.

c.  Establish level of workmanship and verify that it meets minimum 
acceptable workmanship standards.  Compare with required sample 
panels as appropriate.

d.  Resolve all differences.

e.  Check safety to include compliance with and upgrading of the 
safety plan and activity hazard analysis.  Review the activity 
analysis with each worker.

f.  The Government shall be notified at least 72 hours in advance of 
beginning the initial phase.  Separate minutes of this phase shall 
be prepared by the CQC System Manager and attached to the daily 
CQC report.  Exact location of initial phase shall be indicated 
for future reference and comparison with follow-up phases.

g.  The initial phase should be repeated for each new crew to work 
onsite, or any time acceptable specified quality standards are not 
being met.
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3.6.3   Follow-up Phase

Daily checks shall be performed to assure control activities, including 
control testing, are providing continued compliance with contract 
requirements, until completion of the particular feature of work.  The 
checks shall be made a matter of record in the CQC documentation.  Final 
follow-up checks shall be conducted and all deficiencies corrected prior to 
the start of additional features of work which may be affected by the 
deficient work.  The Contractor shall not build upon nor conceal 
non-conforming work.

3.6.4   Additional Preparatory and Initial Phases

Additional preparatory and initial phases shall be conducted on the same 
definable features of work if:  the quality of on-going work is 
unacceptable; if there are changes in the applicable CQC staff, onsite 
production supervision or work crew; if work on a definable feature is 
resumed after a substantial period of inactivity; or if other problems 
develop.

3.7   TESTS

3.7.1   Testing Procedure

The Contractor shall perform specified or required tests to verify that 
control measures are adequate to provide a product which conforms to 
contract requirements.  Upon request, the Contractor shall furnish to the 
Government duplicate samples of test specimens for possible testing by the 
Government.  Testing includes operation and/or acceptance tests when 
specified.  The Contractor shall procure the services of a Corps of 
Engineers validated testing laboratory or establish a validated testing 
laboratory at the project site.  The Contractor shall perform the following 
activities and record and provide the following data:

a.  Verify that testing procedures comply with contract requirements.

b.  Verify that facilities and testing equipment are available and 
comply with testing standards.

c.  Check test instrument calibration data against certified standards.

d.  Verify that recording forms and test identification control number 
system, including all of the test documentation requirements, have 
been prepared.

e.  Results of all tests taken, both passing and failing tests, shall 
be recorded on the CQC report for the date taken.  Specification 
paragraph reference, location where tests were taken, and the 
sequential control number identifying the test shall be given.  If 
approved by the Contracting Officer, actual test reports may be 
submitted later with a reference to the test number and date 
taken.  An information copy of tests performed by an offsite or 
commercial test facility shall be provided directly to the 
Contracting Officer.  Failure to submit timely test reports as 
stated may result in nonpayment for related work performed and 
disapproval of the test facility for this contract.

3.7.2   Testing Laboratories
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3.7.2.1   Capability Check

The Government reserves the right to check laboratory equipment in the 
proposed laboratory for compliance with the standards set forth in the 
contract specifications and to check the laboratory technician's testing 
procedures and techniques.  Laboratories utilized for testing soils, 
concrete, asphalt, and steel shall meet criteria detailed in ASTM D 3740 
and ASTM E 329.

3.7.2.2   Capability Recheck

If the selected laboratory fails the capability check, the Contractor will 
be assessed a charge of $1,500.00 to reimburse the Government for each 
succeeding recheck of the laboratory or the checking of a subsequently 
selected laboratory.  Such costs will be deducted from the contract amount 
due the Contractor.

3.7.3   Onsite Laboratory

The Government reserves the right to utilize the Contractor's control 
testing laboratory and equipment to make assurance tests, and to check the 
Contractor's testing procedures, techniques, and test results at no 
additional cost to the Government.

3.7.4   Furnishing or Transportation of Samples for Testing

The Contractor is responsible for locating and subcontracting an 
independent testing laboratory for all samples and materials.  The testing 
laboratory is subject to validation by the Contracting Officer.  All costs 
incidential to the testing and transportation of samples or materials shall 
be borne by the Contractor.

3.8   COMPLETION INSPECTION

3.8.1   Punch-Out Inspection

Near the end of the work, or any increment of the work established by a 
time stated in the Special Clause, "Commencement, Prosecution, and 
Completion of Work", or by the specifications, the CQC Manager shall 
conduct an inspection of the work.  A punch list of items which do not 
conform to the approved drawings and specifications shall be prepared and 
included in the CQC documentation, as required by paragraph DOCUMENTATION.  
The list of deficiencies shall include the estimated date by which the 
deficiencies will be corrected.  The CQC System Manager or staff shall make 
a second inspection to ascertain that all deficiencies have been corrected. 
 Once this is accomplished, the Contractor shall notify the Government that 
the facility is ready for the Government Pre-Final inspection.

3.8.2   Pre-Final Inspection

The Government will perform the pre-final inspection to verify that the 
facility is complete.  A Government Pre-Final Punch List may be developed 
as a result of this inspection.  The Contractor's CQC System Manager shall 
ensure that all items on this list have been corrected before notifying the 
Government, so that a Final inspection with the customer can be scheduled.  
Any items noted on the Pre-Final inspection shall be corrected in a timely 
manner.  These inspections and any deficiency corrections required by this 
paragraph shall be accomplished within the time slated for completion of 
the entire work or any particular increment of the work if the project is 
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divided into increments by separate completion dates.

3.8.3   Final Acceptance Inspection

The Contractor's Quality Control Inspection personnel, plus the 
superintendent or other primary management person, and the Contracting 
Officer's Representative shall be in attendance at the final acceptance 
inspection.  Additional Government personnel including, but not limited to, 
those from Fort Story Civil Facility Engineer user groups, and major 
commands may also be in attendance.  The final acceptance inspection will 
be formally scheduled by the Contracting Officer based upon results of the 
Pre-Final inspection.  Notice shall be given to the Contracting Officer at 
least 14 calendar days prior to the final acceptance inspection and shall 
include the Contractor's assurance that all specific items previously 
identified to the Contractor as being unacceptable, along with all 
remaining work performed under the contract, will be complete and 
acceptable by the date scheduled for the final acceptance inspection.  
Failure of the Contractor to have all contract work acceptably complete for 
this inspection will be cause for the Contracting Officer to bill the 
Contractor for the Government's additional inspection cost.

3.9   DOCUMENTATION

The Contractor shall maintain current records providing factual evidence 
that required quality control activities and/or tests have been performed.  
These records shall include the work of subcontractors and suppliers and 
shall be on an acceptable form that includes, as a minimum, the following 
information:

a.  Contractor/subcontractor and their area of responsibility.

b.  Operating plant/equipment with hours worked, idle, or down for 
repair.

c.  Work performed each day, giving location, description, and by whom.

d.  Test and/or control activities performed with results and 
references to specifications/drawings requirements.  The control 
phase shall be identified (Preparatory, Initial, Follow-up).  List 
of deficiencies noted, along with corrective action.

e.  Quantity of materials received at the site with statement as to 
acceptability, storage, and reference to specifications/drawings 
requirements.

f.  Submittals and deliverables reviewed, with contract reference, by 
whom, and action taken.

g.  Offsite surveillance activities, if applicable, including actions 
taken.

h.  Job safety evaluations stating what was checked, results, and 
instructions or corrective actions.

i.  Instructions given/received and conflicts in plans and/or 
specifications.

j.  Contractor's verification statement.
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These records shall indicate a description of trades working on the 
project; the number of personnel working; weather conditions encountered; 
and any delays encountered.  These records shall cover both conforming and 
deficient features and shall include a statement that equipment and 
materials incorporated in the work and workmanship comply with the 
contract.  The original and one copy of these records in report form shall 
be furnished to the Government daily within 24 hours after the date covered 
by the report, except that reports need not be submitted for days on which 
no work is performed.  As a minimum, one report shall be prepared and 
submitted for every 7 days of no work and on the last day of a no work 
period.  All calendar days shall be accounted for throughout the life of 
the contract.  The first report following a day of no work shall be for 
that day only.  Reports shall be signed and dated by the CQC System 
Manager.  The report from the CQC System Manager shall include copies of 
test reports and copies of reports prepared by all subordinate quality 
control personnel.

3.10   SAMPLE FORMS

Sample forms shall be provided by the Government.

3.11   NOTIFICATION OF NONCOMPLIANCE

The Contracting Officer will notify the Contractor of any detected 
noncompliance with the foregoing requirements.  The Contractor shall take 
immediate corrective action after receipt of such notice.  Such notice, 
when delivered to the Contractor at the work site, shall be deemed 
sufficient for the purpose of notification.  If the Contractor fails or 
refuses to comply promptly, the Contracting Officer may issue an order 
stopping all or part of the work until satisfactory corrective action has 
been taken.  No part of the time lost due to such stop orders shall be made 
the subject of claim for extension of time or for excess costs or damages 
by the Contractor.

        -- End of Section --
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04/1998
             ________________________________________________
             |                                              |
             |  Contractor's Name: _______________________  |
             |  Address:           _______________________  |
             |                     _______________________  |
             |  Phone Number:      _______________________  |
             |                                              |
             |______________________________________________|

                     CONSTRUCTION QUALITY CONTROL REPORT

                 PROJECT NAME: _________________________________________
                 LOCATION:__________________________ DATE: _____________
                 CONTRACT NUMBER:___________________ REPORT NO.:________

________________________________________________________________________
|                                                                      |
| SUPERINTENDENT:_____________________________________________________ |
|                                                                      |
| TYPE OF WORKERS      NUMBER     TYPES OF CONSTRUCTION      NUMBER    |
|                                   EQUIPMENT ON SITE                  |
|______________________________________________________________________|
|                   |          |                         |             |
|                   |          |                         |             |
|                   |          |                         |             |
|                   |          |                         |             |
|                   |          |                         |             |
|___________________|__________|_________________________|_____________|
|                            SUBCONTRACTORS                            |
|   COMPANY      RESPONSIBILITY       FOREMAN         NO. OF WORKERS   |
|______________________________________________________________________|
|            |                    |              |                     |
|            |                    |              |                     |
|            |                    |              |                     |
|            |                    |              |                     |
|____________|____________________|______________|_____________________|
|                                TOTALS                                |
|______________________________________________________________________|
| NO. OF WORKERS TODAY |  MANHOURS TODAY  |  MANHOURS FOR THIS PERIOD  |
|                      |                  |                            |
|______________________|__________________|____________________________|
|          CONTRACT MATERIALS AND EQUIPMENT DELIVERED TO SITE:         |
|                                                                      |
|                                                                      |
|______________________________________________________________________|
|                                                                      |
|  WEATHER:__________________  SITE CONDITIONS:_______________________ |
|______________________________________________________________________|
|                                                                      |
|  DID A DELAY OR WORK STOPPAGE OCCUR TODAY? _______                   |
|  IF YES, EXPLAIN.                                                    |
|                                                                      |
|                                                                      |
|  HAS ANYTHING DEVELOPED IN THE WORK WHICH MAY LEAD TO A CHANGE       |
|  OR FINDING OF FACT? _____ IF YES, EXPLAIN.                          |
|                                                                      |
|                                                                      |
|______________________________________________________________________|
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________________________________________________________________________
|                                                                      |
|                DESCRIPTION OF ALL WORK PERFORMED TODAY               |
|                 (LIST BY DEFINABLE FEATURES OF WORK)                 |
|                                                                      |
|                                                                      |
|                                                                      |
|                                                                      |
|                                                                      |
|                                                                      |
|                                                                      |
|                                                                      |
|______________________________________________________________________|
|                                                                      |
|  PREPARATORY INSPECTION:                                             |
|                                                                      |
|  LIST ALL INSPECTIONS BY SUBJECT AND SPECIFICATION LOCATION.         |
|  ATTACH MINUTES OF MEETING AND LIST OF ALL ATTENDEES.                |
|                                                                      |
|                                                                      |
|                                                                      |
|                                                                      |
|                                                                      |
|                                                                      |
|______________________________________________________________________|
| HAVE ALL REQUIRED SUBMITTALS AND SAMPLES OF CONSTRUCTION BEEN        |
| APPROVED.                                                            |
|                                                                      |
|                                                                      |
|______________________________________________________________________|
| DO THE MATERIALS AND EQUIPMENT TO BE USED CONFORM TO THE SUBMITTALS? |
|                                                                      |
|                                                                      |
|______________________________________________________________________|
| HAS ALL PRELIMINARY WORK BEEN INSPECTED, TESTED, AND COMPLETED?      |
|                                                                      |
|                                                                      |
|______________________________________________________________________|
| TEST REQUIRED AND INSPECTION TECHNIQUES TO BE EXECUTED TO PROVE      |
| CONTRACT COMPLIANCE (INCLUDE BOTH EXPECTED AND ACTUAL RESULTS)       |
|                                                                      |
|                                                                      |
|                                                                      |
|                                                                      |
|                                                                      |
|______________________________________________________________________|
|                                                                      |
| HAS A PHASE HAZARD ANALYSIS BEEN PERFORMED?                          |
|______________________________________________________________________|
|                                                                      |
| COMMENTS AND DEFICIENCIES NOTED AND CORRECTIVE ACTIONS TAKEN:        |
|                                                                      |
|                                                                      |
|                                                                      |
|                                                                      |
|                                                                      |
|                                                                      |
|______________________________________________________________________|
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________________________________________________________________________
| ALL INSTRUCTIONS RECEIVED FROM QA PERSONNEL AND ACTIONS TAKEN:        |
|                                                                       |
|                                                                       |
|                                                                       |
|                                                                       |
|                                                                       |
|_______________________________________________________________________|
| JOB SAFETY (INCLUDE MEETINGS HELD AND DEFICIENCIES NOTED WITH         |
| CORRECTIVE ACTIONS):                                                  |
|                                                                       |
|                                                                       |
|                                                                       |
|                                                                       |
|                                                                       |
|_______________________________________________________________________|
|                                                                       |
| INITIAL INSPECTION:                                                   |
|                                                                       |
| LIST ALL INSPECTIONS BY SUBJECT AND SPECIFICATION LOCATION.           |
| COMMENTS AND/OR DEFICIENCIES NOTED AND CORRECTIVE ACTION TAKEN:       |
|                                                                       |
|                                                                       |
|                                                                       |
|                                                                       |
|                                                                       |
|                                                                       |
|_______________________________________________________________________|
|                                                                       |
| FOLLOW-UP INSPECTION:                                                 |
|                                                                       |
| LIST ALL INSPECTIONS BY SUBJECT AND SPECIFICATION LOCATION.           |
| COMMENTS AND/OR DEFICIENCIES NOTED AND CORRECTIVE ACTION TAKEN.       |
|                                                                       |
|                                                                       |
|                                                                       |
|                                                                       |
|                                                                       |
|                                                                       |
|_______________________________________________________________________|
|                                                                       |
|                              SIGNATURE:____________________________   |
|                              QUALITY CONTROL REPRESENTATIVE/MANAGER   |
|_______________________________________________________________________|
|                                                                       |
| THE  ABOVE  REPORT  IS  COMPLETE  AND  CORRECT.  ALL   MATERIALS  AND |
| EQUIPMENT  USED AND ALL WORK  PERFORMED DURING THIS  REPORTING PERIOD |
| ARE IN COMPLIANCE  WITH THE CONTRACT  SPECIFICATIONS, AND SUBMITTALS, |
| EXCEPT AS NOTED ABOVE.                                                |
|                                                                       |
|                                                                       |
|                     SIGNATURE:_____________________________________   |
|                     CONTRACTOR'S APPROVED AUTHORIZED REPRESENTATIVE   |
|                                                                       |
|                                                                       |
|_______________________________________________________________________|
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SECTION 01510

TEMPORARY CONSTRUCTION ITEMS

PART 1   GENERAL

1.1   GENERAL

The work covered by this section consists of furnishing all labor,  
materials, equipment, and services and performing all work required for or 
incidental to the items herein specified.   No separate payment will be 
made for the construction and services required by this section, and all 
costs in connection therewith shall be included in the overall cost of the 
work unless specifically stated otherwise.

1.2   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

ENGINEERING MANUALS (EM)

EM 385-1-1 (1996) U.S. Army Corps of Engineers Safety 
and Health Requirements Manual

 
1.3   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals having an "FIO" designation are for information only.  The 
following shall be submitted in accordance with Section 01330 SUBMITTAL 
PROCEDURES:

SD-01 Data

Temporary Electrical Work; G, ED.

The Contractor shall submit a temporary power distribution sketch prior to 
the installation of any temporary power.

1.4   IDENTIFICATION OF EMPLOYEES

The Contractor shall be responsible for furnishing to each employee, and 
for requiring each employee engaged on the work to display, identification 
as approved and directed by the Contracting Officer.  Prescribed 
identification shall immediately be delivered to the Contracting Officer 
for cancellation upon release of any employee.  When required, the 
Contractor shall obtain and provide fingerprints of persons employed on the 
project.  Contractor and subcontractor personnel shall wear identifying 
markings on hard hats clearly identifying the company for whom the employee 
works.

1.5   EMPLOYEE PARKING

Contractor employees shall park privately owned vehicles in an area 
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designated by the Contracting Officer.  This area will be within reasonable 
walking distance of the construction site.

1.6   PROJECT SIGN: (AUG 1974)

A project sign shall be provided and erected at a location designated by 
the Contracting Officer.  The sign shall conform to the requirements as 
shown on the drawings.  The sign  shall be erected as soon as possible and 
within 15 days after the date of receipt of notice to proceed.  Upon 
completion of the project, the sign shall be removed and disposed of by the 
Contractor.  (CENAB)

1.7   SAFETY SIGN (AUG 1974)

A safety sign shall be provided and erected  at a location designated by 
the Contracting Officer.  The sign shall conform to the requirements as 
shown on the the drawings.  The sign shall be erected as soon as possible 
and within 15 days after the date  of  receipt of  notice  to  proceed.   
The  data required by the sign shall be corrected daily,  with  light  
colored  metallic  or  non-metallic numerals.  Numerals, including mounting 
hardware, shall be subject to  the  approval  of the Contracting Officer.  
Upon completion of the project, the sign shall be removed  and  disposed  
of  by  the Contractor.  (CENAB)

1.8   ORANGE SAFETY FENCING

The fence shall be installed around the delineated wetland protection area 
prior to starting the work.  The safety fencing shall be a high visibility 
orange colored, high density polyethylene grid or approved equal, a minimum 
of 42 inches high, supported and tightly secured to steel posts located on 
maximum 10 foot centers, constructed at the approved location.  The safety 
fencing shall be maintained by the Contractor during the life of the 
contract and, upon completion and acceptance of the work, shall become the 
property of the Contractor and shall be removed from the work site.

1.9   TEMPORARY ELECTRICAL WORK:  (APR 1962 REV JUL 2000)

Temporary electrical work shall be in accordance with Sections 7 and 11 of 
EM 385-1-1 U.S. Army Corps of Engineers Safety and Health Requirements 
Manual.  The Contractor shall submit for approval a temporary power 
distribution sketch prior to the installation of any temporary power.  The 
sketch shall include location, voltages, and means of protection for all 
temporary distribution system wiring and components to include lighting, 
receptacles, grounding, disconnecting means, and GFCIs.  The Contractor 
shall test the temporary power system and devices for polarity, ground 
continuity, and ground resistance prior to the initial use and before use 
after any modification.  The Contractor shall verify to the satisfaction of 
the Contracting Officer or his representative by a calibrated light meter 
that the minimum illumination required by Table 7-1 of the EM 385-1-1 is 
being provided.(CENAB-EN-DT)

1.10   GOVERNMENT FIELD OFFICE

1.10.1   Resident Engineer's Office

The Contractor shall provide the Government Resident Engineer with an 
office, approximately 200 square feet in floor area, located where 
directed, and providing space heat, electric light and power.  A mail slot 
shall be provided in the door, or an apartment-type lockable mail box 
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mounted on the  surface  of the  door.   At completion of the project, the 
office shall remain the property of the Contractor and shall be removed 
from the site. All utility connections shall be  connected  and  
disconnected  in accordance with local codes and  to  the  satisfaction  of 
the Contracting Officer. If a window style air conditioner is used then the 
refrigerant shall be one of the fluorocarbon gases that is in accordance 
with FS BB-F-1421 and has an Ozone Depletion Potential (ODP) of less than 
or equal to 0.05.

1.10.2   Trailer-Type Mobile Office (Contractor's Option)

In lieu of constructing, maintaining and, at end of  construction  period, 
removing a temporary type field office, the Contractor may, at his option,  
furnish and maintain a trailer-type mobile office acceptable to the 
Contracting Officer and providing as  a  minimum the  facilities  specified 
above.  The trailer shall be securely anchored to the ground at all four 
corners to guard against movement during high winds.

1.11   APPEARANCE OF TRAILERS

Trailers utilized by the Contractor for administrative or material storage 
purposes shall present a clean and neat exterior appearance and shall be in 
a state of good repair.  Trailers which, in the opinion of the Contracting 
Officer, require exterior painting or maintenance will not be allowed on 
the military property.

1.12   MAINTENANCE OF STORAGE AREA

Should the Contractor elect to traverse, with construction equipment or 
other vehicles, grassed or unpaved areas which are not established 
roadways, such areas shall be covered with a layer of gravel as necessary 
to prevent rutting and the tracking of mud onto paved or established 
roadways; gravel gradation shall be at the Contractor's discretion.  Grass 
located within the boundaries of the laydown and / or storage areas 
construction site shall be mowed for the duration of the project.  Grass 
and vegetation along fences, buildings, under trailers, and in areas not 
accessible to mowers shall be edged or trimmed neatly.

1.13   HAUL ROADS (1967)

The Contractor shall, at his expense, construct such access roads and haul 
roads as may be necessary for proper prosecution of the work under this 
contract.  Haul roads shall be constructed in a workmanlike manner with 
suitable grades and widths.  Sharp curves, blind corners, and dangerous 
cross traffic shall be avoided.  The Contractor shall provide all necessary 
lighting, signs, barricades, and distinctive markings for the safe movement 
of traffic.  The method of dust control although optional shall be adequate 
to insure safe operation at all times.  Location, grade, width, and 
alignment of construction and hauling roads shall be subject to approval of 
the Contracting Officer.  Upon completion of the work, haul roads as 
designated by the Contracting Officer shall be removed at the expense of 
the Contractor.  Lighting shall be adequate to assure full and clear 
visibility for full width of haul and work areas during any night work 
operations.  (CENAB)

1.14   BARRICADES

The Contractor shall erect and maintain temporary barricades to limit 
public access to hazardous areas.  Such barricades shall be required 
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whenever safe public access to paved areas such as roads, parking areas or 
sidewalks is prevented by construction activities or as otherwise necessary 
to ensure the safety of both pedestrian and vehicular traffic.  Barricades 
shall be securely placed, clearly visible with adequate illumination to 
provide sufficient visual warning of the hazardous areas during both day 
and night.  Barricade and other physical protection shall be in accordance 
with EM 385-1-1.  "Barricades" as stated herein include temporary fencing 
(minimum six (6) foot high)to limit access to any active construction 
areas.  "Public" as stated herein refers to any individuals other than 
Government or Contractor personnel who are directly associated with the 
Contract, or authorized access by Contracting Officer, Facility, or 
Contractor.  (CENAB)

1.15   TEMPORARY PROJECT SAFETY FENCING

As soon as practicable, but not later than 15 calendar days after the date 
established for commencement of work, the Contractor shall furnish and 
erect temporary project safety fencing at the work site.  The safety 
fencing shall be a high visibility orange colored, high density 
polyethylene grid or approved equal, a minimum of 42inches high, supported 
and tightly secured to steel posts located on maximum 10 foot centers, 
constructed at the approved location.  The safety fencing shall be 
maintained by the Contractor during the life of the contract and, upon 
completion and acceptance of the work, shall become the property of the 
Contractor and shall be removed from the work site.

1.16   SANITATION

The Contractor shall provide and maintain within the construction area 
minimum field-type sanitary facilities approved by the Contracting Officer.

1.17   SECURITY PROVISIONS

Adequate outside security lighting shall be provided at the Contractor's 
temporary facilities.  The Contractor shall be responsible for the security 
of its own equipment; in addition, the Contractor  shall notify the 
appropriate law enforcement agency requesting periodic security checks of 
the temporary project field office.

1.18   CLEANUP

Construction debris, waste materials, packaging material and the like shall 
be removed from the work site daily.  Any dirt or mud which is tracked onto 
paved or surfaced roadways shall be cleaned away.  Stored material not in 
trailers, whether new or salvaged, shall be neatly stacked when stored.

1.19   RESTORATION OF STORAGE AREA

Upon completion of the project and after removal of trailers, materials, 
and equipment from within the fenced area, if applicable, the fence shall 
be removed and will become the property of the Contractor.  Areas used by 
the Contractor for the storage of equipment or material, or other use, 
shall be restored to the original or better condition.  Gravel used to 
traverse grassed areas shall be removed and the area restored to its 
original condition, including top soil and seeding as necessary.

PART 2   PRODUCT

2.1   BLAZE ORANGE SAFETY FENCE
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The high visibility safety fence shall be of high strength, durable, 
lightweight material meeting the specifications noted on the Contract 
Drawings and as noted below:

 Material:              Blaze Orange Plastic Mesh
 Temperature Range:     -22° to 150° F
 Aperture Size:         1.3" x 1.3"
 U.V. Resistance:       Yes (Fully Stabilized)
 Tensile Strength:      850 Lbs./Ft.
 Color/Height:          Orange/4 Feet High

PART 3   EXECUTION

3.1   BLAZE ORANGE SAFETY FENCE

The fence shall be installed around the delineated wetland protection areas 
prior to starting the work and shall remain in place until all work is 
complete.  The installation, relocation, and removal shall be made at the 
direction of the Contracting Officer and performed per the manufacturer's 
specifications.

3.1.1   MEASUREMENT AND PAYMENT

Unless otherwise specified in Section 01270, MEASUREMENT AND PAYMENT, no 
separate measurement and payment will be made for the work performed in 
this Section 01510, TEMPORARY CONSTRUCTION ITEMS, specified herein, and all 
costs in connection therewith shall be considered a subsidiary obligation 
of the Contractor, and shall be included in the overall cost of the work.

        -- End of Section --
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SECTION 01780

CLOSEOUT SUBMITTALS

Includes Special Change (Submittal Paragraph)(June 2000)

PART 1   GENERAL

1.1   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-18 Records

As-Built Drawings; G, ED.

Drawings showing final as-built conditions of the project.  The final CADD 
as-built drawings shall consist of one set of electronic CADD drawing files 
in the specified format, one set of mylar drawings, 2 sets of blue-line 
prints of the mylars, and one set of the approved working as-built drawings.
 

As-Built Record of Equipment and Materials

Two copies of the record listing the as-built materials and equipment 
incorporated into the construction of the project.

Warranty Management Plan; G, ED.

One set of the warranty management plan containing information relevant to 
the warranty of materials and equipment incorporated into the construction 
project, including the starting date of warranty of construction.  The 
Contractor shall furnish with each warranty the name, address, and 
telephone number of each of the guarantor's representatives nearest to the 
project location.

Final Clean-Up

Two copies of the listing of completed final clean-up items.

1.2   PROJECT RECORD DOCUMENTS

1.2.1   As-Built Drawings

This paragraph covers as-built drawings complete, as a requirement of the 
contract.  The terms "drawings," "contract drawings," "drawing files," 
"working as-built drawings" and "final as-built drawings" refer to contract 
drawings which are revised to be used for final as-built drawings.

1.2.1.1   Government Furnished Materials

One set of electronic CADD files in the specified software and format 
revised to reflect all bid amendments will be provided by the Government at 
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the preconstruction conference for projects requiring CADD file as-built 
drawings.

1.2.1.2   Working As-Built and Final As-Built Drawings

The Contractor shall revise 2 sets of paper drawings by red-line process to 
show the as-built conditions during the prosecution of the project.  These 
working as-built marked drawings shall be kept current on a weekly basis 
and at least one set shall be available on the jobsite at all times.  
Changes from the contract plans which are made in the work or additional 
information which might be uncovered in the course of construction shall be 
accurately and neatly recorded as they occur by means of details and notes. 
 Final as-built drawings shall be prepared after the completion of each 
definable feature of work as listed in the Contractor Quality Control Plan. 
 The working as-built marked prints and final as-built drawings will be 
jointly reviewed for accuracy and completeness by the Contracting Officer 
and the Contractor prior to submission of each monthly pay estimate.  If 
the Contractor fails to maintain the working and final as-built drawings as 
specified herein, the Contracting Officer will deduct from the monthly 
progress payment an amount representing the estimated cost of maintaining 
the as-built drawings.  This monthly deduction will continue until an 
agreement can be reached between the Contracting Officer and the Contractor 
regarding the accuracy and completeness of updated drawings.  The working 
and final as-built drawings shall show, but shall not be limited to, the 
following information:

     a.  The actual location, kinds and sizes of all sub-surface utility 
lines.  In order that the location of these lines and appurtenances may be 
determined in the event the surface openings become covered over or 
obscured, the as-built drawings shall show, by offset dimensions to two 
permanently fixed surface features, the end of each run including each 
change in direction.  Valves, splice boxes and similar appurtenances shall 
be located by dimensioning along the utility run from a reference point.  
The average depth below the surface of each run shall also be recorded.

     b.  The location and dimensions of any changes within the building 
structure.

     c.  Correct grade, elevations, cross section, or alignment of roads, 
earthwork, structures or utilities if any changes were made from contract 
plans.

     d.  Changes in details of design or additional information obtained 
from working drawings specified to be prepared and/or furnished by the 
Contractor; including but not limited to fabrication, erection, 
installation plans and placing details, pipe sizes etc.

     e.  The topography, invert elevations and grades of drainage installed 
or affected as part of the project construction.

     f.  Changes or modifications which result from the final inspection.

     g.  Where contract drawings or specifications present options, only 
the option selected for construction shall be shown on the final as-built 
prints.

     h.  If borrow material for this project is from sources on Government 
property, or if Government property is used as a spoil area, the Contractor 
shall furnish a contour map of the final borrow pit/spoil area elevations.
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     i.  Modifications (change order price shall include the Contractor's 
cost to change working and final as-built drawings to reflect 
modifications) and compliance with the following procedures.

(1)  Directions in the modification for posting descriptive 
changes shall be followed.

(2)  A Modification Circle shall be placed at the location of each 
deletion.

(3)  For new details or sections which are added to a drawing, a 
Modification Circle shall be placed by the detail or section title.

(4)  For minor changes, a Modification Circle shall be placed by 
the area changed on the drawing (each location).

(5)  For major changes to a drawing, a Modification Circle shall 
be placed by the title of the affected plan, section, or detail at 
each location.

(6)  For changes to schedules or drawings, a Modification Circle 
shall be placed either by the schedule heading or by the change in 
the schedule.

(7)  The Modification Circle size shall be 1/2 inch diameter 
unless the area where the circle is to be placed is crowded.  
Smaller size circle shall be used for crowded areas.

1.2.1.3   Drawing Preparation

The as-built drawings shall be modified as may be necessary to correctly 
show the features of the project as it has been constructed by bringing the 
contract set into agreement with approved working as-built prints, and 
adding such additional drawings as may be necessary.  These working 
as-built marked prints shall be neat, legible and accurate.  These drawings 
are part of the permanent records of this project and shall be returned to 
the Contracting Officer after approval by the Government.  Any drawings 
damaged or lost by the Contractor shall be satisfactorily replaced by the 
Contractor at no expense to the Government.

1.2.1.4   Computer Aided Design and Drafting (CADD) Drawings

Only personnel proficient in the preparation of CADD drawings shall be 
employed to modify the contract drawings or prepare additional new 
drawings.  Additions and corrections to the contract drawings shall be 
equal in quality and detail to that of the originals.  Line colors, line 
weights, lettering, layering conventions, and symbols shall be the same as 
the original line colors, line weights, lettering, layering conventions, 
and symbols.  If additional drawings are required, they shall be prepared 
using the specified electronic file format applying the same graphic 
standards specified for original drawings.  The title block and drawing 
border to be used for any new final as-built drawings shall be identical to 
that used on the contract drawings.  Additions and corrections to the 
contract drawings shall be accomplished using CADD files.  The electronic 
files will be supplied on 3-1/2 inch high density floppy disks (for 
projects with electronic digital files or sets of files less than or equal 

SECTION 01780
Page 3



ISLE OF WIGHT - SALTMARSH RESTORATION - PHASE 1 WORCESTER COUNTY, MARYLAND

to 4 diskettes) .  The Contractor shall be responsible for providing all 
program files and hardware necessary to prepare final as-built drawings.  
The Contracting Officer will review final as-built drawings for accuracy 
and the Contractor shall make required corrections, changes, additions, and 
deletions.

     a.  CADD colors shall be the "base" colors of red, green, and blue.  
Color code for changes shall be as follows:

(1)  Deletions (red) - Deleted graphic items (lines) shall be 
colored red with red lettering in notes and leaders.

(2)  Additions (Green) - Added items shall be drawn in green with 
green lettering in notes and leaders.

(3)  Special (Blue) - Items requiring special information, 
coordination, or special detailing or detailing notes shall be in 
blue.

     b.  The Contract Drawing files shall be renamed in a manner related to 
the contract number (i.e., 98-C-10.DGN) as instructed in the 
Pre-Construction conference.  Marked-up changes shall be made only to those 
renamed files.  All changes shall be made on the layer/level as the 
original item.  There shall be no deletions of existing lines; existing 
lines shall be over struck in red.  Additions shall be in green with line 
weights the same as the drawing.  Special notes shall be in blue on layer 
#63.

     c.  When final revisions have been completed, the cover sheet drawing 
shall show the wording "RECORD DRAWING AS-BUILT" followed by the name of 
the Contractor in letters at least  3/16 inch high.  All other contract 
drawings shall be marked either "AS-Built" drawing denoting no revisions on 
the sheet or "Revised As-Built" denoting one or more revisions.  Original 
contract drawings shall be dated in the revision block.

     d.  Within 10 days for contracts less than $5 million after Government 
approval of all of the working as-built drawings for a phase of work, the 
Contractor shall prepare the final CADD as-built drawings for that phase of 
work and submit two sets of blue-lined prints of these drawings for 
Government review and approval.  The Government will promptly return one 
set of prints annotated with any necessary corrections.  Within 7 days for 
contracts less than $5 million the Contractor shall revise the CADD files 
accordingly at no additional cost and submit one set of final prints for 
the completed phase of work to the Government.  Within 10 days for 
contracts less than $5 million of substantial completion of all phases of 
work, the Contractor shall submit the final as-built drawing package for 
the entire project.  The submittal shall consist of one set of electronic 
files on 3-1/2 inch high density floppy disks (for projects with electronic 
digital files or sets of files less than or equal to 4 diskettes) , one set 
of mylars, two sets of blue-line prints and one set of the approved working 
as-built drawings.  They shall be complete in all details and identical in 
form and function to the contract drawing files supplied by the Government. 
 Any transactions or adjustments necessary to accomplish this is the 
responsibility of the Contractor.  The Government reserves the right to 
reject any drawing files it deems incompatible with the customer's CADD 
system.  Paper prints, drawing files and storage media submitted will 
become the property of the Government upon final approval.  Failure to 
submit final as-built drawing files and marked prints as specified shall be 
cause for withholding any payment due the Contractor under this contract.  
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Approval and acceptance of final as-built drawings shall be accomplished 
before final payment is made to the Contractor.

1.2.1.5   Payment

No separate payment will be made for as-built drawings required under this 
contract, and all costs accrued in connection with such drawings shall be 
considered a subsidiary obligation of the Contractor.

1.2.2   As-Built Record of Equipment and Materials

The Contractor shall furnish one copy of preliminary record of equipment 
and materials used on the project 15 days prior to final inspection.  This 
preliminary submittal will be reviewed and returned 2 days after final 
inspection with Government comments.  Two sets of final record of equipment 
and materials shall be submitted 10 days after final inspection.  The 
designations shall be keyed to the related area depicted on the contract 
drawings.  The record shall list the following data:

RECORD OF DESIGNATED EQUIPMENT AND MATERIALS DATA

  Description      Specification     Manufacturer      Composition     Where
                   Section           and Catalog,      and Size        Used
                                     Model, and
                                     Serial Number 

1.2.3   Final Approved Shop Drawings

The Contractor shall furnish final approved project shop drawings 30 days 
after transfer of the completed facility.

1.2.4   Construction Contract Specifications

The Contractor shall furnish final as-built construction contract 
specifications, including modifications thereto, 30 days after transfer of 
the completed facility.

1.3   WARRANTY MANAGEMENT

1.3.1   Warranty Management Plan

The Contractor shall develop a warranty management plan.  At least 30 
calendar days before the planned pre-warranty conference, the Contractor 
shall submit the warranty management plan for Government approval.  The 
warranty management plan shall include all required actions and documents 
to assure that the Government receives all warranties to which it is 
entitled.  The plan shall be in narrative form and contain sufficient 
detail to render it suitable for use by future maintenance and repair 
personnel, whether tradesmen, or of engineering background, not necessarily 
familiar with this contract.  The term "status" as indicated below shall 
include due date and whether item has been submitted or was accomplished.  
Warranty information made available during the construction phase shall be 
submitted to the Contracting Officer for approval prior to each monthly pay 
estimate.  Approved information shall be assembled in a binder and shall be 
turned over to the Government upon acceptance of the work.  The 
construction warranty period shall begin on the date of project acceptance 
and shall continue for the full product warranty period.  A joint 4 month 
and 9 month warranty inspection shall be conducted, measured from time of 
acceptance, by the Contractor, Contracting Officer and the Customer 
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Representative.  Information contained in the warranty management plan 
shall include, but shall not be limited to, the following:

     a.  Roles and responsibilities of all personnel associated with the 
warranty process, including points of contact and telephone numbers within 
the organizations of the Contractors, subcontractors, manufacturers or 
suppliers involved.

     b.  The Contractor's plans for attendance at the 4 and 9 month 
post-construction warranty inspections conducted by the Government.

1.3.2   Performance Bond

The Contractor's Performance Bond shall remain effective throughout the 
construction period.

     a.  In the event the Contractor fails to commence and diligently 
pursue any construction warranty work required, the Contracting Officer 
will have the work performed by others, and after completion of the work, 
will charge the remaining construction warranty funds of expenses incurred 
by the Government while performing the work, including, but not limited to 
administrative expenses.

     b.  In the event sufficient funds are not available to cover the 
construction warranty work performed by the Government at the Contractor's 
expense, the Contracting Officer will have the right to recoup expenses 
from the bonding company.

     c.  Following oral or written notification of required construction 
warranty repair work, the Contractor shall respond in a timely manner.  
Written verification will follow oral instructions.  Failure of the 
Contractor to respond will be cause for the Contracting Officer to proceed 
against the Contractor.

1.3.3   Pre-Warranty Conference

Prior to contract completion, and at a time designated by the Contracting 
Officer, the Contractor shall meet with the Contracting Officer to develop a 
mutual understanding with respect to the requirements of this section.  
Communication procedures for Contractor notification of construction warranty 
defects, priorities with respect to the type of defect, reasonable time 
required for Contractor response, and other details deemed necessary by the 
Contracting Officer for the execution of the construction warranty shall be 
established/reviewed at this meeting.  In connection with these requirements 
and at the time of the Contractor's quality control completion inspection, 
the Contractor shall furnish the name, telephone number and address of a 
licensed and bonded company which is authorized to initiate and pursue 
construction warranty work action on behalf of the Contractor.  This point of 
contact will be located within the local service area of the warranted 
construction, shall be continuously available, and shall be responsive to 
Government inquiry on warranty work action and status.  This requirement does 
not relieve the Contractor of any of its responsibilities in connection with 
other portions of this provision.

1.3.4   Contractor's Response to Construction Warranty Service Requirements

Following oral or written notification by the Contracting Officer, the 
Contractor shall respond to construction warranty service requirements 
listed below.  The Contractor shall submit a report on any warranty item 
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that has been repaired during the warranty period.  The report shall 
include the cause of the problem, date reported, corrective action taken, 
and when the repair was completed.  If the Contractor does not perform the 
construction warranty within the timeframes specified, the Government will 
perform the work and backcharge the construction warranty payment item 
established.

     a.  All other work to be initiated within 3 work days and work 
continuously to completion or relief.

1.4   FINAL CLEAN-UP

Paved areas shall be swept and landscaped areas shall be raked clean.  The 
site shall have waste, surplus materials, and rubbish removed.  The project 
area shall have temporary structures, barricades, project signs, and 
construction facilities removed.  A list of completed clean-up items shall 
be submitted on the day of final inspection .

PART 2   PRODUCTS (NOT USED)

PART 3   EXECUTION (NOT USED)

        -- End of Section --
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CONTRACT DRAWINGS 

 
PART 1 GENERAL 
 
1.1   CONTRACT DRAWINGS 
 
The Contract Drawings listed below form a part of the contract. 
 
SHEET   TITLE     BALTIMORE DISTRICT FILE NO. 
 
C-1  COVER SHEET      FILEX:53 MAP:761 
C-2  EROSION & SEDIMENT CONTROL NOTES  FILE:53      MAP:762
C-3  SIGNS $ EROSION CONTROL DETAILS  FILE:53      MAP:763
C-4  SITE PLAN      FILE:53 MAP:764
C-5  SITE PLAN      FILE:53 MAP:765 
C-6  ROAD PLAN, PROFILE & DETAILS   FILE:53      MAP:766
C-7  STONEWORK DETAILS     FILE:53 MAP:767  
C-8  TIMBER WALKWAY / PILE DETAILS   FILE:53      MAP:768 
C-9  PROFILES      FILE:53 MAP:769 
 
PART 2 PRODUCTS (Not Applicable) 
 
PART 3 EXECUTION (Not Applicable) 
 
   -- End of Section -- 
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SECTION 02220

DEMOLITION

PART 1   GENERAL

1.1   DESCRIPTION

These specifications provide all labor, materials, equipment and services 
necessary for and reasonably incidental to executing demolition tasks and 
related items as shown on the Contract Drawings and/or as specified herein. 
 Demolition includes work associated with the removal of pavement, one 
culvert pipe and a steel bulkhead.

1.2   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

ENGINEERING MANUALS (EM)

EM 385-1-1 (1996) U.S. Army Corps of Engineers Safety 
and Health Requirements Manual

1.3   GENERAL REQUIREMENTS

The work includes demolition and removal of resulting rubbish and debris.  
Rubbish and debris shall be removed from Government property daily, unless 
otherwise directed, to avoid accumulation at the demolition site.  
Materials that cannot be removed daily shall be stored in areas specified 
by the Contracting Officer.  In the interest of occupational safety and 
health, the work shall be performed in accordance with EM 385-1-1, Section 
23, Demolition, and other applicable Sections.

1.4   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-01 Data

Work Plan; G, ED

  The procedures proposed for the accomplishment of the work.  The 
procedures shall provide for safe conduct of the work, including 
procedures and methods to provide necessary supports, lateral 
bracing and shoring when required and coordination with other work 
in progress.  The procedures shall include a detailed description 
of the methods and equipment to be used, and the sequence of 
operations in accordance with EM 385-1-1.
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1.5   PROTECTION

1.5.1   Protection of Personnel

During the demolition work the Contractor shall continuously evaluate the 
condition of the structure being demolished and take immediate action to 
protect all personnel working in and around the demolition site.

1.5.2   Protection of Structures

The Contractor shall ensure that no elements determined to be unstable are 
left unsupported and shall be responsible for placing and securing bracing, 
shoring, or lateral supports as may be required as a result of any cutting, 
removal, or demolition work performed under this contract.

1.5.3   Protection of Existing Property

Before beginning any demolition work, the Contractor shall survey the site 
and examine the drawings and specifications to determine the extent of the 
work.  The Contractor shall take necessary precautions to avoid damage to 
existing items to remain in place, to be reused, or to remain the property 
of the Government; any damaged items shall be repaired or replaced as 
approved by the Contracting Officer.  The Contractor shall coordinate the 
work of this section with all other work and shall construct and maintain 
shoring, bracing, and supports as required.

1.5.4   Environmental Protection

The work plan shall comply with the requirements of Section 01355 
ENVIRONMENT PROTECTION.

1.6   BURNING

The use of burning at the project site for the disposal of refuse and 
debris will not be permitted.

1.7   USE OF EXPLOSIVES

Use of explosives will not be permitted.

PART 2   PRODUCTS

None

PART 3   EXECUTION

3.1   EXISTING STRUCTURES

Existing structures and/or improvements indicated shall be removed and/or 
repositioned as shown on the drawings.

3.1.1   Pavement Removal

This work shall consist of the full depth removal and disposal of the 
existing pavement on St. Martins Neck Road, as specified on the Contract 
Drawings.  Disposal of the material shall be to a facility approved by the 
Contracting Officer.

3.1.2   Corrugated Metal Pipe (CMP) Removal
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Contractor shall remove the existing culvert pipe in its entirety and in 
accordance with the Contract Drawings.  Upon removal, the culvert pipe 
shall become the property of the Contractor.

3.1.2.1   Pipe Excavation

The width of the excavation trench for pipe removal shall be of a 
sufficient width for the construction of replacement pipe.  Contractor to 
refer to Contract Drawings for size and length of replacement culvert pipe. 
 This width shall not be less than twice the outside diameter of the 
in-kind replacement pipe or the outside diamter plus 18 inches on each 
side, whichever is less.

3.1.3   Steel Bulkhead

The Contractor shall remove the existing steel bulkhead where shown on the 
Contract Drawings, and dispose off-site to a facility approved by the 
Contracting Officer.  It is suspected that the steel sheeting located below 
grade is coated with coal tar epoxy.  The bulkhead shall be removed either 
in its entirety or cut off twenty-four inches (24") minimum below the 
proposed geotextile as approved by the Contracting Officer.

3.2   UTILITY LINES

When utility lines are encountered that are not indicated on the drawings, 
the Contracting Officer shall be notified prior to further work in that 
area.

3.3   DISPOSITION OF MATERIAL

Title to material to be demolished, except Government salvage and 
historical items, is vested in the Contractor upon receipt of notice to 
proceed.  The Government will not be responsible for the condition, loss or 
damage to such property after notice to proceed.

3.3.1   Historical Items

Historical items shall be removed in a manner to prevent damage.  
Historical items shall be delivered to the Government for disposition.

3.3.2   Unsalvageable Material

Combustible material shall be disposed of off the site .

3.4   CLEAN UP

Debris shall be removed and transported in a manner that prevents spillage 
on streets or adjacent areas.  Local regulations regarding hauling and 
disposal shall apply.

3.5   MEASUREMENT AND PAYMENT 

3.5.1   General

Measurement and payment shall be in accordance with Section 01270 
MEASUREMENT AND PAYMENT.

    -- End of Section --
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SECTION 02300

EARTHWORK

PART 1   GENERAL

1.1   DESCRIPTION

These specifications provide all labor, materials, equipment and services 
necessary for and reasonably incidental to executing all earthwork landward 
of the shoreline for preparation of subgrade for structures and pavements, 
furnishing and installing backfill, excavating, compacting and related 
Phase 1 items as shown on the Contract Drawings and/or as specified herein. 

1.2   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM C 136 (1996a) Sieve Analysis of Fine and Coarse 
Aggregates

ASTM D 422 (1963; R 1998) Particle-Size Analysis of 
Soils

ASTM D 1140 (1997) Amount of Material in Soils Finer 
than the No. 200 (75-micrometer) Sieve

ASTM D 1556 (1990; R 1996) Density and Unit Weight of 
Soil in Place by the Sand-Cone Method

ASTM D 1557 (1998) Laboratory Compaction 
Characteristics of Soil Using Modified 
Effort (56,000 ft-lbf/cu. ft. (2,700 
kN-m/cu.m.))

ASTM D 2487 (1998) Classification of Soils for 
Engineering Purposes (Unified Soil 
Classification System)

ASTM D 2922 (1996) Density of Soil and Soil-Aggregate 
in Place by Nuclear Methods (Shallow Depth)

ASTM D 4318 (1998) Liquid Limit, Plastic Limit, and 
Plasticity Index of Soils

1.3   DEFINITIONS

1.3.1   Shoreline

Area at the project site located landward of the concrete rubble revetment 
or the bottom of the bank, whichever is further landward.
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1.3.2   Satisfactory Materials

1.3.2.1   General Site Grading Areas

Satisfactory materials shall comprise any materials classified by ASTM D 
2487 as GW, GP, GM, SW, SP, and SM.  Satisfactory materials for grading 
shall be comprised of stones less than 8 inches.

1.3.2.2   Pavement Areas

Satisfactory materials shall comprise any materials classified by ASTM D 
2487 as GW, GP, GM, SW, SP, SM, ML, GC, MH, CL and CH.  Satisfactory 
materials for grading shall be comprised of stones less than 3 inches in 
any dimension.

1.3.2.3   Fill and Fill Areas

Fill and fill areas, as defined in this Section only, refer to all areas of 
lines, grades, and elevations shown for site work associated with the 
constrution of pavement areas only.

1.3.3   Unsatisfactory Materials

Materials which do not comply with the requirements for satisfactory 
materials are unsatisfactory.  Unsatisfactory materials also include 
man-made fills; trash; refuse; and material classified as satisfactory 
which contains root and other organic matter or frozen material.  The 
Contracting Officer shall be notified of any contaminated materials.

1.3.4   Cohesionless and Cohesive Materials

Cohesionless materials include materials classified in ASTM D 2487 as GW, 
GP, SW, and SP.  Cohesive materials include materials classified as GC, SC, 
ML, CL, MH, and CH.  Materials classified as GM and SM will be identified 
as cohesionless only when the fines are nonplastic.  Testing required for 
classifying materials shall be in accordance with ASTM D 4318, ASTM C 136, 
ASTM D 422, and ASTM D 1140.

1.3.5   Degree of Compaction

Degree of compaction required is expressed as a percentage of the maximum 
density obtained by the test procedure presented in ASTM D 1557 abbreviated 
as a percent of laboratory maximum density.

1.4   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-01 Data

Earthwork; G, ED

Procedure and location for disposal of unused satisfactory 
material. Proposed source of borrow material.
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SD-13 Certificates

Testing; G, ED

Qualifications of the commercial testing laboratory or 
Contractor's testing facilities.  The laboratory must be a USACE 
validated laboratory.  If the Contractor elects to set up an 
on-site laboratory at the project site, the Contractor may be 
assessed $6,500 for the cost of inspection of this laboratory by 
the USACE.

Within 24 hours of conclusion of physical tests, 5 copies of test 
results, including calibration curves and results of calibration 
tests.

1.5   CLASSIFICATION OF EXCAVATION

No consideration will be given to the nature of the materials, and all 
excavation will be designated as unclassified excavation.  

1.5.1   Common Excavation

Common excavation shall include the satisfactory removal and disposal of 
all materials.

1.6   BLASTING

 Blasting will not be permitted.

1.7   UTILIZATION OF EXCAVATED MATERIALS

Unsatisfactory materials removed from excavations shall be disposed of 
off-site at a location obtained by the Contractor and approved by the 
Contracting Officer at no additional costs.  Satisfactory material removed 
from excavations shall be used, insofar as practicable, in the construction 
of fills, embankments, subgrades bedding (as backfill), and for similar 
purposes.  No satisfactory excavated material shall be wasted without 
specific written authorization.  Satisfactory material authorized to be 
wasted shall be disposed of off-site at a location obtained by the 
Contractor and approved by the Contracting Officer at no additional costs.  
Newly designated waste areas on Government-controlled land shall be cleared 
and grubbed before disposal of waste material thereon.  No excavated 
material shall be disposed of to obstruct the flow of any stream, endanger 
a partly finished structure, impair the efficiency or appearance of any 
structure, or be detrimental to the completed work in any way.

PART 2   PRODUCTS

2.1   Fill Material

Fill material furnished by the Contractor for the construction of fills, 
subgrades, bedding (as backfill), and for similar purposes shall be in 
accordance with the Section SATISFACTORY MATERIALS.

PART 3   EXECUTION

3.1   STRIPPING OF TOPSOIL
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Topsoil shall be spread on areas already graded and prepared for topsoil, 
or transported and deposited in stockpiles convenient to areas that are to 
receive application of the topsoil later, or at locations indicated or 
specified.  Topsoil shall be kept separate from other excavated materials, 
brush, litter, objectionable weeds, roots, stones larger than  2 inches in 
diameter, and other materials that would interfere with planting and 
maintenance operations.  Any surplus of topsoil from excavations and 
grading shall be removed from the site.

3.2   GENERAL EXCAVATION

The Contractor shall perform excavation of every type of material 
encountered within the limits of the project to the lines, grades, and 
elevations indicated and as specified.  Grading shall be in conformity with 
the typical sections shown and the tolerances specified in paragraph 
FINISHING.  Satisfactory excavated materials shall be transported to and 
placed in fill within the limits of the work.  Unsatisfactory materials 
encountered within the limits of the work shall be excavated below grade 
and replaced with satisfactory materials as directed.  Such excavated 
material and the satisfactory material ordered as replacement shall be 
included in excavation.  Surplus satisfactory excavated material not 
required for fill shall be disposed of off-site at a location obtained by 
the Contractor and approved by the Contracting Officer at no additional 
costs.  Unsatisfactory excavated material shall be disposed of off-site at 
a location obtained by the Contractor and approved by the Contracting 
Officer at no additional costs.  During construction, excavation and fill 
shall be performed in a manner and sequence that will provide proper 
drainage at all times.  Material required for fill in excess of that 
produced by excavation within the grading limits shall be excavated from 
the borrow areas or from other approved areas selected by the Contractor as 
specified.

3.2.1   Ditch Changes

Excavation of ditch changes shall be accomplished by cutting accurately to 
the cross sections, grades, and elevations shown.  Ditches shall not be 
excavated below grades shown.  Excessive open ditch excavation shall be 
backfilled with satisfactory, thoroughly compacted, material or with 
suitable stone or cobble to grades shown.  Material excavated shall be 
disposed of as shown or as directed, except that in no case shall material 
be deposited less than  4 feet from the edge of a ditch.  The Contractor 
shall maintain excavations free from detrimental quantities of leaves, 
brush, sticks, trash, and other debris until final acceptance of the work.

3.2.2   Drainage Structures

Excavations shall be made to the lines, grades, and elevations shown, or as 
directed.

3.3   SELECTION OF BORROW MATERIAL

Borrow material shall be selected to meet the requirements and conditions 
of the particular fill for which it is to be used.  Borrow material shall 
be obtained from the borrow areas from approved sources, either private or 
within the limits of the project site, selected by the Contractor.  Unless 
otherwise provided in the contract, the Contractor shall obtain from the 
owners the right to procure material, pay royalties and other charges 
involved, and bear the expense of developing the sources, including 
rights-of-way for hauling.  Borrow material from approved sources on 
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Government-controlled land may be obtained without payment of royalties.  
Unless specifically provided, no borrow shall be obtained within the limits 
of the project site without prior written approval.  Necessary clearing, 
grubbing, and satisfactory drainage of borrow pits and the disposal of 
debris thereon shall be considered related operations to the borrow 
excavation.

3.4   OPENING AND DRAINAGE OF EXCAVATION AND BORROW PITS

The Contractor shall notify the Contracting Officer sufficiently in advance 
of the opening of any excavation or borrow pit to permit elevations and 
measurements of the undisturbed ground surface to be taken.  Except as 
otherwise permitted, borrow pits and other excavation areas shall be 
excavated providing adequate drainage.  Borrow pits shall be neatly trimmed 
and drained after the excavation is completed.  The Contractor shall ensure 
that excavation of any area, operation of borrow pits, or dumping of spoil 
material results in minimum detrimental effects on natural environmental 
conditions.

3.5   GRADING AREAS

Where indicated, work will be divided into grading areas within which 
satisfactory excavated material shall be placed in embankments, fills, 
required backfills and pavement areas.  The Contractor shall not haul 
satisfactory material excavated in one grading area to another grading area 
except when so directed in writing.

3.6   BACKFILL

Backfill adjacent to any and all types of structures shall be placed and 
compacted to at least 90 percent laboratory maximum density for cohesive 
materials or 95 percent laboratory maximum density for cohesionless 
materials to prevent wedging action or eccentric loading upon or against 
the structure.  Ground surface on which backfill is to be placed shall be 
prepared as specified in paragraph PREPARATION OF GROUND SURFACE FOR FILL 
AREAS.  Compaction requirements for backfill materials shall also conform 
to the applicable portions of paragraphs PREPARATION OF GROUND SURFACE FOR 
FILL AREAS and SUBGRADE PREPARATION.  Compaction shall be accomplished by 
sheepsfoot rollers, pneumatic-tired rollers, steel-wheeled rollers, 
vibratory compactors, or other approved equipment.

3.7   PREPARATION OF GROUND SURFACE FOR FILL AREAS

3.7.1   General Requirements

Ground surface on which fill is to be placed shall be stripped of live, 
dead, or decayed vegetation, rubbish, debris, and other unsatisfactory 
material; plowed; disked; pulverized; moistened or aerated as necessary; 
thoroughly mixed; and compacted to at least 90 percent laboratory maximum 
density for cohesive materials or 95 percent laboratory maximum density for 
cohesionless materials.  Compaction shall be accomplished by sheepsfoot 
rollers, pneumatic-tired rollers, steel-wheeled rollers, vibratory 
compactors, or other approved equipment.  The prepared ground surface shall 
be scarified and moistened or aerated as required just prior to placement 
of fill material to assure adequate bond between material and the prepared 
ground surface.

3.7.2   Frozen Material
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Fill shall not be placed on a foundation which contains frozen material, or 
which has been subjected to freeze-thaw action.  This prohibition 
encompasses all foundation types, including the natural ground, all 
prepared subgrades (whether in an excavation or on an embankment) and all 
layers of previously placed and compacted earth fill which become the 
foundations for successive layers of earth fill.  All material that freezes 
or has been subjected to freeze-thaw action during the construction work, 
or during periods of temporary shutdowns, such as, but not limited to, 
nights, holidays, weekends, winter shutdowns, or earthwork operations, 
shall be removed to a depth that is acceptable to the Contracting Officer 
and replaced with new material.  Alternatively, the material will be 
thawed, dried, reworked, and recompacted to the specified criteria before 
additional material is placed.  The Contracting Officer will determine when 
placement of fill shall cease due to cold weather.  The Contracting Officer 
may elect to use average daily air temperatures, and/or physical 
observation of the soils for his determination.  Fill shall not contain 
frozen clumps of soil, snow, or ice.

3.8   SUBGRADE PREPARATION

3.8.1   Construction

Subgrade shall be shaped to line, grade, and cross section, and compacted 
as specified.  This operation shall include plowing, disking, and any 
moistening or aerating required to obtain specified compaction.  Soft or 
otherwise unsatisfactory material shall be removed and replaced with 
satisfactory excavated material or other approved material as directed.  
Low areas resulting from removal of unsatisfactory material or excavation 
of rock shall be brought up to required grade with satisfactory materials, 
and the entire subgrade shall be shaped to line, grade, and cross section 
and compacted as specified.  After rolling, the surface of the subgrade for 
roadways shall not show deviations greater than 1/2 inch when tested with a 
10 foot straightedge applied both parallel and at right angles to the 
centerline of the area. The elevation of the finish subgrade shall not vary 
more than 0.05 foot from the established grade and cross section.

3.8.2   Compaction

Compaction shall be accomplished by sheepsfoot rollers, pneumatic-tired 
rollers, steel-wheeled rollers, vibratory compactors, or other approved 
equipment.  Except for paved areas, each layer of the fill area shall be 
compacted to at least 85 percent of laboratory maximum density.

3.8.2.1   Subgrade for Pavements

Subgrade for pavements shall be compacted to at least 95 percentage 
laboratory maximum density for the depth below the surface of the pavement 
shown.  When more than one soil classification is present in the subgrade, 
the top 8 inches of subgrade shall be scarified, windrowed, thoroughly 
blended, reshaped, and compacted.

3.9   FINISHING

The surface of excavations and subgrades shall be finished to a smooth and 
compact surface in accordance with the lines, grades, and cross sections or 
elevations shown.  The degree of finish for graded areas shall be within  
0.1 foot of the grades and elevations indicated except that the degree of 
finish for subgrades shall be specified in paragraph SUBGRADE PREPARATION.  
Ditches shall be finished in a manner that will result in effective 
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drainage.

3.10   PLACING TOPSOIL

On areas to receive topsoil, the compacted subgrade soil shall be scarified 
to a 2 inch depth for bonding of topsoil with subsoil.  Topsoil then shall 
be spread evenly to a thickness of 4 inches and graded to the elevations 
and slopes shown.  Topsoil shall not be spread when frozen or excessively 
wet or dry.  Material required for topsoil in excess of that produced by 
excavation within the grading limits shall be obtained from offsite areas.

3.11   TESTING

Contractor will engage a professional geotechnical firm for quality control 
testing and inspection during earthwork operations.  Cost of testing and 
inspection shall be borne by the Contractor.  The subgrades and fill layers 
must be approved by Contractor's testing and inspection firm before further 
construction work is performed.  The testing and inspection firm shall 
provide its professional opinion, by letter, sealed and signed by a 
professional engineer registered in the State of Maryland, that the 
earthwork has been completed in accordance with Contract Drawings and 
Specification.

3.11.1   Fill and Backfill Material Gradation

One test per 100 cubic yards stockpiled or in-place source material.  
Gradation of fill and backfill material shall be determined in accordance 
with ASTM C 136.

3.11.2   Check Tests on In-Place Densities

If ASTM D 2922 is used, in-place densities shall be checked by ASTM D 1556 
as follows:

a.  One check test per lift for each 1,000 square feet, or fraction 
thereof, of each lift of fill or backfill compacted by other than 
hand-operated machines.

b.  One check test per lift for each 2,000 square feet, of fill or 
backfill areas compacted by hand-operated machines.

3.11.3   Moisture Contents

In the stockpile, excavation, or borrow areas, a minimum of two tests per 
day per type of material or source of material being placed during stable 
weather conditions shall be performed.  During unstable weather, tests 
shall be made as dictated by local conditions and approved by the 
Contracting Officer.

3.11.4   Optimum Moisture and Laboratory Maximum Density

Tests shall be made for each type material or source of material including 
borrow material to determine the optimum moisture and laboratory maximum 
density values.  One representative test per 100 cubic yards of fill and 
backfill, or when any change in material occurs which may affect the 
optimum moisture content or laboratory maximum density.

3.11.5   Tolerance Tests for Subgrades
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Continuous checks on the degree of finish specified in paragraph SUBGRADE 
PREPARATION shall be made during construction of the subgrades.

3.12   SUBGRADE AND FILL AREA PROTECTION

During construction, embankments and excavations shall be kept shaped and 
drained.  Ditches and drains along subgrade shall be maintained to drain 
effectively at all times.  The finished subgrade shall not be disturbed by 
traffic or other operation and shall be protected and maintained by the 
Contractor in a satisfactory condition until ballast, subbase, base, or 
pavement is placed.  The storage or stockpiling of materials on the 
finished subgrade will not be permitted.  No subbase, base course, ballast, 
or pavement shall be laid until the subgrade has been checked and approved, 
and in no case shall subbase, base, surfacing, pavement, or ballast be 
placed on a muddy, spongy, or frozen subgrade.

3.13   MEASUREMENT AND PAYMENT 

3.13.1   General

Measurement and payment shall be in accordance with Section 01270 
MEASUREMENT AND PAYMENT.

    -- End of Section --
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SECTION 02379

GEOTEXTILES

PART 1   GENERAL

1.1   DESCRIPTION

The work covered by this section consists of furnishing all labor, 
materials, tools, equipment, and incidentals necessary to perform all work 
required to install geotextile material on the foundation for the 
breakwater and sill, complete as specified herein and shown on the Contract 
Drawings.  This includes maintaining the geotextile until placement of the 
overlying stone material is completed and accepted.

1.2   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM D 123 (1996a) Standard Terminology Relating to 
Textiles

ASTM D 4354 (1996) Sampling of Geosynthetics for 
Testing

ASTM D 4355 (1992) Deterioration of Geotextiles from 
Exposure to Ultraviolet Light and Water 
(Xenon-Arc Type Apparatus)

ASTM D 4491 (1999) Water Permeability of Geotextiles 
By Permittivity

ASTM D 4533 (1991; R 1996) Trapezoid Tearing Strength 
of Geotextiles

ASTM D 4632 (1991; R 1996) Grab Breaking Load and 
Elongation of Geotextiles

ASTM D 4751 (1999) Determining Apparent Opening Size 
of a Geotextile

ASTM D 4833 (1988; R 1996) Index Puncture Resistance 
of Geotextiles, Geomembranes, and Related 
Products

ASTM D 4873 (1997) Identification, Storage, and 
Handling of Geosynthetic Rolls

ASTM D 4884 (1996) Strength of Sewn or Thermally 
Bonded Seams of Geotextiles
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1.3   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-13 Certificates

Geotextile; G, ED

  Submit the manufacturer's certification of the geotextile 
material.  

SD-14 Samples

Geotextile; G, ED

  If requested,submit geotextile samples for testing to determine 
compliance with the requirements in this specification.  When 
required, submit samples a minimum of 30 days prior to the 
beginning of installation of the same textile.  Upon delivery of 
the geotextile, submit duplicate copies of the written certificate 
of compliance signed by a legally authorized official of the 
manufacturer.  The certificate shall state that the geotextile 
shipped to the site meets the chemical requirements and exceeds 
the minimum average roll value listed in TABLE 1, MINIMUM PHYSICAL 
REQUIREMENTS FOR GEOTEXTILE.  Upon request, supply quality control 
and quality assurance tests for the geotextile.  All samples 
provided shall be from the same production lot as will be supplied 
for the contract, and shall be the full manufactured width of the 
geotextile by at least 10 feet long, except that samples for seam 
strength may be a full width sample folded over and the edges 
stitched for a length of at least 5 feet.  Samples submitted for 
testing shall be identified by manufacturers lot designation.  For 
needle punched geotextile, the manufacturer shall certify that the 
geotextile has been inspected using permanent on-line metal 
detectors and does not contain any needles.

1.4   SHIPMENT, HANDLING, AND STORAGE

1.4.1   Shipment and Storage

Only approved geotextile rolls shall be delivered to the project site.  All 
geotextile shall be labeled, shipped, stored, and handled in accordance 
with ASTM D 4873.  No hooks, tongs, or other sharp instruments shall be 
used for handling geotextile.

PART 2   PRODUCTS

2.1   MATERIALS

2.1.1   Geotextile

2.1.1.1   General

The geotextile shall be a woven pervious sheet of plastic yarn as defined 
by ASTM D 123.  The geotextile shall equal or exceed the minimum average 
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roll values listed in TABLE 1, MINIMUM PHYSICAL REQUIREMENTS FOR 
GEOTEXTILE.  Strength values indicated in the table are for the weaker 
principal direction.

TABLE 1
MINIMUM PHYSICAL REQUIREMENTS FOR GEOTEXTILE

  ------------------------------------------------------------------------
      PROPERTY         UNITS        ACCEPTABLE VALUES        TEST METHOD
  ------------------------------------------------------------------------
   GRAB STRENGTH        lb               370                 ASTM D 4632
  ------------------------------------------------------------------------
   SEAM STRENGTH        lb               250                 ASTM D 4632
  ------------------------------------------------------------------------
   PUNCTURE             lb               135                 ASTM D 4833
  ------------------------------------------------------------------------
   TRAPEZOID TEAR       lb               100                 ASTM D 4533
  ------------------------------------------------------------------------
   LATERAL PERMEABILITY cm/sec           .01                 ASTM D 4491
  ------------------------------------------------------------------------
   APPARENT OPENING
   SIZE              U.S. SIEVE        70-100                ASTM D 4751
  ------------------------------------------------------------------------
   PERMITTIVITY        sec -1            .28                 ASTM D 4491
  ------------------------------------------------------------------------
   ULTRAVIOLET
   DEGRADATION       Percent     70-90% RETAINED STRENGTH    ASTM D 4355
  ------------------------------------------------------------------------

2.1.1.2   Geotextile Fiber

Fibers used in the manufacturing of the geotextile shall consist of a 
long-chain synthetic polymer composed of at least 85 percent by weight of 
polyolefins, polyesters, or polamides.  Stabilizers and/or inhibitors shall 
be added to the base polymer if necessary to make the filaments resistant 
to deterioration caused by ultraviolet light and heat exposure.  Reclaimed 
or recycled fibers or polymer shall not be added to the formulation.  
Geotextile shall be formed into a network such that the filaments or yarns 
retain dimensional stability relative to each other, including the edges.  
The edges of the geotextile shall be finished to prevent the outer fiber 
from pulling away from the geotextile.

2.1.2   Seams

The seams of the geotextile shall be sewn with thread of a material meeting 
the chemical requirements given above for geotextile yarn or shall be 
bonded by cementing or by heat.  The sheets of geotextile shall be attached 
at the factory or another approved location, if necessary, to form sections 
not less than the width of the structure.  Seams shall be tested in 
accordance with method ASTM D 4884.  The strength of the seam shall be not 
less than 90 percent of the required grab tensile strength of the unaged 
geotextile in any principal direction.

2.1.3   Securing Pins

The geotextile shall be secured to the foundation soil by pins to prevent 
movement prior to placement of breakwater and sill materials.  Other 
appropriate means to prevent movement such as staples, sand bags, and stone 
could also be used.  Securing pins shall be inserted through both strips of 
overlapped geotextile along the line passing through midpoints of the 
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overlap.  Securing pins shall be removed as placement of breakwater or sill 
materials are placed to prevent tearing of geotextile or enlarging holes.
Maximum spacing between securing pins depends on the steepness of the 
embankment slope.  The maximum pins spacing shall be equal to or less than 
the values listed in TABLE 2, MAXIMUM SPACING FOR SECURING PINS.  When 
windy conditions prevail at the construction site, the number of pins 
should be increased upon the demand of the Contracting Officer.

TABLE 2
MAXIMUM SPACING FOR SECURING PINS

----------------------------------------------------------
       EMBANKMENT                          SPACING, feet

----------------------------------------------------------
STEEPER THAN 1V ON 3H                        2

----------------------------------------------------------
 

1V ON 3H TO 1V ON 4H                         3
----------------------------------------------------------

 FLATTER THAN 1V ON 4H                       5
----------------------------------------------------------

2.2   INSPECTIONS, VERIFICATIONS, AND TESTING

2.2.1   Manufacturing and Sampling

Geotextiles and factory seams shall meet the requirements specified in 
TABLE 1, MINIMUM PHYSICAL REQUIREMENTS FOR GEOTEXTILE.  Conformance testing 
shall be performed in accordance with the manufacturers approved quality 
control manual.  Geotextiles shall be randomly sampled in accordance with 
ASTM D 4354 (Procedure Method A).  Factory seams shall be sampled at the 
frequency specified in ASTM D 4884.

2.2.2   Site Verification and Testing

Samples shall be collected at approved locations upon delivery to the site 
at the request of the Contracting Officer.  Samples shall be tested to 
verify that the geotextile meets the requirements specified in TABLE 1, 
MINIMUM PHYSICAL REQUIREMENTS FOR GEOTEXTILE.  Samples shall be identified 
by manufacturers name, type of geotextile, lot number, roll number, and 
machine direction.  Testing shall be performed at an approved laboratory.  
Test results from the lot under review shall be submitted and approved 
prior to deployment of that lot of geotextile.  Rolls which are sampled 
shall be immediately rewrapped in their protective covering.

PART 3   EXECUTION

3.1   SURFACE PREPARATION

Surface on which the geotextile will be placed shall be prepared to a 
relatively smooth surface condition, in accordance with the applicable 
portion of this specification and shall be free from obstruction, debris, 
depressions, erosion feature, or vegetation.  Any irregularities will be 
removed so as to insure continuous, intimate contact of the geotextile with 
all the surface.  Any loose material, soft or low density pockets of 
material, will be removed; erosion features such as rills, gullies etc. 
must be graded out of the surface before geotextile placement.

3.2   INSTALLATION OF THE GEOTEXTILE
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3.2.1   General

The geotextile shall be placed in the manner and at the locations shown.  
At the time of installation, the geotextile shall be rejected if it has 
defects, rips, holes, flaws, deterioration or damage incurred during 
manufacture, transportation or storage.

3.2.2   Placement

The geotextile shall be placed with the long dimension parallel to the 
major axis of the structures and laid smooth and free of tension, stress, 
folds, wrinkles, or creases.  No field overlaps will be permitted parallel 
to the major axis of each breakwater and sill structure.  The strips shall 
be placed to provide a minimum width of five(5) feet of overlap for each 
joint perpendicular to the major axis (if required).  The Contractor shall 
adjust the actual length of the geotextile used based on initial 
installation experience.  Temporary pinning of the geotextile to help hold 
it in place until the bedding layer and the armor stone are placed shall be 
allowed.  The temporary pins shall be removed as the bedding and armor 
stone are placed to relieve high tensile stress which may occur during 
placement of material on the geotextile.  Trimming shall be performed in 
such a manner that the geotextile shall not be damaged in any way.

3.3   PROTECTION

The geotextile shall be protected at all times during construction from 
contamination by surface runoff and any geotextile so contaminated shall be 
removed and replaced with uncontaminated geotextile.  Any damage to the 
geotextile during its installation or during placement of bedding and armor 
stone materials shall be replaced by the Contractor at no cost to the 
Government.  The work shall be scheduled so that the covering of the 
geotextile with a layer of the specified material is accomplished within 2 
calendar days after placement of the geotextile.  Failure to comply shall 
require replacement of geotextile.  The geotextile shall be protected from 
damage prior to and during the placement of riprap or other materials.  
This may be accomplished by limiting the height of drop to less than 1 foot. 
 Before placement of riprap or other materials, the Contractor shall 
demonstrate that the placement technique will not cause damage to the 
geotextile.  In no case shall any type of equipment be allowed on the 
unprotected geotextile.

3.4   OVERLAPPING AND SEAMING

3.4.1   Overlapping

The overlap of geotextile rolls for each joint perpendicular to the major 
axis (if required) shall be a minimum width of five (5) feet.  Appropriate 
measures will be taken to insure required overlap exists after placement of 
bedding and armor stone.

3.4.2   Sewn Seams

For longitudinal major axis of the structures, geotextile panels shall be 
factory sewn.  High strength thread should be used such that seam test 
should conform to ASTM D 4884.  The thread shall meet the chemical, 
ultraviolet, and physical requirements of the geotextile, and the color 
shall be different from that of the geotextile.  The seam strength shall be 
equal to the strength required for the geotextile in the direction across 
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the seam.  Overlapping J-type seams are preferable over prayer-type seams 
as the overlapping geotextile reduces the chance of openings to occur at 
the seam.  Double sewing shall be used specially for field seams to provide 
a safety factor against undetected missed stitches.

3.5   MEASUREMENT AND PAYMENT

3.5.1   General

Measurement and payment shall be in accordance with Section 01270, 
MEASUREMENT AND PAYMENT.

       -- End of Section --
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SECTION 02457

ROUND TIMBER PILES

PART 1   GENERAL

1.1   DESCRIPTION

The work covered by this section consists of furnishing all labor, 
materials, equipment and incidentals to install the timber piles for the 
timber observation walkway and breakwater warning signs in accordance with 
the specifications and applicable drawings.

1.2   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM D 25 (1991) Round Timber Piles

AMERICAN WOOD-PRESERVERS' ASSOCIATION (AWPA)

AWPA A2 (1998)  Methods for Analysis of Waterborne 
Preservatives and Fire Retardant 
Formulations

AWPA C1 (1997)  All Timber Products - Preservative 
Treatment by Pressure Processes

AWPA C3 (1997) Piles - Preservative Treatment by 
Pressure Processes

AWPA C18 (1999)  Pressure Treated Material in 
Marine Construction

AWPA M4 (1996)  Standard for the Care of 
Preservative-Treated Wood Products

AWPA P5 (1983)  Standard for Waterborne 
Preservatives

1.3   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-01 Data
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Pile Driving Equipment; G

  Descriptions of all pile driving equipment to be employed in the 
work, prior to commencement of pile installations.  This shall 
include details of the pile hammer, power plant, leads, cushion 
material, and helmet.

SD-04 Drawings

Installation; G, ED

  Drawings, including shop and erection details, collars, and 
shoes as required, prior to commencing the work or ordering 
materials.

Pile Driving; G, ED

  A complete and accurate record of each driven pile within 3 days 
of completion of driving.  The record shall indicate the pile 
location (as driven), diameter, driven length, embedded length, 
final elevations of tip and top, collars, shoes, blows required 
for each foot of penetration throughout the entire length of the 
pile and for the final 6 inches of penetration, and the total 
driving time.  The record shall also include the type and size of 
the hammer used, the rate of operation, and the type and 
dimensions of driving helmet and pile cushion used.  Any unusual 
conditions encountered during pile installation shall be recorded 
and immediately reported to the Contracting Officer.

SD-09 Reports

Pile Driving Records; G, ED

  A complete report of the pile driving records within 7 days of 
completion of pile installaton, including but not limited to, a 
description of the pile driving equipment and driving records for 
piles.  The report shall be prepared by or under the direct 
supervision of a registered professional engineer experienced in 
pile installaton, provided and paid for by the Contractor.

SD-13 Certificates

Grading and Marking; G

Notarized Manufacturer's Certificates attesting that piles meet 
the specified requirements for species, grade, and treatment per 
referenced standards.  Certificate of Inspection for grade marked 
material by an American Lumber Standards Committee (ALSC) 
reconized inspection agency prior to shipment.

Field Tests and Inspections; G, ED

1.4   DELIVERY AND STORAGE

Piles shall be delivered to the site in an undamaged condition and arranged 
so that they are not subjected to unequal forces which will tend to twist 
or warp them.  Suitable covering may be required to protect the piles from 
the weather.
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1.5   EXPERIENCE

The work shall be performed by a firm specializing in the specified 
foundation system and having experience installing the specified foundation 
system under similar subsurface conditions.

PART 2   PRODUCTS

2.1   MATERIALS

2.1.1   Pressure Treated Piles

Pressure treated piles shall be Southern Yellow Pine, clean-peeled, 
conforming to ASTM D 25.  Piles shall be in one piece. Splices will not be 
permitted.  All piles shall be pressure treated in accordance with AWPA C1, 
AWPA C3 and AWPA C18 with waterborne preservatives listed in AWPA P5 to a 
net retention level by assay of 2.5 lb. of chromated copper arsenate Type C 
per cubic foot of wood as determined by chemical assay according to AWPA A2.

2.1.2   Field Treatment

Pile tops and exposed areas of treated pile that are cut or drilled after 
treatment shall receive a field treatment in accordance with AWPA M4, 
Section 1.5.

2.2   INSPECTION FOR PRESERVATIVE TREATMENT

The Contractor shall notify the Contracting Officer not less than 2 weeks 
prior to the start of preservative treatment, stating the place where 
treatment will be done.  Arrangements for access and facilities in this 
regard shall be made by the Contractor.  In lieu of the inspection 
specified above, the Contracting Officer may elect to accept manufacturer's 
certificates stating that marine piling conforms to the requirements of 
AWPA A2, AWPA C1 and AWPA C3.

2.3   WEATHER GUARDS FOR TIMBER PILES

All exposed vertical pile tops shall be covered with black plastic pile 
caps.  They shall be molded from 3/16 inch thick, ultra-violet resistant, 
low density polyethylene as approved by the Contracting Officer.

PART 3   EXECUTION

3.1   GRADING AND MARKING

Contractor is to provide grading and marking certificates to Contracting 
Officer prior to shipment of pilings.

3.2   INSTALLATION

3.2.1   Handling

Piles shall be inspected in the leads, and where the protective shell or 
treated wood is impaired, between cutoff and a point which will be not less 
than 10 feet below the ground; the piles shall be repaired in accordance 
with AWPA M4, unless the pile is damaged to such extent that it is 
rejected.  Pile shall be laterally supported during driving, but shall not 
be unduly restrained from rotation in the leads.  Where pile orientation is 
essential, the orientation shall be maintained during driving.  When 
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necessary, collars shall be placed around the pile head to prevent 
brooming.  Cant hooks shall not be used in handling treated piles.  Cutting 
of piles shall be with pneumatic tools, sawing, or other means approved by 
the Contracting Officer.  Holes for bolts shall be sized to ensure a 
driving fit.  Where indicated, holes shall be counterbored for the bolt 
heads and washers.  Piles shall be marked in foot increments with lengths 
numbered in five foot increments, starting at the toe.  The final five feet 
of the pile at the head shall be marked in inches.

3.2.2   Pile Driving

All piles as shown on the drawings shall be driven by gravity, vibratory or 
diesel hammer.  Diesel powered hammers shall be operated at the rate 
recommended by the manufacturer throughout the entire driving period.  
Sufficient pressure shall be maintained at the hammer so that for 
double-acting hammer, the number of blows per minute during and at the 
completion of driving of a pile is equal approximately to that at which the 
hammer is rated; for single-acting hammer, there is a full upward stroke of 
the ram; for differential-type hammer, there is a slight rise of the hammer 
base during each upward stroke.  The pile cushion or capblock shall be 
replaced whenever it becomes damaged, split, highly compressed, charred or 
burned, or has become spongy or deteriorated in any manner.  The use of 
small wood blocks, wood chips, rope, or other material permitting excessive 
loss of hammer energy will not be permitted.  The Contracting Officer shall 
be notified, and will determine  what procedure shall be followed, if a 
pile reaches the specified pile tip elevation without reaching the required 
driving resistance; or if the required driving resistance is reached before 
the specified pile tip elevation.  In any event, the penetration of the 
piles shall be such as to give a safe bearing value of 10 tons.

3.2.3   Tolerances in Driving

Piles shall be driven with a variation of not more than 1/4 inch per foot 
of pile length from the vertical for plumb piles. Butts shall be within 3 
inches of the location indicated.  Manipulation of piles to force them into 
position will not be permitted.  All piles shall be checked by the 
Contractor for heave.  Piles found to have heaved shall be redriven to the 
required tip elevation.  Piles damaged, mislocated, or driven out of 
alignment shall be replaced or additional piles driven as directed at the 
Contractor's expense.  Due diligence shall be exercised by the contractor 
to align successive bents along the length of the walkway.

3.2.4   Jetting

Jetting of piles may be used when permitted by the Contracting Officer .  
Jetting shall be discontinued when the pile tip is approximately  5 feet 
above the specified pile tip elevation and the final  5 feet of penetration 
shall be made by driving.  Before commencing with the driving of the final  
5 feet, the pile shall be firmly seated in place by the application of a 
number of reduced energy hammer blows.

3.2.5   Splices

Splicing of piles will not be permitted.

3.2.6   Surface Treatment

After piles have been driven and cut off, all cut, bored, and dapped 
surfaces shall be treated as specified in AWPA M4, Section 1.5 Field 
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Treatment.

3.2.7   Pile Caps

In order to ensure minimal trimming of pile tops for proper fit, the 
Contractor shall measure each pile butt after cut-off and prior to ordering 
respective pile caps.  The method of measuring pile tops shall consist of 
taking the average of the minimum and maximum diameter per pile and 
ordering the individual caps to the least half or whole inch increment.  
Pile tops shall be evenly beveled as necessary to fit the caps and the end 
grains treated with Bitumastic 300-M.  Drill 5/32 inch pilot holes not more 
than 2 inches o/c around the circumference of the cap skirt.  The cap will 
then be fastened in place with 10 gauge, 1-1/4 inch copper roofing nails. 

3.3   PILE DRIVING EQUIPMENT

3.3.1   Diesel Pile Hammers

The diesel pile hammer furnished shall have a capacity at least equal to 
the hammer manufacturer's recommendation for the total weight of pile and 
character of subsurface material to be encountered.  For piles of any 
length, the maximum driving energy of the hammer shall be 20,000 
foot-pounds.

3.3.2   Vibratory Hammers

The vibratory hammer shall create a force or impulse which when delivered 
to the pile energizes the pile and drives it to the desired elevation by 
sustained elastic vibrations.  The exciting frequency shall not be less 
than 60 cycles per second, except during startup or run-down of the 
equipment.  If necessary, brakes or other devises shall be provided to 
control the run-down period to the satisfaction of the Contracting Officer.

3.3.3   Driving Helmets and Pile Cushions

A driving helmet or cap, including a pile cushion or cap block, shall be 
used between the top of the pile and the ram to prevent impact damage to 
the pile.  The driving helmet, or cap and pile cushion combination, shall 
be capable of protecting the head of the pile, minimizing energy 
absorption, and transmitting hammer energy uniformly and consistently 
during the entire driving period.  The driving helmet or cap shall fit 
snugly on the top of the pile so that the energy transmitted to the pile is 
uniformly distributed over the entire surface of the pile head.  The pile 
cushion may be a solid or laminated softwood block with the grain parallel 
to the pile axis and enclosed in a close-fitting steel housing. The 
thickness of block shall be suitable for the length of pile to be driven 
and the character of subsurface material to be encountered. Generally, 
thicker blocks are required for longer piles and softer subsurface material.

3.3.4   Capblocks

The capblock used between the driving cap and the hammer ram may be of 
solid hardwood block with grain parallel to the pile axis and enclosed in a 
close fitting steel housing or may consist of aluminum and approved 
industrial type plastic laminate discs stacked alternately in a steel 
housing.  Steel plates shall be used at the top and the bottom of the 
capblock.  Where the block is other than that specified above, the 
Contractor shall submit to the Contracting Officer, at least 2 weeks before 
the start of test pile driving operations, detailed drawings of the 
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proposed capblock accompanied by records of its successful use. If a wood 
capblock is used, it shall not be replaced during the final driving of any 
pile.  The use of small wood blocks, wood chips, rope, or other material 
permitting excessive loss of hammer energy will not be permitted.

3.4   PILE DRIVING RECORDS

Piles shall be of the class, and shall be driven in a manner specified in 
all piling elsewhere in this section.  A record shall be kept for each 
pile, of the number of blows required for each 1 foot of penetration 
throughout the entire length of the pile, the penetration per blow at such 
intervals as directed and the number of blows for the final 6 inches of 
penetration.  The record shall include the type and size of the hammer 
used, the rate of operation, and the type and dimensions of driving helmet 
and pile cushion used.  Any unusual occurrence during driving of pile and 
any increase and decrease of driving resistance shall be recorded by the 
Contractor and brought to the attention of the Contracting Officer.

3.5   FIELD TREATMENT

Field treat cuts, bevels, notches, and abrasions made in the field in 
treated piles in accordance with AWPA M4.  Trim cuts and abrasions before 
field treatment. Paint depressions or openings around bolt holes, joints, 
or gaps including recesses formed by counterboring with preservative 
treatment used for piles.

3.6   FIELD TESTS AND INSPECTIONS

3.6.1   Test Piles

Test piles shall be of the class, and shall be driven in the manner 
specified for all piling, except for utilizing vibratory hammers, elsewhere 
in this section.  A record shall be kept for each test pile, of the number 
of blows required for each  1 foot of penetration throughout the entire 
length of the pile, the penetration per blow at such intervals as directed 
and the number of blows for the final  6 inches of penetration.  The record 
shall include the type and size of the hammer used, the rate of operation, 
and the type and dimensions of driving helmet and pile cushion used.  Any 
unusual occurrence during driving of pile and any increase and decrease of 
driving resistance shall be recorded by the Contractor and brought to the 
attention of the Contracting Officer.  The Government will use load test 
and test pile data to determine the "calculated" pile tip elevation and the 
necessary driving resistance.  Test piles shall be driven in the locations 
indicated or directed by the Contracting Officer, with surrounding earth at 
the elevations shown.  Test piles properly treated and driven without 
damage to the protective treated shell, and which are located properly, and 
have adequate driving resistance may be used in the finished work.  Jetting 
will be permitted by the Contracting Officer only when test pile driving 
clearly establishes the validity of its use.

3.7   MEASUREMENT AND PAYMENT

3.7.1   General

Measurement and payment shall be in accordance with Section 01270, 
MEASUREMENT AND PAYMENT.

    -- End of Section --
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SECTION 02486

STONEWORK

PART 1   GENERAL

1.1   DESCRIPTION OF WORK

The work covered by this section consists of furnishing all plant, labor, 
equipment, and materials and performing all operations in connection with 
the construction of breakwaters and sill as shown on the Contract Drawings 
or as directed by the Contracting Officer in accordance with these 
Specifications and applicable Drawings.

1.2   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM C-88 Soundness of Aggregates by Use of 
Magnesium Sulfate

ASTM C-97 Absorption and Bulk Specific Gravity of 
Dimension Stone

ASTM C-127 Specific Gravity and Absorption of Coarse 
Aggregate

ASTM C-295 Petrographic Examination of Aggregates for 
Concrete

ASTM C-535 Resistance to Degradation of Large Size 
Coarse Aggregate by Abrasion and Impact in 
the Los Angeles Machine 

CORPS OF ENGINEERS (COE)

CRD C 144 Method of Testing Stone for Resistance to 
Freezing and Thawing

CRD C 169 Method of Testing Stone for Resistance to 
Wetting and Drying

ENGINEERING MANUALS (EM)

EM 1110-2-1906 Laboratory Soils Testing

1.3   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
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submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-01 Data

Stone Source; G, ED  

Within fifteen (15) calendar days after Notice To Proceed (NTP) 
and for each individual stone source (quarry) identified as a 
potential stone material supplier for use on this project, the 
Contractor, shall submit in report format, service history of 
stone's use as armor stone, test results, and other ancillary data 
as specified in PART 2 paragraphs 2.2 "SOURCES OF STONE," and 2.3 
"TESTING AND APPROVAL FOR STONE QUALITY."  The Stone Source 
Submittal shall be prepared by a state licensed Professional 
Geologist. Both draft and final copies of each Stone Source 
Submittal shall be stamped with official seal by the state 
licensed Professional Geologist preparing these submittals.   
Sources used in combination should be identified with anticipated 
percentages within each submittal.  The Stone Source submittal 
shall also include information on the stone source, including but 
not limited to each lithology proposed as source material to be 
used in armor, chinking, and bedding/core stone production, 
geologic structure of local formation, local rock out cropping 
pattern and structure including joint and fracturing sets, quarry 
location, total quarry reserve estimates, areas of the quarry 
producing stone for this project, ledges, specific strata, 
quarrying procedures/practices, QA/QC practices, total daily 
production rates for each class of stone material produced, 
description of armor stone, chinking stone, and bedding/core stone 
production and shipping methods which shall include all resources 
and equipment used in this process, estimated production cost per 
ton to produce the armor, chinking, and bedding/core stone 
products, and other data including prior laboratory testing 
records from each source.  The written submittal shall likewise 
include both a general and site specific map for each source.  The 
general map will show the local region of the quarry including 
major access and shipping routes.  The site specific map should 
fully define the area of operations within the quarry including 
the boundaries and working benches of the quarry and should be of 
high resolution.  The written submittal shall discuss and identify 
at least two separate sites where the Contracting Officer, or his 
designated representative, may observe that stone of the sizes 
required herein have performed satisfactorily for each source.  
The Governments approval of a stone source is not to be construed 
as approval of all stone material from that source.  The right is 
reserved to reject stone material from certain localized areas, 
zones, strata, or channels from any area in the stone source, when 
such stone material are unsuitable as determined by the 
Contracting Officer.

Stone Material Control; G, ED  

The Contractor shall submit in written format the means and 
methods to be used for effective inspection of material quality 
control (QC) and gradation testing of stone materials in a manner 
which will result in a satisfactory quality of in-place stone 
construction.  Written procedures shall be included for guiding 
and instructing the Contractor's SMC inspectors in the techniques 
and criteria to be used for examining each individual armor and 
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chinking stone units for quality and acceptability.  The SMC 
inspectors should also be instructed on the techniques and 
criteria to used for testing for the proper production gradations. 
 Methods of cleaning the Armor Stone surface of dirt and dust for 
visual inspection shall also be described.  This submittal shall 
be presented to the Contracting Officer at least thirty (30) 
calendar days in advance of the date stone materials are to be 
shipped from the stone source site.  The Stone Material Control 
submittal shall designate a Stone Material Control Supervisor who 
shall be responsible for implementation of all functions of the 
Stone Material Control program.  The Stone Material Control 
submittal shall also include a blank weekly SMC QC inspection 
schedule which will be used during stone material production. The 
Stone Material Control Supervisor shall not have collateral 
project duties or responsibilities assigned by the Contractor 
except those specified in the Stone Material Control submittal 
during the duration of this project.  If the prime contractor 
acquires stone products required for this project through 
subcontracts, the Stone Material Supervisor shall not be an 
employee of the  subcontracted company or subcontracted 
corporation producing these stone materials or products. The Stone 
Material Control Inspectors, however, may be employed by the 
subcontracted entities directly involved in production of  armor, 
chinking and bedding/core stone material.  Government approval of 
the submittal shall not be provided until after the Contractor has 
produced satisfactory demonstration stockpiles, but not later than 
five (5) calendar days after all requirements for the 
demonstration stockpile are met, including the Contractor's 
laboratory testing results and prior Stone Source submittals.

Placement Methods; G, ED 

The Contractor shall submit his proposed method of 
construction, to include the sequence of stone placement, methods 
of placement, and equipment to be used during each construction 
phase, to the Contracting Officer for approval at least 30 
calendar days prior to the scheduled start of work, in accordance 
with paragraph 3.2, "PLACEMENT."

Stone Testing; G 

Prior to shipment of any stone material to the construction 
site, the Contractor shall submit test results for each distinct 
lithology (different type material) produced from each source.   
Testing shall be performed by an independent and Government 
approved laboratory.  The testing procedures are specified in 
paragraph  2.3  "TESTING AND APPROVAL FOR STONE QUALITY."

Stone Quality Control Testing; G 

The Contractor shall submit QC test results for stone material 
produced from each quarry for each distinct lithologic stone 
material identified within that quarry proposed for use in 
production of armor, chinking or bedding/core stone productions 
for this project structure.  QC testing shall be performed by an 
independent and Government approved laboratory.  The QC procedures 
are specified in PART 2 of this section; paragraph  2.1.6 
"Evaluation Testing."
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SD-09 Reports

Quality Control; G

The Contractor shall establish and maintain quality control 
(QC) to assure compliance with contract requirements and shall 
maintain records of his quality control for all stone material 
inspections, gradation tests, and construction operations required 
under this section.  A copy of these records, as well as records 
of corrective action taken, shall be furnished to the Government 
as required in the paragraph 3.6 "Quality Control," of this 
section and Section 01451 CONTRACTOR QUALITY CONTROL.

Stone Material Control (SMC) Reports; G 

During all Stone Materials Control (SMC) activities, the 
Contractor shall submit daily reports of all work performed under 
the approved SMC plan.  The reports shall be delivered to the 
Contracting Officer or his designated representative, not later 
than the day following the next weekly cycle.  Each daily report 
for each inspector shall include, but not limited to, the 
following information:

a.  SMC Inspector's name

b.  Identification of the stone handling equipment and name of 
equipment operator used to accommodate the stone inspection if it 
appeared that the equipment or operator was a factor in producing 
unacceptable stone.

c.  Date of stone inspection.

d.  Weather conditions.

e.  Date stone was removed from quarry face, and date and 
details of blasting.

f.  Location and strata within quarry where stone production 
took place (horizontally and vertically - use quarry map submitted 
in the Stone Source Submittal).

g.  Cleaning methods required to remove dirt and/or dust from 
stone material.

h.  Color(s) and character(s) used by inspector for spray paint 
marks and the applicable code for stones which are individually 
picked and for any rejected stone.

i.  Breakdown of the approximate quantity, per gradation range, 
of accepted and rejected stone processed for the project during 
the day, and the disposition of the rejected stone materials.

j.  A one sentence summary of the cause or causes for most of 
the rejection of stone occurring during the day.

k.  Running totals of the quantity of armor, chinking and 
bedding/core stone shipped from the source to date.

l.  Running average for the approximate per stone weight per 
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gradation range for stones which are individually picked for the 
project.

m.  Any noticeable change in bulk specific gravity of the stone 
being produced.

SD-13 Certificates

Weigh Scale Certification; G  

If an on-site weight scale is used, prior to the use thereof, 
the Contractor shall be required to submit pertinent details on 
the location, type, and construction of the scale, including a 
copy of the certification of the scale's accuracy from the local 
weights and measures regulation agency.

SD-14 Samples

Stone Samples; G 

For each stone source identified in a Stone Source submittal as 
a potential stone material supplier to be evaluated, the 
Contractor shall submit three duplicate test size samples of armor 
and chinking stone material from each distinctive stratum, bed, or 
change of material type (lithology) in the quarry.  The Contractor 
shall also be required to crush into the specified testing 
gradation or cut into the testing size slab each unit of armor and 
chinking stone selected during selection during  this evaluation.  
A sufficient number of samples shall be furnished to adequately 
represent the whole quarry or that part of the quarry from which 
the material will be obtained, as specified in paragraph 2.3  
"TESTING AND APPROVAL FOR STONE QUALITY."

1.4   QUALIFICATIONS

Stone Material Control (SMC) Supervisor

The Stone Material Control (SMC) supervisor shall be provided by the 
Contractor at his expense and shall be a trained State Licensed Geologist 
with not less than five (5) years experience in assessing stone quality.  
The SMC supervisor shall be responsible for preparing a weekly SMC 
inspection schedule and for the proper execution of the SMC plan and shall 
oversee the work of all SMC inspectors.

1.5   PRE-PRODUCTION QUALITY CONTROL

1.5.1   Material Quality Control

Before selecting a stone source(s) for preparation of a pre-production 
stockpile, the Contractor shall have the Government's prior approval of all 
submittals and test results as required herein.  All stone material shall 
pass testing criteria presented in Part 2, paragraph 2.1.6 "Evaluation 
Testing," of this Section.  The material shall also meet the quality 
standards presented in paragraph  2.1 "STONE" also in Part 2 of this 
Section.

1.6   DEMONSTRATION STOCKPILE

Following submittal of the Contractor's Stone Material Source submittal, 
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Testing Results,  and Stone Material Control (SMC) plan but prior to the 
Government's approval of a source's SMC, the Contractor shall make 
arrangements to provide a pre-production demonstration stockpile for each 
of the stone sizes or ranges for the project.  For each range, the 
stockpiles shall be segregated by each type of lithology approved by the 
Government and shall be located at the source of the stone and be shaped in 
windrow fashion.  The stones placed in the demonstration stockpile shall be 
representative of the overall quality of each lithology type material 
produced in the source and shall not consist of the most perfect specimens 
unless it is reasonable to determine that the source will produce the 
required amount of  stone of the applicable size range with a degree of 
quality no less than that existent in the demonstration stockpile.  The 
quantity of stone in each demonstration stockpile shall be dependent upon 
the gradation size range and the total quantity of such size range to be 
produced for the project.  The following parameters shall apply:

Size of Individual Stones              Demonstration Stockpile Quantity
        Within a Range             Based on Total Placement Quantity for Size
                                                     Range *

                                   0 to 10k T   10k to 100k T

     1 lb to 300 lb                   3 Tons        5 Tons 
     300 lb to 900 lb                20 Tons       30 Tons 

* k = 1000, T = Tons

The stones placed in the stockpile shall have been pre-selected by the 
Contractor's SMC inspector or supervisor and acceptable stones over 500 
pounds in size shall have been noticeably marked with a durable, water 
proof, spray paint with a coded mark to denote acceptability for a certain 
size range.  The Contractor will provide the necessary equipment for 
weighing and measuring each stone unit.  The Contracting Officer shall be 
present during all weighing activities of stone in demonstration 
stockpiles.  The weight of each armor stone stone and chinking stone units 
placed in the demonstration shall also be marked by water proof, spray 
paint.  A stockpile of representative reject stones marked with a red "X" 
shall also be maintained at the site as examples of unacceptable materials 
or shapes.  Weighed stone placed in the demonstrative stockpile will be 
used by the SMC supervisor or inspector(s) as a means of comparison and 
estimating information required in daily Stone Material Control (SMC) 
reports.

1.6.1   Evaluation of Demonstration Stockpile

The Contractor shall notify the Contracting Officer, or his designated 
representative (COR), when stockpiles are ready for evaluation.  The 
Contractor's approved SMC supervisor and all SMC inspectors shall accompany 
the COR during the Government's evaluation of the demonstration stockpiles. 
 The Contractor shall be responsible to have individual stones turned as 
necessary to accommodate the COR's evaluation.  The COR shall mark rejected 
stones with a red X and such stones shall be removed to the reject 
stockpile or to a crusher if one is available.  If more than 10 rejected 
stones are found within a stockpile, the entire stockpile shall be rejected 
by the Government and a replacement stockpile created for re-evaluation.  
If the replacement stockpile is rejected, the Contractor shall revise and 
resubmit its SMC plan within seven calendar (7) days and shall create 
another replacement demonstration stockpile for evaluation.  If the third 
demonstration stockpile for a particular size range at a single source is  
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rejected, the entire source will be rejected for such size range and the 
second source be identified in a Stone Source submittal.  In addition the 
Contractor shall submit the name and qualification for a person to replace 
the SMC supervisor. The replacement of demonstration stockpiles, 
supervisors, inspectors, or stone material shall be at no additional cost 
to the Government and with no change in the time of completion.

1.6.2   Approval of Demonstration Stockpiles

At the time the Contracting Officer or his designated representative finds 
the contents of a demonstration stockpile to be  acceptable, through visual 
examination, the Contractor will be notified in writing within seven (7) 
calendar days of evaluation of the demonstration stockpile that the source, 
the SMC plan, and SMC staff are approved, whereupon the Contractor may 
proceed with production of material for the project provided they are 
consistent with the demonstration stockpile.  

 1.6.3   Duration of Demonstration Stockpiles

Other than for being shipped as the final quantities of materials to be 
placed in the project structure, each demonstration stockpile shall remain 
unchanged at each source area for each stone range until all other material 
of that size range represented by the stockpile has been shipped from that 
source.  The demonstration stockpile integrity shall be insured by 
surrounding the stockpile by yellow caution tape secured on wooden or metal 
posts driven into the ground.

1.7   QUALITY CONTROL STAFFING

The SMC supervisor shall be on the site of the stone source at all times 
that stone production, handling, hauling are taking place, unless otherwise 
approved by the COR.  The SMC supervisor shall train the SMC inspectors in 
the proper performance of their duties, offer advice and assistance to the 
inspectors, and may, if necessary, perform duties also applicable to SMC 
inspectors.  A weekly schedule of SMC inspection schedule shall be prepared 
and submitted to the Contracting Officer by the SMC supervisor one week 
prior to the date of the scheduled QC inspections.   The weekly SMC QC 
inspection schedule shall designate a daily SMC inspector and a telephone 
number where that inspector can be reached.  The SMC supervisor shall 
maintain a qualified and adequate inspection staff and shall replace any 
persons not performing satisfactorily. The SMC supervisor shall be 
responsible for the quality of all stone construction materials.

1.7.1   Qualification and Duties of SMC Inspectors

The SMC inspectors shall be persons with sufficient training and experience 
to competently and independently perform the tasks itemized below while 
under the general supervision of the SMC supervisor.  A minimum of one (1) 
year of comparable experience is required.  All SMC inspector shall 
complete the following tasks:

a. Participate in the selection of stone for the pre-production 
demonstration stockpile and in the evaluation of stone placed in the 
stockpile.

b. Complete and submit daily inspection reports in a timely manner.

c. Insure all stones has been cleaned of dirt and dust allowing the 
stone material to be visual inspected.
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d. Perform visual inspection of all armor and chinking stones, with 
particular attention to individually picked stones (i.e., stones not 
graded with a screen or grizzly).  The examination shall focus on all 
hairline width fractures, all cracks, defective stone geology and other 
indicators that may cause the stone to deteriorate into smaller pieces 
after it is in place in the work.  Inspection duties also include 
identifying and marking pieces that do not meet the criteria for 
acceptability, including size and shape.  Rejected stone shall be 
marked with a highly visible spray painted red X.

e. Place an identifying paint spray mark or marks on each acceptable 
individually picked stone.  

f. Assure that the Contractor places the accepted pieces of stone into 
the appropriate stockpiles and placement location in accordance with 
the respective gradation ranges.

g. Assure that all rejected stone materials are either placed in a 
"reject" stockpile, are sent directly to a crusher, or are removed from 
the site immediately after they are so marked.  Rejected stones shall 
not be mingled with accepted stones at any time.

h. Maintain a running average of the per stone weight per gradation 
range for individually picked stones as they are transported from the 
site.  Net weight of truck loads divided by the number of stones on the 
load may be used to determine an average stone weight in lieu of 
weighing individual stones.

For gradation of individually picked stones which have not been weighed on 
trucks before being loaded on a vessel, determine tonnage of each gradation 
range loaded on the vessel by using displacement measurements, and 
determine the average stone weight by dividing the applicable tonnage by 
the number of stones.  These measurements and calculations shall be made 
prior to the time the vessel departs from the loading location and are for 
quality control purposes only, to assure that material being shipped has 
satisfactory unit weights.  If acceptance criteria is not met, the vessel 
shall not be dispatched to the project site.  These measurements and 
calculations are not to be used for measurements for payment.

PART 2   PRODUCTS

2.1   STONE

2.1.1   General

The stone materials to be furnished shall meet all requirements specified 
herein.  Stone shall consist of fresh, sound, hard, dense, durable rock 
which shall be separated from bedrock by quarrying. Required inspection of 
all armor stone by the Contractor's SMC supervisor or inspectors shall be 
as required in this section.  Stone shall also meet all testing criteria 
specified in this section.  Testing criteria is outlined in paragraph 2.1.6 
herein.  The COR shall, at any time during the contract, reject any stone 
material not meeting specification requirements at the source, transfer 
point(s), or job site.  Stone material which has been delivered to the 
project site and is rejected, whether in stockpile or in place in the 
structure, shall be both removed from the project site and replaced at the 
Contractor's expense.  When directed to do so by the COR, rejected stones 
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shall be returned to the stone's source at the Contractor's expense for the 
purpose of visually showing the SMC inspectors and quarry operators 
examples of stones which will not be acceptable in the project's structure, 
in lieu thereof, the SMC inspectors and quarry operators may be brought to 
the project site at the Contractor's expense for the same purpose.  

2.1.2   Material Quality

All stone shall be of a quality to insure permanence of structure during 
its designed project life in the climate and conditions in which it is to 
be used.  Selected granite, quartzite, gabbro, diabase, dolomite, some 
dolomitic limestones, and limestone will meet the requirements of these 
specifications.  All stone utilized shall be free of continuous cracks and 
fractures and shall not contain deleterious features such  splits, spalls, 
delaminations, disaggreations, dissolvement, shalely parting, or any 
combination of such features.  Stone not meeting these criteria shall be 
rejected by the COR or SMC inspector.  Additionally, any stone with 
features such as stylolites, seams, lenses, and bands of similar or 
different lithologic material which tend to form planes of weakness along 
which the stone material breaks or separates shall be rejected.  The 
Contractor shall insure that all dirt and/or dust is cleaned off of each 
stone allowing for visual inspection.  If by visual examination, it is 
determined that five (5) percent or more of the stone is fractured or 
cracked, all stone shall be rejected until the percentage of stone with 
fractures or cracks provided by the quarry's production process is brought 
into compliance with the criteria.  Criteria used by the Contracting 
Officer for a  "fractured" or "cracked" stone is:  "any stone which 
contains one visible and continuous crack or fracture exposed on two or 
more faces of the stone; or any armor stone which contains two or more 
visible continuous cracks or fractures exposed on any one face of the 
stone."  A continuous crack or fracture is defined as "an exposed unbroken 
and uninterrupted visible crack or fracture with a length equal to or 
greater than one-half of the dimension of the face on which it is exposed." 
 Evaluation of a crack or fracture along a stone face  shall only be based 
upon length, not width. All stone shall also be free of any detrimental 
geologic features such as, but not limited, to: clay or shale seams, 
argillaceous material, weak styolites, schistose seams, detrimental vugs 
zones of high foliation, and/or other adverse diagenetic features.  
Inclusion of objectionable quantities of dirt, sand, clay, chert, and rock 
fines or other deleterious materials shall not be permitted.  All stone 
shall be highly resistant to weathering and disintegration under freezing 
and thawing and wetting and drying conditions.

2.1.3   Gradation 

Stone shall conform to the following gradations:

Armor Stone -  An armor stone shall consist of select quarry stone ranging 
between 300 and 900 pounds.  In addition, at least 50% of the individual 
stones shall weigh at least 600 pounds.

Chinking Stone - A chinking stone shall consist of select quarry stone 
ranging between 25 and 150 pounds.

Bedding/Core Stone -  Bedding/core Stone shall consist of graded stone 
ranging between40 and 110 pounds.

2.1.4   Size and Shape of Stone
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Armor and chinking stone shall be furnished in blocky and angular shapes, 
with its greatest dimension not greater than three times its least 
dimension.  The maximum dimension of a stone shall be defined as the 
maximum distance that can be obtained between two parallel planes by 
placing and rotating, in all directions, the stone between the planes while 
having the stone "touch" both planes.  The minimum dimension of a stone 
shall be defined as the minimum distance that can be obtained by the 
procedures specified above.  All flat stones, slabs, boulders and parts of 
boulders will be rejected.  A boulder is here defined as "any rounded stone 
material not having sharp edges."

2.1.5   Petrography and X-Ray Diffraction

Armor and chinking stone shall be subjected to petrographic and x-ray 
diffraction analysis in accordance with ASTM C-295.  Rock shall be fresh 
(no signs of weathering), interlocking crystalline structure, and free of 
objectionable material such as expansive clays.  Crystalline structure 
refers to igneous, metamorphic, or sedimentary rock texture consisting of 
interlocking, crystalline grains.  Matrices of any rock consisting of 
argillite, sericite, smectite, talc, chloritic, soft material, or highly 
weathered material shall be identified and noted.  The petrographic 
examination shall be conducted by a Petrographer trained in the profession 
of Petrography.  Photographs of stone material examined shall accompany the 
petrography testing results.

2.1.6   Evaluation Testing

Testing for the purpose of evaluating the proposed stone source or 
combination of stone sources shall be made at the Contractor's expense.  
Selection of stone quality control testing samples shall be made under 
supervision of the COR and shipped to an independent geotechnical 
laboratory.  Stone shall satisfy the following test criteria:

Property Test          Method          Test Value

Petrography &         ASTM C-295      Fresh, interlocking
X-Ray Diffraction                     crystalline, with few
                                      vugs(petrology),no
                                      planes of weakness, 
                                      no clay minerals *
                                      and no soluble minerals

Specific Gravity      ASTM C-97       2.65 minimum

Absorption            ASTM C-127      Less than 1%

Abrasion              ASTM C-535      Less than 20% loss
                                      for 500 revolutions

Magnesium Sulfate     ASTM C-88       Less than 5% loss
Soundness                  

Freezing and Thawing  CRD C 144       Less than 10% loss
                                      for 12 cycles *

Wetting and Drying    CRD C 169       No major progressive
                                      Cracking *

*Note: indicates that photographs taken before and after testing should 
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accompany test reports

2.2   SOURCES OF STONE

The Contractor may utilize one or more stone sources (quarries) during the 
period of this contract; however, each quarry must be identified in a Stone 
Source submittal.  The Contractor shall submit to the Contracting Officer 
all available service records from each quarry, which reflect the ability 
of the quarry to produce stone meeting the criteria specified herein.  The 
written submittal shall include such information as quarry location, areas 
of the quarry producing stone, ledges, specific strata, quarrying 
procedures/practices, lithology, geologic structure, service records from 
similar marine usage, and other data including available laboratory test 
records.  The written submittal shall also include each lithology proposed 
as source material to be used in armor, chinking and bedding/core stone 
production, geologic structure of local formation, local rock out cropping 
pattern and structure including joint and fracturing sets, quarry location, 
total quarry reserve estimates, QA/QC practices, total daily production 
rates for each class of stone material produced, description of armor stone, 
chinking, and bedding/core stone production method which shall include all 
equipment used in this production, estimated production cost per ton of 
armor, chinking and bedding/core stone products, and other data including 
prior laboratory testing records from each source.  The written submittal 
shall likewise include both a general and site specific map for each 
source.  The general map will show the local region of the quarry including 
major access and shipping routes.  The site specific map should fully 
define the area of operations within the quarry including the boundaries 
and working benches of the quarry and should be of high resolution.  The 
written submittal shall discuss and identify at least two separate sites 
where the Contracting Officer, or his designated representative, may 
observe that stone of the sizes required herein have performed 
satisfactorily for each source. All testing required, for determining stone 
in the Stone Source submittal, shall be at the Contractor's.   The Stone 
Source Submittal shall be prepared by a state licensed Professional 
Geologist. Both draft and final copies of each Stone Source Submittal shall 
be stamped with official seal by the state licensed Professional Geologist 
preparing these submittals. After Government receipt of the Stone Source 
submittal but before stone placement, the quarry shall also be subsequently 
inspected by the Contracting Officer, or his designated representative, to 
verify the presence of material that meets all requirements specified 
herein.

2.3   TESTING AND APPROVAL FOR STONE QUALITY

2.3.1   Stone Approval

The acceptability and approval of the stone shall be determined from the 
following: existing test reports, stone source submittal(s),  stone 
material control submittal(s), service records from similar marine usage, 
visual SMC QC examination of geological and structural features of each 
stone unit, and  examination of the quarry, and by stone testing results 
for each distinctive type of lithology produced in the quarry.  Visual SMC 
QC inspection will consider distinctions based on color, massiveness, 
structural features, and other visual characteristics such as: detrimental 
cracks, fractures, seams, stylolites, splits, lenses or any other geologic, 
lithologic, or structural defects which tend to increase deterioration from 
natural causes or cause breakage during handling or placing.  The tests to 
which the materials will be subjected include petrographic analysis, x-ray 
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diffraction, specific gravity, abrasion, absorption, unit weight 
determination, sulfate soundness, wetting and drying, freezing and thawing 
and unconfined compressive strength, and such other tests as may be 
considered necessary to demonstrate to the satisfaction of the Contracting 
Officer that the materials are acceptable for use in the work.  Approval of 
any source of stone shall not be construed as approval of all of the stone 
produced from that source or bench. All required testing shall be performed 
by an independent and Government approved lab and at the expense of the 
Contractor.  Prior to shipment of any stone material to the construction 
site, the Contractor shall submit test results for stone material produced 
from each source. All stone shall will be subject to Government QA 
inspection during loading at the source, at intermediate transfer points 
and at the site of work prior to placement. 

2.3.2   Stone Testing

The Contractor, in the consultation with the Contracting Officer or his 
designated representative (COR), shall select samples of representative 
stone material from "each distinctive lithologic stratum, bed, or change of 
material type" in the quarry used on this project.  Distinct lithologies, 
stratum, beds, or any  change in material type should be defined  in the 
Stone Source submittal.  The Contractor shall also provide to the 
Contracting Officer duplicate samples.  Acceptability of the stone shall be 
based on the results of testing as specified in paragraph 2.1 "STONE," and 
visual SMC inspection of each armor and chinking stone as specified in the 
above paragraphs.  The minimum rock quality criteria which must be met are 
those specified in paragraph 2.1 and applicable subparagraphs.  In addition 
to the minimum criteria, other criteria determined from the tests or QC/QA 
inspections listed above may be used to establish the acceptability of the 
stone. The Government may conduct QA testing on some or all of the 
duplicate stone samples submitted by the Contractor.  All tests shall be 
made by or under the supervision of the Contracting Officer.  The right is 
reserved to reject certain localized areas, strata, or channels within the 
approved source when in the opinion of the Contracting Officer, the stone 
is disintegrated, badly weathered, contains incipient planes of weakness or 
hidden joints/fractures, or is otherwise unsatisfactory for use in the work 
as specified herein.  The Government also reserves the right to collect and 
test stone sample from any production point in an approved source without 
the consent of the quarry operators.

2.4   STONE NOT MEETING THE SPECIFICATIONS

If, during the progress of the work, it is found that the stone being 
furnished and/or placed by the Contractor does not fully meet all the 
requirements of the specifications, the Contractor shall be required to 
furnish other stone that meets the requirements of these specifications.  
Any stone rejected at the site of the work as not meeting the requirements 
of these specifications for quality, condition, size, gradation or 
otherwise shall be removed from the site by and at the expense of the 
Contractor, and stone meeting the requirements of the specification shall 
be furnished and/or placed by the Contractor at no additional cost to the 
Government.  The Contractor shall remove and dispose of all rejected stone 
in a manner approved by the Contracting Officer.

2.4.1   Stone Breakage

Stones which are broken during shipment to the work site or during 
placement shall be re-weighed and may be rejected if the new weight of the 
broken unit does not meet gradation requirements.  Stones broken in 
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placement shall be removed from the structure and returned to the stockpile 
area to accomplish re-weighing.

2.5   PRODUCTION STOCKPILES OF STONE

After inspection and approval of the armor, chinking, and bedding/core 
stone units within a stockpile by the SMC inspector, stockpiles for the 
armor, chinking, and bedding/core stone may be maintained at each quarry 
(stone source), intermediate transfer points, and at the work site.  The 
area where the inspected and approved stockpiles are maintained shall be in 
a separate and inaccessible area to all other construction and/or stone 
production activities or areas where different size ranges not be may be 
mixed.  If the inspected and approved stockpile will be maintained at the 
production source of the stone, stockpile integrity shall be insured by 
surrounding the stockpile by yellow caution tape secured on wooden or metal 
posts driven into the ground.  The SMC inspector(s) shall insure that no 
additional stone material is placed in the inspected production stockpile.  
The SMC inspector(s) shall likewise insure that no material in the 
inspected and approved stockpile is removed unless shipped to the project 
site.  At no time during the temporary storage of the production stockpile 
stone should material which has been rejected and marked with a red X be 
allowed to be stored with or adjacent to the inspected production stockpile.

2.6   PRODUCTION QUALITY CONTROL

2.6.1   Visual Inspections

Daily SMC inspection of all the armor and chinking stone produced for the 
project structure shall be made by the SMC inspector(s) at the quarry, and 
before loading, for size, gradation, elongation, cracks and fractures, 
deterioration, and other visible defects on the entire area of stone.  
Procedures outlined in the SMC plan submitted by the Contractor shall be 
followed.  The stone material shall be kept clean of dirt and dust allowing 
SMC inspector(s) to visual inspection of each stone.  If directed by the 
Contracting Officer, stones shall be spread out in the quarry for visual 
inspection before loading for delivery and stones shall be rotated to allow 
for visual inspection of all faces.  No separate or additional payments 
shall be made to the Contractor for spreading or rotating stones for the 
sake of performing visual inspections.  The daily SMC inspections shall 
also include comparing the material being produced to that which exists in 
the pre-production demonstration stockpile.  If any significant reduction 
in overall stone quality, gradation mix, or required sizes are observed to 
be occurring, the SMC supervisor shall initiate corrective action.  Each 
day, 5 of the largest acceptable stones, with the lowest potentially 
acceptable quality, shall be fully wetted and visibly re-inspected by the 
Contractor while wet for cracks, fractures, deterioration, and other 
visible defects as described in these specifications, to determine if 
re-inspections are necessary on all stones  Re-inspection of all stones 
ready for loading that day shall be required if any of the 5 wetted stones 
are rejected.  All rejected stones, those not meeting the requirements of 
these specifications, shall be visibly marked with a reject symbol (painted 
red X) and shall not be shipped to the project site.

2.6.2   Project Construction Site Inspection and Tests

At the project construction site, random visual inspections shall be made 
of all materials by the Contractor for size, gradation, elongation, 
fractures, deterioration, and other defects to assure that handling during 
loading, transporting, unloading, and placement has not caused damage to 

SECTION 02486
Page 13



ISLE OF WIGHT – SALTMARSH RESTORATION – PHASE 1 WORCESTER COUNTY, MARYLAND

the materials and to assure they are placed in accordance with requirement 
of this Section.  Weighing of stones or re-measuring them shall be 
performed to verify computed weight when the COR brings the size of 
specific stones into question or when the SMC inspector observes the need 
to do so.  Except as allowed by gradation tolerance, any material broken, 
cracked or fractured, out of gradation or weight limitation, or improperly 
placed in the work shall be removed and replaced with satisfactory stones 
and corrective action taken at no additional cost to the Government.  
Rejected material shall be promptly removed form the project site or 
disposed of at the project site in a location established by the COR.  Such 
materials shall be excluded from measurement for payment.

2.7   QUALITY ASSURANCE

During the contract period, both prior to and after the materials are 
delivered to the job site, visual QA inspection and measurements records of 
all stones produced for this project shall be required.  If the COR, during 
the QA inspection, finds that the stone quality, gradation or weights of 
the stone being furnished are not as specified or are questionable, 
re-sampling and re-testing by the Contractor may be required, at no 
additional cost to the Government.  Sampling of the delivered stone for 
testing and the manner in which the testing is to be performed shall be as 
directed by the COR.  This additional sampling and testing shall be 
performed at the Contractor's expense. 

2.8   MATERIAL ACCEPTABILITY

The Government reserves the right to reject stone material from certain 
localized areas, zones, strata, or channels of any prior approved source, 
when such materials are determined by the Contracting Officer not to be in 
compliance with specifications herein.  Rejection or disapproval of any 
source or any material in an approved source by the Contracting Officer 
shall not be grounds for time extension nor for a change in the contract 
price.

PART 3   EXECUTION

3.1   EXCAVATION

Excavation of foundation material along the breakwater and sill alignment 
shall be performed to the required depth, as shown on the contract 
drawings, over the full width of the breakwater and sill.  Side slopes 
shall be maintained at 1 horizontal : 1 vertical or flatter as necessary, 
and such that the limit of excavation is a minimum of 6 feet outside of the 
projected breakwater and sill toe or as otherwise directed or approved the 
Contracting Officer.  The Contractor will be responsible for maintaining 
the excavated grades and side slopes to the required limits until placement 
of the stonework is completed in the reach where excavation is 
accomplished.  Prior to initiation of excavation, the Contractor shall 
submit to the Contracting Officer for approval his proposed method of 
excavation.  This submittal shall include, at a minimum, the type of dredge 
plant or type of mechanical excavation equipment the Contractor intends to 
use, the method to be used for controlling the excavation lines and grades, 
and the means of transporting the excavated materials to the sand fill site.

3.2   PLACEMENT

3.2.1   Method
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Prior to initiation of any construction activities under this contract, the 
Contractor shall submit in duplicate to the Contracting Officer for 
approval, his proposed placement methods for the stone materials to meet 
the grades, tolerances, and conditions specified herein.  This submittal 
shall include, but not be limited to, a description of the equipment 
proposed for use in hauling, placing, and positioning the stone in place, 
as well as the method of placement and positioning of stone.  Approval of 
this submittal by the Contracting Officer will not relieve the Contractor 
of achieving a structure constructed to the grades, tolerances, and 
conditions specified.  If, in the opinion of the Contracting Officer, the 
Contractor is not achieving the required results from his placement 
operations, any and all adjustments in the Contractor's operations shall be 
made as deemed necessary as directed or approved by the Contracting Officer.

 

3.2.2   Foundation Preparation

Prior to the placement of stone materials or geotextile in any area of 
work, all debris shall be cleared from the area by the Contractor as 
directed by the Contracting Officer and disposed of in an approved manner.

3.3   BEDDING/CORE STONE 

After the geotextile is placed in accordance with the provisions of Section 
02379, "Geotextile", bedding/core stone shall be placed to the lines and 
grades indicated on the drawings.  Bedding/core stone in place shall be a 
reasonably well graded mass with minimum practicable void space.  Placing 
the material by dumping or by other such methods which tend to segregate 
particle sizes will not be permitted.  Compaction of the bedding/core stone 
shall be accomplished by the controlled use of the hauling and spreading 
equipment or by other acceptable means approved by the Contracting Officer. 
A tolerance of plus 3-inches measured perpendicular to the exterior surface 
of the bedding/core stone from the lines and grades shown on the Drawings 
will be permitted except that the extreme of such tolerance shall not be 
continuous over an area greater than 100 square feet.  No minus tolerance 
will be permitted.

3.4   ARMOR STONE

Armor stone shall be placed on completed sections of Bedding/Core Stone, or 
directly on the geotextile as indicated on the contract drawings.  Armor 
stone shall be placed in a timely manner to protect the bedding/core stone 
layers to assure maximum interlocking.  Stones shall be keyed and fitted, 
maximizing contact on all sides to result in minimal void space between 
adjacent stones.  Armor stone shall be carefully placed to ensure proper 
positioning and contact with adjacent stones.  Armor stones shall be 
individually placed and shall not be dropped or tipped into position, but 
shall be placed piece by piece into the structure to achieve a minimum 
"three-point support" and be stable to the lines and grades shown on the 
Drawings. "Three point support" requires contact with at least three 
separate adjacent stones, not to include underlying stones.  Individual 
stones shall be carefully sorted, chosen, and placed (according to their 
dimensions) to meet the required grades and tolerances.  Placement shall be 
controlled to avoid clustered placement of weights in the lower portion of 
the permitted range.  The long or intermediate axis of the stone shall be 
placed perpendicular to the structure face.  The top of the finished armor 
stone layer shall be reasonably smooth with no abrupt changes or 
discontinuities between the exposed surfaces of adjacent stones.  For outer 
layer, a tolerance of plus 6-inches or minus 3-inches measured 
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perpendicular to the exterior surface of the stonework from the lines and 
grades shown on the Drawings shall be permitted except that either extreme 
of such tolerance shall not be continuous for an area greater than 100 
square feet.  The intention is that the breakwater and sill will be built 
to the required elevations, slopes, grades and tolerances and that the 
outer surface be even and present a generally neat appearance.  Placed 
material not meeting these limits shall be removed and replaced as directed 
by the Contracting Officer. 

3.5   CHINKING OF ARMOR STONE

Following placement of the armor stones, the remaining spaces between 
individual stones along the landward side of the breakwater and sill at the 
stone/sand fill interface shall be filled  with pieces of smaller stone 
obtained from the required stone grade materials being supplied for this 
contract.  The spaces between  armor stones shall be filled with selected 
stones of the maximum size which will fit in each remaining space.

3.6   TEMPORARY PROTECTION

If the Contractor anticipates that construction of the stonework will be 
interrupted for more than four (4) continuous days including holidays and 
weekends, he shall provide, at his expense, such temporary stone protection 
necessary to protect all stonework that has been placed.  Adequate 
temporary protection shall also be placed in the event potential damage is 
anticipated from a predicted storm.

3.7   SLIDES

In the event of the sliding or failure of any part of the structure during 
its construction, or after its completion, but prior to its acceptance, the 
Contractor shall, upon written order of the Contracting Officer, cut out 
and remove the slide from the structure and then rebuild that portion of 
the structure with new materials or reuse the displaced materials for 
rebuilding if deemed appropriate.  The Contracting Officer shall determine 
the nature and cause of the slide.  In case the slide is caused through 
fault of the Contractor, the foregoing operations shall be performed 
without cost to the Government.

3.8   GRADATION QUALITY CONTROL

3.8.1   General

The Contractor shall establish and maintain quality control to assure 
compliance with contract requirements and shall maintain records of his 
quality control for all construction operations required under this 
section.  A copy of these records, as well as records of corrective action 
taken, shall be furnished to the Government as required in Section 01451 
CONTRACTOR QUALITY CONTROL.  The Contractor shall provide all personnel, 
plant, equipment, and materials necessary to accomplish the testing 
required to ensure the material used is within the specified limits and is 
placed in accordance with these specifications.  Reports of all tests 
performed shall be furnished the Contracting Officer in duplicate.  Reports 
will show all pertinent computations in arriving at the final results.

3.8.2   Bedding/Core Stone

The gradation of the bedding/core stone shall be checked by the Contractor 
by the performance of sieve analyses, the results of which shall be 
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furnished the Contracting Officer prior to the delivery of the material to 
the site of placement.  The sieve analysis shall be performed in accordance 
with Corps of Engineers EM 1110-2-1906.  A minimum of two (2) tests shall 
be performed on representative samples.  

3.8.3   Armor Stone

The Contractor shall make arrangements to provide a pre-production 
demonstration stockpile for armor stone and make all the required weighing 
and measurement to determine the acceptability of the samples.  Sampling, 
weighing, and measuring operations shall start at least 20 days prior to 
the anticipated start of stone placement unless otherwise approved by the 
Contracting Officer. The COR shall be present during all weighing, 
measuring, and marking of armor stone units in the demonstration stockpile. 
 The demonstration stockpile shall be located at the source of the stone 
and be shaped in windrow fashion.  Other requirements for demonstration 
stockpiles are specified in paragraph 1.6  DEMONSTRATION STOCKPILE.  The 
Contracting Officer also reserves the right to reject any stone that is 
found not to meet stone criteria defined herein.

3.8.3.1   Armor Gradation Testing

During construction of the project structure, the gradation of the armor 
stone shall be also checked by the Contractor by the performance of 
gradation testing.  A minimum of two (2) tests shall be performed on 
production stockpiles which are 40 tons in size.  The Contractor shall 
provide standard-make scales so that the weight of each stone can be 
determined.  The Contractor shall weight and record the weight of each 
stone in the selected production stockpile.  The results of these tests 
shall be recorded by the Contractor and delivered to the Contracting 
Officer at the completion of each test.  The Contracting Officer's 
Representative shall be present during all gradation testing.  Failure of a 
gradation test will result in immediate armor stone gradation testing on 
the next sequential production stockpile 40-tons in size.  Subsequent 
gradation testing conducted due to a prior gradation test failure shall not 
be counted towards the two (2) gradation test minimum.  Failure of three 
consecutive armor stone production stockpile's gradations will result in 
rejection of the stone source producing stone material.  Contractor shall 
provide standard make scales at site to verify weights as directed by the 
Contracting Officer.

3.8.3.2   Chinking Stone Gradation Testing

During construction of the project structure, the gradation of the chinking 
shall be also checked by the Contractor by the performance of gradation 
testing.  A minimum of two (2) tests shall be performed on production 
stockpiles which are 40 tons in size.  The Contractor shall provide 
standard-make scales so that the weight of each stone can be determined.  
The Contractor shall weight and record the weight of each stone in the 
selected production stockpile.  The results of these tests shall be 
recorded by the Contractor and delivered to the Contracting Officer at the 
completion of each test.  The Contracting Officer's Representative shall be 
present during all gradation testing.  Failure of a gradation test will 
result in immediate chinking stone gradation testing on the next sequential 
production stockpile 40-tons in size.  Subsequent gradation testing 
conducted due to a prior gradation test failure shall not be counted 
towards the two (2) gradation test minimum.  Failure of three consecutive 
chinking stone production stockpile's gradations will result in rejection 
of the stone source producing stone material.  Contractor shall provide 
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standard make scales at site to verify weights as directed by the 
Contracting Officer.

3.9   MEASUREMENT AND PAYMENT 

3.9.1   General

Measurement and payment shall be in accordance with Section 01270 
MEASUREMENT AND PAYMENT.

    -- End of Section --
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SECTION 02630

STORM-DRAINAGE SYSTEM

PART 1   GENERAL

1.1   DESCRIPTION

The work covered under this section consists of furnishing all labor, 
material, equipment, testing and incidentials necessary to install the 
storm drain culvert as shown on the Contract Drawings in accordance with 
the Specifications and applicable Drawings.

1.2   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

AMERICAN ASSOCIATION OF STATE HIGHWAY AND TRANSPORTATION OFFICIALS 
(AASHTO)

AASHTO M 167 (1994) Corrugated Steel Structural Plate, 
Zinc Coated, for Field Bolted Pipe

AASHTO M 190 (1995) Bituminous Coated Corrugated Metal 
Culvert Pipe and Pipe Arches

AASHTO M 243 (1996) Field Applied Coating of Corrugated 
Metal Structural Plate for Pipe, 
Pipe-Arches, and Arches

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM A 798/A 798M (1997a) Installing Factory-Made Corrugated 
Steel Pipe for Sewers and Other 
Applications

ASTM D 1056 (1998) Flexible Cellular Materials - 
Sponge or Expanded Rubber

ASTM D 1171 (1994) Rubber Deterioration - Surface 
Ozone Cracking Outdoors or Chamber 
(Triangular Specimens)

ASTM D 1557 (1998) Laboratory Compaction 
Characteristics of Soil Using Modified 
Effort (56,000 ft-lbf/cu. ft. (2,700 
kN-m/cu.m.))

ASTM D 2167 (1994) Density and Unit Weight of Soil in 
Place by the Rubber Balloon Method

ASTM D 2922 (1996) Density of Soil and Soil-Aggregate 
in Place by Nuclear Methods (Shallow Depth)
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ASTM D 3017 (1988; R 1996el) Water Content of Soil and 
Rock in Place by Nuclear Methods (Shallow 
Depth)

1.3   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-13 Certificates

Pipeline Testing
Determination of Density

Certified copies of test reports demonstrating conformance to 
applicable pipe specifications, before pipe is installed.

1.4   DELIVERY, STORAGE, AND HANDLING

1.4.1   Delivery and Storage

Materials delivered to site shall be inspected for damage, unloaded, and 
stored with a minimum of handling.  Materials shall not be stored directly 
on the ground.  The inside of pipes and fittings shall be kept free of dirt 
and debris.  The Contractor shall have a copy of the manufacturer's 
instructions available at the construction site at all times and shall 
follow these instructions unless directed otherwise by the Contracting 
Officer.

1.4.2   Handling

Materials shall be handled in a manner that ensures delivery to the trench 
in sound, undamaged condition.  Pipe shall be carried to the trench, not 
dragged.

PART 2   PRODUCTS

2.1   PIPE FOR CULVERT

Pipe for culvert shall be of the size indicated and shall conform to the 
requirements specified.

2.1.1   Steel Pipe Arch

Assembled with galvanized steel nuts and bolts, from galvanized corrugated 
steel plates conforming to AASHTO M 167.  Pipe coating, when required, 
shall conform to the requirements of AASHTO M 190 Type A.  Thickness of 
plates shall be as indicated.

2.2   MISCELLANEOUS MATERIALS

2.2.1   Joints

2.2.1.1   Flexible Watertight, Gasketed Joints
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a.  Gaskets:  When infiltration or exfiltration is a concern for 
pipe lines, the couplings may be required to have gaskets.  The 
closed-cell expanded rubber gaskets shall be a continuous band 
approximately 7 inches wide and approximately 3/8 inch thick, 
meeting the requirements of ASTM D 1056, Type 2 A1, and shall have 
a quality retention rating of not less than 70 percent when tested 
for weather resistance by ozone chamber exposure, Method B of ASTM 
D 1171.  Rubber O-ring gaskets shall be 13/16 inch in diameter for 
pipe diameters of 36 inches or smaller and 7/8 inch in diameter 
for larger pipe having 1/2 inch deep end corrugation.  Rubber 
O-ring gaskets shall be 1-3/8 inches in diameter for pipe having 1 
inch deep end corrugations.

b.  Connecting Bands:  Connecting bands shall be of the type, size and 
sheet thickness of band, and the size of angles, bolts, rods and 
lugs as indicated or where not indicated as specified in the 
applicable standards or specifications for the pipe.  Exterior 
rivet heads in the longitudinal seam under the connecting band 
shall be countersunk or the rivets shall be omitted and the seam 
welded.  Watertight joints shall be tested and shall meet the test 
requirements of paragraph HYDROSTATIC TEST ON WATERTIGHT JOINTS.

PART 3   EXECUTION

3.1   EXCAVATION FOR PIPE CULVERT

Excavation of trenches, and for appurtenances and backfilling for culverts, 
shall be in accordance with the applicable portions of Section 02300 
"Earthwork", Section 02220 "Demolition" and the requirements specified 
below.

3.1.1   Trenching

The width of trenches at any point below the top of the pipe shall be not 
greater than the outside diameter of the pipe plus 24 inches to permit 
satisfactory jointing and thorough tamping of the bedding material under 
and around the pipe.  Sheeting and bracing, where required, shall be placed 
within the trench width as specified.  Contractor shall not overexcavate.  
Where trench widths are exceeded, redesign with a resultant increase in 
cost of stronger pipe or special installation procedures will be necessary. 
 Cost of this redesign and increased cost of pipe or installation shall be 
borne by the Contractor without additional cost to the Government.

3.1.2   Removal of Unstable Material

Where wet or otherwise unstable soil incapable of properly supporting the 
pipe, as determined by the Contracting Officer, is unexpectedly encountered 
in the bottom of a trench, such material shall be removed to the depth 
required and replaced to the proper grade with select granular material, 
compacted as provided in paragraph BACKFILLING.  When removal of unstable 
material is due to the fault or neglect of the Contractor in his 
performance of shoring and sheeting, water removal, or other specified 
requirements, such removal and replacement shall be performed at no 
additional cost to the government.

3.2   BEDDING

The bedding surface for the pipe shall provide a firm foundation of uniform 
density throughout the entire length of the pipe.
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3.2.1   Corrugated Metal Pipe

Bedding for corrugated metal pipe arch shall be in accordance with ASTM A 
798/A 798M.  It is not required to shape the bedding to the pipe geometry.  
However, for pipe arches, the Contractor shall either shape the bedding to 
the relatively flat bottom arc or fine grade the foundation to a shallow 
v-shape.

3.3   PLACING PIPE

Each pipe shall be thoroughly examined before being laid; defective or 
damaged pipe shall not be used.  Pipe shall be laid to the grades and 
alignment indicated.  Proper facilities shall be provided for lowering 
sections of pipe into trenches.  Lifting lugs in vertically elongated metal 
pipe shall be placed in the same vertical plane as the major axis of the 
pipe.  Pipe shall not be laid in water, and pipe shall not be laid when 
trench conditions or weather are unsuitable for such work.  Diversion of 
drainage or dewatering of trenches during construction shall be provided as 
necessary.  Deflection of installed pipe shall not exceed the following 
limits:

                                                   MAXIMUM ALLOWABLE
                 TYPE OF PIPE                        DEFLECTION (%)

    Corrugated Steel and Aluminum Alloy                    5

Not less than 30 days after the completion of backfilling, the Government 
may perform a deflection test on the entire length of installed flexible 
pipe using a mandrel or other suitable device.  Installed flexible pipe 
showing deflections greater than those indicated above shall be retested by 
a run from the opposite direction.  If the retest also fails, the suspect 
pipe shall be replaced at no cost to the Government.

3.3.1   Pipe Arch

Laying shall be with the separate sections joined firmly together, with the 
outside laps of circumferential joints pointing upstream, and with 
longitudinal laps on the sides.  Part paved pipe shall be installed so that 
the centerline of bituminous pavement in the pipe, indicated by suitable 
markings on the top at each end of the pipe sections, coincides with the 
specified alignment of pipe.  Fully paved steel pipe or pipe arch shall 
have a painted or otherwise applied label inside the pipe or pipe arch 
indicating sheet thickness of pipe or pipe arch.  Any unprotected metal in 
the joints shall be coated with bituminous material as specified in AASHTO 
M 190 or AASHTO M 243.  Interior coating shall be protected against damage 
from insertion or removal of struts or tie wires.  Lifting lugs shall be 
used to facilitate moving pipe without damage to exterior or interior 
coatings.  During transportation and installation, pipe or pipe arch and 
coupling bands shall be handled with care to preclude damage to the 
coating, paving or lining.  Damaged coatings, pavings and linings shall be 
repaired in accordance with the manufacturer's recommendations prior to 
placing backfill.  Pipe on which coating, paving or lining has been damaged 
to such an extent that satisfactory field repairs cannot be made shall be 
removed and replaced.    Vertical elongation, where indicated, shall be 
accomplished by factory elongation.  Suitable markings or properly placed 
lifting lugs shall be provided to ensure placement of factory elongated 
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pipe in a vertical plane.

3.4   JOINTING

3.4.1   Corrugated Metal Pipe

3.4.1.1   Field Joints

Transverse field joints shall be designed so that the successive connection 
of pipe sections will form a continuous line free of appreciable 
irregularities in the flow line.  In addition, the joints shall meet the 
general performance requirements described in ASTM A 798/A 798M.  Suitable 
transverse field joints which satisfy the requirements for one or more of 
the joint performance categories can be obtained with the following types 
of connecting bands furnished with suitable band-end fastening devices:  
corrugated bands, bands with projections, flat bands, and bands of special 
design that engage factory reformed ends of corrugated pipe.  The space 
between the pipe and connecting bands shall be kept free from dirt and grit 
so that corrugations fit snugly.  The connecting band, while being 
tightened, shall be tapped with a soft-head mallet of wood, rubber or 
plastic, to take up slack and ensure a tight joint.  The annular space 
between abutting sections of part paved, and fully paved pipe and pipe 
arch, in sizes 30 inches or larger, shall be filled with a bituminous 
material after jointing.  Field joints for each type of corrugated metal 
pipe shall maintain pipe alignment during construction and prevent 
infiltration of fill material during the life of the installations.  The 
type, size, and sheet thickness of the band and the size of angles or lugs 
and bolts shall be as indicated or where not indicated, shall be as 
specified in the applicable standards or specifications for the pipe.

3.4.1.2   Flexible Watertight, Gasketed Joints

Installation shall be as recommended by the gasket manufacturer for use of 
lubricants and cements and other special installation requirements.  The 
gasket shall be placed over one end of a section of pipe for half the width 
of the gasket.  The other half shall be doubled over the end of the same 
pipe.  When the adjoining section of pipe is in place, the doubled-over 
half of the gasket shall then be rolled over the adjoining section.  Any 
unevenness in overlap shall be corrected so that the gasket covers the end 
of pipe sections equally.  Connecting bands shall be centered over 
adjoining sections of pipe, and rods or bolts placed in position and nuts 
tightened.  Band Tightening:  The band shall be tightened evenly, even 
tension being kept on the rods or bolts, and the gasket; the gasket shall 
seat properly in the corrugations.  Watertight joints shall remain 
uncovered for a period of time designated, and before being covered, 
tightness of the nuts shall be measured with a torque wrench.  If the nut 
has tended to loosen its grip on the bolts or rods, the nut shall be 
retightened with a torque wrench and remain uncovered until a tight, 
permanent joint is assured.

3.5   BACKFILLING

3.5.1   Backfilling Pipe in Trenches

After the pipe has been properly bedded, selected material from excavation 
or borrow, at a moisture content that will facilitate compaction, shall be 
placed along both sides of pipe in layers not exceeding 6 inches in 
compacted depth.  The backfill shall be brought up evenly on both sides of 
pipe for the full length of pipe.  The fill shall be thoroughly compacted 
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under the haunches of the pipe.  Each layer shall be thoroughly compacted 
with mechanical tampers or rammers.  This method of filling and compacting 
shall continue until the fill has reached an elevation of at least 12 inches
above the top of the pipe.  The remainder of the trench shall be backfilled 
and compacted by spreading and rolling or compacted by mechanical rammers 
or tampers in layers not exceeding inches.  Tests for density shall be made 
as necessary to ensure conformance to the compaction requirements specified 
below.  Where it is necessary, in the opinion of the Contracting Officer, 
that sheeting or portions of bracing used be left in place, the contract 
will be adjusted accordingly.  Untreated sheeting shall not be left in 
place beneath pavements.

3.5.2   Backfilling Pipe in Fill Sections

For pipe placed in fill sections, backfill material and the placement and 
compaction procedures shall be as specified below.  The fill material shall 
be uniformly spread in layers longitudinally on both sides of the pipe, not 
exceeding  6 inches in compacted depth, and shall be compacted by rolling 
parallel with pipe or by mechanical tamping or ramming.  Prior to 
commencing normal filling operations, the crown width of the fill at a 
height of 12 inches above the top of the pipe shall extend a distance of 
not less than twice the outside pipe diameter on each side of the pipe or 
12 feet, whichever is less.  After the backfill has reached at least 12 
inches above the top of the pipe, the remainder of the fill shall be placed 
and thoroughly compacted in layers not exceeding   inches.

3.5.3   Movement of Construction Machinery

When compacting by rolling or operating heavy equipment parallel with the 
pipe, displacement of or injury to the pipe shall be avoided.  Movement of 
construction machinery over a culvert at any stage of construction shall be 
at the Contractor's risk.  Any damaged pipe shall be repaired or replaced.

3.5.4   Compaction

3.5.4.1   General Requirements

Cohesionless materials include gravels, gravel-sand mixtures, sands, and 
gravelly sands.  Cohesive materials include clayey and silty gravels, 
gravel-silt mixtures, clayey and silty sands, sand-clay mixtures, clays, 
silts, and very fine sands.  When results of compaction tests for 
moisture-density relations are recorded on graphs, cohesionless soils will 
show straight lines or reverse-shaped moisture-density curves, and cohesive 
soils will show normal moisture-density curves.

3.5.4.2   Minimum Density

Backfill over and around the pipe and backfill around and adjacent to 
drainage structures shall be compacted at the approved moisture content to 
the following applicable minimum density, which will be determined as 
specified below.

a.  Under paved roads and similar-use pavements including adjacent 
shoulder areas, the density shall be not less than 90 percent of 
maximum density for cohesive material and 95 percent of maximum 
density for cohesionless material, up to the elevation where 
requirements for pavement subgrade materials and compaction shall 
control.
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3.5.5   Determination of Density

Testing shall be the responsibility of the Contractor and performed at no 
additional cost to the Government.  Testing shall be performed by an 
approved commercial testing laboratory or by the Contractor subject to 
approval.  Tests shall be performed in sufficient number to ensure that 
specified density is being obtained.  Laboratory tests for moisture-density 
relations shall be made in accordance with ASTM D 1557 except that 
mechanical tampers may be used provided the results are correlated with 
those obtained with the specified hand tamper.  Field density tests shall 
be determined in accordance with ASTM D 2167 or ASTM D 2922.  When ASTM D 
2922 is used, the calibration curves shall be checked and adjusted, if 
necessary, using the sand cone method as described in paragraph Calibration 
of the referenced publications.  ASTM D 2922 results in a wet unit weight 
of soil and when using this method ASTM D 3017 shall be used to determine 
the moisture content of the soil.  The calibration curves furnished with 
the moisture gauges shall be checked along with density calibration checks 
as described in ASTM D 3017 or ASTM D 2922.  Test results shall be 
furnished the Contracting Officer.  The calibration checks of both the 
density and moisture gauges shall be made at the beginning of a job on each 
different type of material encountered and at intervals as directed.

3.6   PIPELINE TESTING

Lines shall be tested for leakage by low pressure air or water testing or 
exfiltration tests, as appropriate.  Prior to exfiltration tests, the 
trench shall be backfilled up to at least the lower half of the pipe.  If 
required, sufficient additional backfill shall be placed to prevent pipe 
movement during testing, leaving the joints uncovered to permit inspection. 
 Visible leaks encountered shall be corrected regardless of leakage test 
results.  When the water table is 2 feet or more above the top of the pipe 
at the upper end of the pipeline section to be tested, infiltration shall 
be measured using a suitable weir or other device acceptable to the 
Contracting Officer.  An exfiltration test shall be made by filling the 
line to be tested with water so that a head of at least 2 feet is provided 
above both the water table and the top of the pipe at the upper end of the 
pipeline to be tested.  The filled line shall be allowed to stand until the 
pipe has reached its maximum absorption, but not less than 4 hours.  After 
absorption, the head shall be reestablished.  The amount of water required 
to maintain this water level during a 2-hour test period shall be measured. 
 Leakage as measured by the exfiltration test shall not exceed 0.2 gallons 
per inch in diameter per 100 feet of pipeline per hour.  When leakage 
exceeds the maximum amount specified, satisfactory correction shall be made 
and retesting accomplished.  Testing, correcting, and retesting shall be 
made at no additional cost to the Government.

3.7   MEASUREMENT AND PAYMENT 

3.7.1   General

Measurement and payment shall be in accordance with Section 01270 
MEASUREMENT AND PAYMENT.

    -- End of Section --
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SECTION 02722

AGGREGATE BASE COURSE

PART 1   GENERAL

1.1   DESCRIPTION

The work covered by this section consists of furnishing all labor, 
materials, equipment and incidentals required to complete aggregate base 
course in strict accordance with the Specifications and applicable drawings 
and/or as specified herein.  Work shall also include the removal and 
replacement of culvert crossing St. Martins Road as shown on the Contract 
Drawings.  Contractor to refer to Section 02630 STORM-DRAINAGE SYSTEM for 
installation specifications of culvert.

1.2   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM C 88 (1999a) Soundness of Aggregates by Use of 
Sodium Sulfate or Magnesium Sulfate

ASTM C 117 (1995) Materials Finer Than 75 micrometer 
(No. 200) Sieve in Mineral Aggregates by 
Washing

ASTM C 127 (1988; R 1993el) Specific Gravity and 
Absorption of Course Aggregate

ASTM C 128 (1997) Specific Gravity and Absorption of 
Fine Aggregate

ASTM C 131 (1996) Resistance to Degradation of 
Small-Size Coarse Aggregate by Abrasion 
and Impact in the Los Angeles Machine

ASTM C 136 (1996a) Sieve Analysis of Fine and Coarse 
Aggregates

ASTM D 75 (1987; R 1997) Sampling Aggregates

ASTM D 1556 (1990; R 1996) Density and Unit Weight of 
Soil in Place by the Sand-Cone Method

ASTM D 1557 (1998) Laboratory Compaction 
Characteristics of Soil Using Modified 
Effort (56,000 ft-lbf/cu. ft. (2,700 
kN-m/cu.m.))
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ASTM D 2487 (1998) Classification of Soils for 
Engineering Purposes (Unified Soil 
Classification System)

ASTM D 4318 (1998) Liquid Limit, Plastic Limit, and 
Plasticity Index of Soils

ASTM E 11 (1995) Wire-Cloth Sieves for Testing 
Purposes

1.3   DEFINITIONS

For the purposes of this specification, the following definitions apply.

1.3.1   Aggregate Base Course

Aggregate base course (ABC) is well graded, durable aggregate uniformly 
moistened and mechanically stabilized by compaction.

1.3.2   Degree of Compaction

Degree of compaction shall be expressed as a percentage of the maximum 
density obtained by the test procedure presented in ASTM D 1557 .

1.4   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-01 Data

Plant, Equipment, and Tools; G 

  List of proposed equipment to be used in performance of 
construction work, including descriptive data.

Certified Waybills and Certified Delivery Tickets; G, ED

  Copies of waybills and delivery tickets during the progress of 
the work.  Before the final statement is allowed, the Contractor 
shall file certified waybills and certified delivery tickets for 
all aggregates actually used.

SD-09 Reports

Sampling and testing; G 
Field Density Tests; G 

  Calibration curves and related test results prior to using the 
device or equipment being calibrated.  Copies of field test 
results within 24 hours after the tests are performed.  Certified 
copies of test results for approval not less than 30 days before 
material is required for the work.

1.5   SAMPLING AND TESTING
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Sampling and testing shall be the responsibility of the Contractor.  
Sampling and testing shall be performed by a testing laboratory approved in 
accordance with Section 01451 CONTRACTOR QUALITY CONTROL.  Work requiring 
testing will not be permitted until the testing laboratory has been 
inspected and approved.  The materials shall be tested to establish 
compliance with the specified requirements; testing shall be performed at 
the specified frequency.  The Contracting Officer may specify the time and 
location of the tests.  Copies of test results shall be furnished to the 
Contracting Officer within 24 hours of completion of the tests.

1.5.1   Sampling

Samples for laboratory testing shall be taken in conformance with ASTM D 75. 
 When deemed necessary, the sampling will be observed by the Contracting 
Officer.

1.5.2   Tests

The following tests shall be performed in conformance with the applicable 
standards listed.

1.5.2.1   Sieve Analysis

Sieve analysis shall be made in conformance with ASTM C 117 and ASTM C 136. 
 Sieves shall conform to ASTM E 11.

1.5.2.2   Liquid Limit and Plasticity Index

Liquid limit and plasticity index shall be determined in accordance with 
ASTM D 4318.

1.5.2.3   Moisture-Density Determinations

The maximum density and optimum moisture content shall be determined in 
accordance with ASTM D 1557.

1.5.2.4   Field Density Tests

Density shall be field measured in accordance with ASTM D 1556 .  

1.5.2.5   Wear Test

Wear tests shall be made on ABC course material in conformance with ASTM C 
131.

1.5.2.6   Soundness

Soundness tests shall be made on ABC in accordance with ASTM C 88.

1.5.3   Testing Frequency

1.5.3.1   Initial Tests

One of each of the following tests shall be performed on the proposed 
material prior to commencing construction to demonstrate that the proposed 
material meets all specified requirements when furnished.  If materials 
from more than one source are going to be utilized, this testing shall be 
completed for each source.
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a.  Sieve Analysis .

b.  Liquid limit and plasticity index moisture-density 
relationship.

c.  Moisture-density relationship.

d.  Wear.

1.5.3.2   In Place Tests

One of each of the following tests shall be performed on samples taken from 
the placed and compacted ABC .  Samples shall be taken and tested at the 
rates indicated.

     a.  Density tests shall be performed on every lift of material placed 
and at a frequency of one set of tests for every  250 square yards , or 
portion thereof, of completed area.

     b.  Sieve Analysis  shall be performed for every  500 tons , or 
portion thereof, of material placed.

     c.  Liquid limit and plasticity index tests shall be performed at the 
same frequency as the sieve analysis.

1.5.4   Approval of Material

The source of the material shall be selected 21 calendar days prior to the 
time the material will be required in the work.  Tentative approval of 
material will be based on initial test results.  Final approval of the 
materials will be based on sieve analysis, liquid limit, and plasticity 
index tests performed on samples taken from the completed and fully 
compacted ABC.

1.6   WEATHER LIMITATIONS

Construction shall be done when the atmospheric temperature is above 35 
degrees F.  When the temperature falls below 35 degrees F, the Contractor 
shall protect all completed areas by approved methods against detrimental 
effects of freezing.  Completed areas damaged by freezing, rainfall, or 
other weather conditions shall be corrected to meet specified requirements.

1.7   PLANT, EQUIPMENT, AND TOOLS

All plant, equipment, and tools used in the performance of the work will be 
subject to approval before the work is started and shall be maintained in 
satisfactory working condition at all times.  The equipment shall be 
adequate and shall have the capability of producing the required 
compaction, meeting grade controls, thickness control, and smoothness 
requirements as set forth herein.

PART 2   PRODUCTS

2.1   AGGREGATES

The ABC shall consist of clean, sound, durable particles of crushed stone, 
crushed gravel, angular sand, or other approved material.  ABC shall be 
free of lumps of clay, organic matter, and other objectionable materials or 
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coatings. The portion retained on the No. 4 sieve shall be known as coarse 
aggregate; that portion passing the No. 4 sieve shall be known as fine 
aggregate.

2.1.1   Coarse Aggregate

Coarse aggregates shall be angular particles of uniform density.  When the 
coarse aggregate is supplied from more than one source, aggregate from each 
source shall meet the specified requirements and shall be stockpiled 
separately.

     a.  Crushed Gravel:  Crushed gravel shall be manufactured by crushing 
gravels, and shall meet all the requirements specified below.

     b.  Crushed Stone:  Crushed stone shall consist of freshly mined 
quarry rock, and shall meet all the requirements specified below.

2.1.1.1   Aggregate Base Course

ABC coarse aggregate shall not show more than 50 percent loss when 
subjected to the Los Angeles abrasion test in accordance with ASTM C 131.  
The amount of flat and elongated particles shall not exceed 30 percent.  A 
flat particle is one having a ratio of width to thickness greater than 3; 
an elongated particle is one having a ratio of length to width greater than 
3.  In the portion retained on each sieve specified, the crushed aggregates 
shall contain at least 50 percent by weight of crushed pieces having two or 
more freshly fractured faces with the area of each face being at least 
equal to 75 percent of the smallest midsectional area of the piece.  When 
two fractures are contiguous, the angle between planes of the fractures 
must be at least 30 degrees in order to count as two fractured faces.  
Crushed gravel shall be manufactured from gravel particles 50 percent of 
which, by weight, are retained on the maximum size sieve listed in TABLE 1.

2.1.2   Fine Aggregate

Fine aggregates shall be angular particles of uniform density.  When the 
fine aggregate is supplied from more than one source, aggregate from each 
source shall meet the specified requirements.

2.1.2.1   Aggregate Base Course

ABC fine aggregate shall consist of screenings, angular sand, crushed 
recycled concrete fines, or other finely divided mineral matter processed 
or naturally combined with the coarse aggregate.

2.1.3   Gradation Requirements

The specified gradation requirements shall apply to the completed base 
course.  The aggregates shall have a maximum size of 2.0 inches and shall 
be continuously well graded within the limits specified in TABLE 1.  Sieves 
shall conform to ASTM E 11.
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        TABLE I.  GRADATION OF AGGREGATES

        Percentage by Weight Passing Square-Mesh Sieve

Sieve
         Designation        Percent Passing
         ----------------------------------

        2 inch                    100
        1-1/2 inch             95-100
        3/4 inch                70-92
        3/8 inch                50-70
        No. 4                   35-55
        No. 30                  12-25
        No. 200                   0-8

NOTE 1:  Particles having diameters less than 0.0008 inch shall not be in 
excess of 3 percent by weight of the total sample tested.

NOTE 2:  The values are based on aggregates of uniform specific gravity.  
If materials from different sources are used for the coarse and fine 
aggregates, they shall be tested in accordance with ASTM C 127 and ASTM C 
128 to determine their specific gravities.  If the specific gravities vary 
by more than 10 percent, the percentages passing the various sieves shall 
be corrected as directed by the Contracting Officer.

2.1.4   Liquid Limit and Plasticity Index

Liquid limit and plasticity index requirements shall apply to the completed 
course and shall also apply to any component that is blended to meet the 
required gradation.  The portion of any component or of the completed 
course passing the No. 40 sieve shall be either nonplastic or have a liquid 
limit not greater than 25 and a plasticity index not greater than 5.

PART 3   EXECUTION

3.1   GENERAL REQUIREMENTS

When the ABC is constructed in more than one layer, the previously 
constructed layer shall be cleaned of loose and foreign matter by sweeping 
with power sweepers or power brooms, except that hand brooms may be used in 
areas where power cleaning is not practicable.  Adequate drainage shall be 
provided during the entire period of construction to prevent water from 
collecting or standing on the working area.  Line and grade stakes shall be 
provided as necessary for control.  Grade stakes shall be in lines parallel 
to the centerline of the area under construction and suitably spaced for 
string lining.

3.2   OPERATION OF AGGREGATE SOURCES

Aggregates shall be obtained from offsite sources.  The Contractor shall 
provide certified waybills and certified delivery tickets for all 
aggregates actually used.

3.3   PREPARATION OF UNDERLYING COURSE

Prior to constructing the ABC, the underlying course or subgrade shall be 
cleaned of all foreign substances.  Contractor is to refer to Section 02220 
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"Demolition" for the removal of the existing culvert and Section 02630 
"Storm-Drainage System" for culvert replacement.  At the time of 
construction of the ABC, the underlying course shall contain no frozen 
material.  The surface of the underlying course or subgrade shall meet 
specified compaction and surface tolerances.  The underlying course shall 
conform to Section 02300 EARTHWORK.Ruts or soft yielding spots in the 
underlying courses, areas having inadequate compaction, and deviations of 
the surface from the requirements set forth herein shall be corrected by 
loosening and removing soft or unsatisfactory material and by adding 
approved material, reshaping to line and grade, and recompacting to 
specified density requirements.  For cohesionless underlying courses 
containing sands or gravels, as defined in ASTM D 2487, the surface shall 
be stabilized prior to placement of the ABC. Stabilization shall be 
accomplished by mixing ABC into the underlying course and compacting by 
approved methods.  The stabilized material shall be considered as part of 
the underlying course and shall meet all requirements of the underlying 
course.  The finished underlying course shall not be disturbed by traffic 
or other operations and shall be maintained by the Contractor in a 
satisfactory condition until the ABC is placed.

3.4   INSTALLATION

3.4.1   Mixing the Materials

The coarse and fine aggregates shall be mixed in a stationary plant, or in 
a traveling plant or bucket loader on an approved paved working area.  The 
Contractor shall make adjustments in mixing procedures or in equipment as 
directed to obtain true grades, to minimize segregation or degradation, to 
obtain the required water content, and to insure a satisfactory ABC meeting 
all requirements of this specification.

3.4.2   Placing

The mixed material shall be placed on the prepared subgrade or subbase in 
layers of uniform thickness with an approved spreader.  When a compacted 
layer 6 inches or less in thickness is required, the material shall be 
placed in a single layer.  When a compacted layer in excess of 6 inches is 
required, the material shall be placed in layers of equal thickness.  No 
layer shall exceed 6 inches or less than 3 inches when compacted.  The 
layers shall be so placed that when compacted they will be true to the 
grades or levels required with the least possible surface disturbance.  
Where the ABC is placed in more than one layer, the previously constructed 
layers shall be cleaned of loose and foreign matter by sweeping with power 
sweepers, power brooms, or hand brooms, as directed.  Such adjustments in 
placing procedures or equipment shall be made as may be directed to obtain 
true grades, to minimize segregation and degradation, to adjust the water 
content, and to insure an acceptable ABC .

3.4.3   Grade Control

The finished and completed ABC shall conform to the lines, grades, and 
cross sections shown.  Underlying material(s) shall be excavated and 
prepared at sufficient depth for the required ABC thickness so that the 
finished ABC with the subsequent surface course will meet the designated 
grades.

3.4.4   Edges of Base Course

The ABC shall be placed so that the completed section will be a minimum of 
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2 feet wider, on all sides, than the next layer that will be placed above 
it.  Additionally, approved fill material shall be placed along the outer 
edges of ABC in sufficient quantities to compact to the thickness of the 
course being constructed, or to the thickness of each layer in a multiple 
layer course, allowing in each operation at least a 2 foot width of this 
material to be rolled and compacted simultaneously with rolling and 
compacting of each layer of ABC .  If this base course material is to be 
placed adjacent to another pavement section, then the layers for both of 
these sections shall be placed and compacted along this edge at the same 
time.

3.4.5   Compaction

Each layer of the ABC shall be compacted as specified with approved 
compaction equipment.  Water content shall be maintained during the 
compaction procedure to within plus or minus 2.0 percent of the optimum 
water content determined from laboratory tests as specified in paragraph 
SAMPLING AND TESTING.  Rolling shall begin at the outside edge of the 
surface and proceed to the center, overlapping on successive trips at least 
one-half the width of the roller.  Alternate trips of the roller shall be 
slightly different lengths.  Speed of the roller shall be such that 
displacement of the aggregate does not occur.  In all places not accessible 
to the rollers, the mixture shall be compacted with hand-operated power 
tampers.  Compaction shall continue until each layer has a degree of 
compaction that is at least 95 percent of laboratory maximum density 
through the full depth of the layer.  The Contractor shall make such 
adjustments in compacting or finishing procedures as may be directed to 
obtain true grades, to minimize segregation and degradation, to reduce or 
increase water content, and to ensure a satisfactory ABC .  Any materials 
that are found to be unsatisfactory shall be removed and replaced with 
satisfactory material or reworked, as directed, to meet the requirements of 
this specification.

3.4.6   Thickness

Compacted thickness of the aggregate course shall be as indicated.   No 
individual layer shall exceed 8 inches nor be less than 3 inches in 
compacted thickness.  The total compacted thickness of the ABC course shall 
be within 1/2 inch of the thickness indicated.  Where the measured 
thickness is more than 1/2 inch deficient, such areas shall be corrected by 
scarifying, adding new material of proper gradation, reblading, and 
recompacting as directed.  Where the measured thickness is more than 1/2 
inch thicker than indicated, the course shall be considered as conforming 
to the specified thickness requirements.  Average job thickness shall be 
the average of all thickness measurements taken for the job, but shall be 
within 1/4 inch of the thickness indicated.  The total thickness of the ABC 
course shall be measured at intervals in such a manner as to ensure one 
measurement for each 500 square yards of base course.  Measurements shall 
be made in 3 inch diameter test holes penetrating the base course.

3.4.7   Proof Rolling

Proof rolling of the areas indicated shall be in addition to the compaction 
specified and shall consist of five passes of a loaded dump truck.  In 
areas designated, proof rolling shall be applied to the top of the 
underlying material on which ABC is laid and to each layer of ABC .  Water 
content of the underlying material shall be maintained at optimum or at the 
percentage directed from start of compaction to completion of proof rolling 
of that layer.  Water content of each layer of the ABC shall be maintained 
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at the optimum percentage directed from start of compaction to completion 
of proof rolling.  Any ABC materials or any underlying materials that 
produce unsatisfactory results by proof rolling shall be removed and 
replaced with satisfactory materials, recompacted and proof rolled to meet 
these specifications.

3.4.8   Finishing

The surface of the top layer of ABC shall be finished after final 
compaction and proof rolling by cutting any overbuild to grade and rolling 
with a steel-wheeled roller.  Thin layers of material shall not be added to 
the top layer of base course to meet grade.  If the elevation of the top 
layer of  ABC is 1/2 inch or more below grade, then the top layer should be 
scarified to a depth of at least 3 inches and new material shall be blended 
in and compacted to bring to grade.  Adjustments to rolling and finishing 
procedures shall be made as directed to minimize segregation and 
degradation, obtain grades, maintain moisture content, and insure an 
acceptable base course.  Should the surface become rough, corrugated, 
uneven in texture, or traffic marked prior to completion, the 
unsatisfactory portion shall be scarified, reworked and recompacted or it 
shall be replaced as directed.

3.4.9   Smoothness

The surface of the top layer shall show no deviations in excess of 3/8 inch 
when tested with a 10 foot straightedge.  Measurements shall be taken in 
successive positions parallel to the centerline of the area to be paved.  
Measurements shall also be taken perpendicular to the centerline at 100 foot
intervals.  Deviations exceeding this amount shall be corrected by removing 
material and replacing with new material, or by reworking existing material 
and compacting it to meet these specifications.

3.5   TRAFFIC

Traffic shall not be allowed on the completed ABC course until approved by 
the Contracting Officer.  

3.6   MAINTENANCE

The ABC shall be maintained in a satisfactory condition until completion of 
the Saltmarsh Restoration Phase 1 project and accepted by the Contracting 
Officer.  Maintenance shall include immediate repairs to any defects and 
shall be repeated as often as necessary to keep the area intact.  Any area 
of ABC that is damaged shall be reworked or replaced as necessary to comply 
with this specification.

3.7   DISPOSAL OF UNSATISFACTORY MATERIALS

Any unsuitable materials that must be removed shall be disposed of as 
directed.  No additional payments will be made for materials that must be 
replaced.

3.8   MEASUREMENT AND PAYMENT 

3.8.1   General

Measurement and payment shall be in accordance with Section 01270 
MEASUREMENT AND PAYMENT.

-- End of Section --
SECTION 02722  Page 9



ISLE OF WIGHT – SALTMARSH RESTORATION – PHASE 1 WORCESTER COUNTY, MARYLAND

SECTION 02921

SEEDING

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

AGRICULTURAL MARKETING SERVICE (AMS)

AMS-01 (Aug 95) Federal Seed Act Regulations Part 
201

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM C 602 (1995a) Agricultural Liming Materials

ASTM D 4972 (1995a) pH of Soils

ASTM D 5268 (1992; R 1996) Topsoil Used for 
Landscaping Purposes

ASTM D 5883 (1996) Standard Guide for Use of Rotary 
Kiln Produced Expanded Shale, Clay or 
Slate (ESCS) as a Mineral Amendment in 
Topsoil Used for Landscaping and Related 
Purposes

1.2   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-01 Data

Surface Erosion Control Material; G, ED
Chemical Treatment Material; G

  Manufacturer's literature including physical characteristics, 
application and installation instructions for equipment, surface 
erosion control material and chemical treatment material.

Equipment

  A listing of equipment to be used for the seeding operation.

Delivery; G
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  Delivery schedule.

Finished Grade and Topsoil; G

  Finished grade status.

Topsoil; G, ED

  Availability of topsoil from the stripping and stock piling 
operation.

Quantity Check

  Bag count or bulk weight measurements of material used compared 
with area covered to determine the application rate and quantity 
installed.

Seed Establishment Period

  Calendar time period for the seed establishment period.  When 
there is more than one seed establishment period, the boundaries 
of the seeded area covered for each period shall be described.

Maintenance Record

  Maintenance work performed, area repaired or reinstalled, 
diagnosis for unsatisfactory stand of grass plants.

SD-09 Reports

Equipment Calibration

  Certification of calibration tests conducted on the equipment 
used in the seeding operation.

Soil Test; G

  Certified reports of inspections and laboratory tests, prepared 
by an independent testing agency, including analysis and 
interpretation of test results.  Each report shall be properly 
identified.  Test methods used and compliance with recognized test 
standards shall be described.

SD-13 Certificates

Seed; G, ED
Topsoil; G, ED
pH Adjuster; G, ED
Fertilizer; G, ED
Soil Conditioner
Mulch

  Prior to the delivery of materials, certificates of compliance 
attesting that materials meet the specified requirements.  
Certified copies of the material certificates shall include the 
following:

     a.  Seed.  Classification, botanical name, common name, 
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percent pure live seed, minimum percent germination and hard seed, 
maximum percent weed seed content, and date tested.

     b.  Topsoil.  Particle size, pH, organic matter content, 
textural class, soluble salts, chemical and mechanical analyses.

     c.  pH Adjuster.  Calcium carbonate equivalent and sieve 
analysis.

     d.  Fertilizer.  Chemical analysis and composition percent.

     e.  Soil Conditioner:  Composition and source.

     f.  Mulch:  Composition and source.

SD-14 Samples

Delivered Topsoil

  Samples taken from several locations at the source.

Soil Amendments

  A 10 pound sample.

Mulch

  A 10 pound sample.

1.3   SOURCE INSPECTION

The source of delivered topsoil shall be subject to inspection.

1.4   DELIVERY, INSPECTION, STORAGE, AND HANDLING

1.4.1   Delivery

A delivery schedule shall be provided at least 10 calendar days prior to 
the first day of delivery.

1.4.1.1   Delivered Topsoil

Prior to the delivery of any topsoil, its availability shall be verified in 
paragraph TOPSOIL.  A soil test shall be provided for topsoil delivered to 
the site.

1.4.1.2   Soil Amendments

Soil amendments shall be delivered to the site in the original, unopened 
containers bearing the manufacturer's chemical analysis.  In lieu of 
containers, soil amendments may be furnished in bulk.  A chemical analysis 
shall be provided for bulk deliveries.

1.4.2   Inspection

Seed shall be inspected upon arrival at the job site for conformity to 
species and quality.  Seed that is wet, moldy, or bears a test date five 
months or older, shall be rejected.  Other materials shall be inspected for 
compliance with specified requirements.  The following shall be rejected:  
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open soil amendment containers or wet soil amendments; topsoil that 
contains slag, cinders, stones, lumps of soil, sticks, roots, trash or 
other material over a minimum  1-1/2 inch diameter; and topsoil that 
contains viable plants and plant parts.  Unacceptable materials shall be 
removed from the job site.

1.4.3   Storage

Materials shall be stored in designated areas.  Seed, lime, and fertilizer 
shall be stored in cool, dry locations away from contaminants.  Chemical 
treatment material shall be stored according to manufacturer's instructions 
and not with seeding operation materials.

1.4.4   Handling

Except for bulk deliveries, materials shall not be dropped or dumped from 
vehicles.

PART 2   PRODUCTS

2.1   SEED

2.1.1   Seed Classification

State-certified seed of the latest season's crop shall be provided in 
original sealed packages bearing the producer's guaranteed analysis for 
percentages of mixture, purity, germination, hard seed, weed seed content, 
and inert material.  Labels shall be in conformance with AMS-01 and 
applicable state seed laws.

2.1.2   Permanent Seed Species and Mixtures

Permanent seed species and mixtures shall be proportioned by weight as 
follows:

TABLE 1

                                Mixture Percent    Percent Pure
                 Common Name       by Weight         Live Seed
                 ___________    _______________    ____________

LAWN SEED

              Kentucky Bluegrass      60                85     

              Creeping Red Fescue     40                98     

2.1.3   Temporary Seed Species

Temporary seed species for surface erosion control or overseeding shall be 
one of the following mixtures:

TABLE 2

                                 Seeding                  Rate     Seeding
  Mixture    Species              Dates                 (#/acre)   Depths 
__________________________________________________________________________________

    1       Barley           2/1-4/30; 8/15-10/15         122       1"-2"
            Oats or              2/1-4/30                  96       1"-2"
            Rye              2/1-4/30; 8/15-11/30         140       1"-2"
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                                 Seeding                  Rate     Seeding
  Mixture    Species              Dates                 (#/acre)   Depths 
__________________________________________________________________________________

    2       Barley or            2/1-10/15                150         1"
            Rye plus             2/1-11/30                150         1"
            Foxtail Millet

    3       Annual Ryegrass  2/1-4/30; 8/15-11/1           50     1/4"-1/2"

2.1.4   Quality

Weed seed shall be a maximum 1 percent by weight of the total mixture.

2.1.5   Seed Mixing

The mixing of seed may be done by the seed supplier prior to delivery, or 
on site as directed.

2.1.6   Substitutions

Substitutions will not be allowed without written request and approval from 
the Contracting Officer.

2.2   TOPSOIL

Topsoil shall be as defined in ASTM D 5268.  When available, the topsoil 
shall be the existing surface soil stripped and stockpiled onsite in 
accordance with Section 02300 EARTHWORK.  When additional topsoil is 
required beyond the available topsoil from the stripping operation, topsoil 
shall be delivered and amended as recommended by the soil test for the seed 
specified.  Topsoil shall be free from slag, cinders, stones, lumps of 
soil, sticks, roots, trash or other material over a minimum  1-1/2 inch 
diameter.  Topsoil shall be free from viable plants and plant parts.

2.3   SOIL AMENDMENTS

Soil amendments shall consist of pH adjuster, fertilizer and soil 
conditioners meeting the following requirements.  Vermiculite shall not be 
used.

2.3.1   pH Adjuster 

The pH adjuster shall be an agricultural liming material in accordance with 
ASTM C 602.  These materials may be burnt lime, hydrated lime, ground 
limestone, sulfur, or shells.  The pH adjuster shall be used to create a 
favorable soil pH for the plant material specified.

2.3.2   Fertilizer

The nutrients ratio shall be 10 percent nitrogen, 6 percent phosphorus, and 
4 percent potassium.  Fertilizer shall be controlled release commercial 
grade, free flowing, uniform in composition, and consist of a 
nitrogen-phosphorus-potassium ratio.  The fertilizer shall be derived from 
sulphur coated urea, urea formaldehyde, plastic or polymer coated pills, or 
isobutylenediurea (IBDU).  Fertilizer shall be balanced with the inclusion 
of trace minerals and micro-nutrients.
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2.3.3   Soil Conditioner

Soil conditioner shall be sand, super absorbent polymers, calcined clay, or 
gypsum for use singly or in combination to meet the requirements of the 
soil test.

2.3.3.1   Sand

Sand shall be clean and free of toxic materials.  Gradation:  A minimum 95 
percent by weight shall pass a No. 10 sieve and a minimum 10 percent by 
weight shall pass a No. 16 sieve.  Greensand shall be balanced with the 
inclusion of trace minerals and nutrients.

2.3.3.2   Super Absorbent Polymers

To improve water retention in soils, super absorbent polymers shall be 
sized and applied according to the manufacturer's recommendations.  
Polymers shall be added as a soil amendment and be cross-linked 
polyacrylamide, with an absorption capacity of 250-400 times its weight.  
Polymers shall also be added to the seed and be a starch grafted 
polyacrylonitrite, with graphite added as a tacky sticker.  It shall have 
an absorption capacity of 100 plus times its weight.

2.3.3.3   Calcined Clay

Calcined clay shall be granular particles produced from montmorillonite 
clay calcined to a minimum temperature of  1200 degrees F.  Gradation:  A 
minimum 90 percent shall pass a  No. 8 sieve; a minimum 99 percent shall be 
retained on a  No. 60 sieve; and a maximum 2 percent shall pass a  No. 100 
sieve.  Bulk density:  A maximum  40 pounds per cubic foot.

2.3.3.4   Gypsum

Gypsum shall be commercially packaged, free flowing, and a minimum 95 
percent calcium sulfate by volume.

2.3.3.5   Expanded Shale, Clay, or Slate (ESCS)

Rotary kiln produced ESCS material shall be in conformance with ASTM D 5883.

2.4   MULCH

Mulch shall be free from weeds, mold, and other deleterious materials.  
Mulch materials shall be native to the region.

2.4.1   Straw

Straw shall be stalks from oats, wheat, rye, barley, or rice, furnished in 
air-dry condition and with a consistency for placing with commercial 
mulch-blowing equipment.

2.4.2   Wood Cellulose Fiber

Wood cellulose fiber shall not contain any growth or germination-inhibiting 
factors and shall be dyed an appropriate color to facilitate placement 
during application.  Composition on air-dry weight basis:  9 to 15 percent 
moisture, pH range from 4.5 to 6.0.
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2.5   WATER

Water shall be the responsibility of the Contractor, unless otherwise 
noted.  Water shall not contain elements toxic to plant life.

2.6   PESTICIDE

Pesticide shall not be used.

PART 3   EXECUTION

3.1   INSTALLING SEED TIME AND CONDITIONS

3.1.1   Seeding Time

Permanent seed shall be installed from March 1 to May 15 for spring 
establishment and from August 15 to November 15 for fall establishment.

3.1.2   Seeding Conditions

Seeding operations shall be performed only during periods when beneficial 
results can be obtained.  When drought, excessive moisture, or other 
unsatisfactory conditions prevail, the work shall be stopped when directed. 
 When special conditions warrant a variance to the seeding operations, 
proposed alternate times shall be submitted for approval.

3.1.3   Equipment Calibration

Immediately prior to the commencement of seeding operations, calibration 
tests shall be conducted on the equipment to be used.  These tests shall 
confirm that the equipment is operating within the manufacturer's 
specifications and will meet the specified criteria.  The equipment shall 
be calibrated a minimum of once every day during the operation.  The 
calibration test results shall be provided within 1 week of testing.

3.1.4   Soil Test

Delivered topsoil, existing soil in smooth graded areas, and stockpiled 
topsoil shall be tested in accordance with ASTM D 5268 and ASTM D 4972 for 
determining the particle size, pH, organic matter content, textural class, 
chemical analysis, soluble salts analysis, and mechanical analysis.  Sample 
collection on site shall be random over the entire site.  Sample collection 
for stockpiled topsoil shall be at different levels in the stockpile.  The 
soil shall be free from debris, noxious weeds, toxic substances, or other 
materials harmful to plant growth.  The test shall determine the quantities 
and type of soil amendments required to meet local growing conditions for 
the seed species specified.

3.2   SITE PREPARATION

3.2.1   Finished Grade and Topsoil

The Contractor shall verify that finished grades are as indicated on 
drawings, and the placing of topsoil, smooth grading, and compaction 
requirements have been completed in accordance with Section 02300 
EARTHWORK, prior to the commencement of the seeding operation.

3.2.2   Application of Soil Amendments
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3.2.2.1   Applying pH Adjuster

The application rate shall be 50 pounds per 1000 square feet.  The pH 
adjuster shall be incorporated into the soil to a maximum 4 inch depth or 
may be incorporated as part of the tillage operation.

3.2.2.2   Applying Fertilizer

The application rate shall be 30 pounds per 1000 square feet.  Fertilizer 
shall be incorporated into the soil to a maximum 4 inch depth.

3.2.2.3   Applying Soil Conditioner

The soil conditioner shall be as recommended by the soil test.  The soil 
conditioner shall be spread uniformly over the soil a minimum 1 inch depth 
and thoroughly incorporated by tillage into the soil to a maximum 4 inch 
depth.

3.2.2.4   Applying Super Absorbent Polymers

Polymers shall be spread uniformly over the soil as recommended by the 
manufacturer and thoroughly incorporated by tillage into the soil to a 
maximum  4 inch depth.

3.2.3   Tillage

Soil on slopes up to a maximum 3-horizontal-to-1-vertical shall be tilled 
to a minimum  4 inch depth.  On slopes between 3-horizontal-to-1-vertical 
and 1-horizontal-to-1 vertical, the soil shall be tilled to a minimum  2 
inch depth by scarifying with heavy rakes, or other method.  Rototillers 
shall be used where soil conditions and length of slope permit.  On slopes 
1-horizontal-to-1 vertical and steeper, no tillage is required.  Drainage 
patterns shall be maintained as indicated on drawings.  Areas compacted by 
construction operations shall be completely pulverized by tillage.  Soil 
used for repair of surface erosion or grade deficiencies shall conform to 
topsoil requirements.  The pH adjuster, fertilizer, and soil conditioner 
may be applied during this procedure.

3.2.4   Prepared Surface

3.2.4.1   Preparation

The prepared surface shall be a maximum  1 inch below the adjoining grade 
of any surfaced area.  New surfaces shall be blended to existing areas.  
The prepared surface shall be completed with a light raking to remove 
debris.

3.2.4.2   Lawn Area Debris

Debris and stones over a minimum  5/8 inch in any dimension shall be 
removed from the surface.

3.2.4.3   Field Area Debris

Debris and stones over a minimum  3 inch in any dimension shall be removed 
from the surface.

3.2.4.4   Protection
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Areas with the prepared surface shall be protected from compaction or 
damage by vehicular or pedestrian traffic and surface erosion.

3.3   INSTALLATION

Prior to installing seed, any previously prepared surface compacted or 
damaged shall be reworked to meet the requirements of paragraph SITE 
PREPARATION.  Seeding operations shall not take place when the wind 
velocity will prevent uniform seed distribution.

3.3.1   Installing Seed

Seeding method shall be Broadcast Seeding or Drill Seeding.  Seeding 
procedure shall ensure even coverage.  Gravity feed applicators, which drop 
seed directly from a hopper onto the prepared soil, shall not be used 
because of the difficulty in achieving even coverage, unless otherwise 
approved.  Absorbent polymer powder shall be mixed with the dry seed at the 
rate recommended by the manufacturer.

3.3.1.1   Broadcast Seeding

Seed shall be uniformly broadcast at the rate of 7 pounds per 1000 square 
feet using broadcast seeders.  Half the total rate of seed application 
shall be broadcast in 1 direction, with the remainder of the seed rate 
broadcast at 90 degrees from the first direction.  Seed shall be covered a 
maximum  1/4 inch depth by disk harrow, steel mat drag, cultipacker, or 
other approved device.

3.3.1.2   Drill Seeding

Seed shall be uniformly drilled to a maximum 1/2 inch depth and at the rate 
of 7 pounds per 1000 square feet, using equipment having drills a maximum 7 
inches distance apart.  Row markers shall be used with the drill seeder.  
Half the total rate of seed application shall be drilled in 1 direction, 
with the remainder of the seed rate drilled at 90 degrees from the first 
direction.  The drilling equipment shall be maintained with half full seed 
boxes during the seeding operations.

3.3.1.3   Rolling

The entire area shall be firmed with a roller not exceeding  90 pounds per 
foot roller width.  Slopes over a maximum 3-horizontal-to-1 vertical shall 
not be rolled.  Areas seeded with seed drills equipped with rollers shall 
not be rolled.

3.3.2   Hydroseeding

Seed shall be mixed to ensure broadcast at the rate of 5 pounds per 1000 
square feet.  Seed and fertilizer shall be added to water and thoroughly 
mixed to meet the rates specified.  The application rates of the fertilizer 
amounts will not exceed the following:  nitrogen, maximum of 100 pounds per 
acre total of soluble nitrogen; phosphorous, maximum of 200 pounds per 
acre; potassium, maximum of 200 pounds per acre.  The time period for the 
seed to be held in the slurry shall be a maximum 24 hours.  Slurry shall be 
uniformly applied under pressure over the entire area.  The hydroseeded 
area shall not be rolled.

3.3.3   Mulching
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3.3.3.1   Straw Mulch

Straw mulch shall be spread uniformly at the rate of 2 tons per acre.  
Mulch shall be spread by hand, blower-type mulch spreader, or other 
approved method.  Mulching shall be started on the windward side of 
relatively flat areas or on the upper part of steep slopes, and continued 
uniformly until the area is covered.  The mulch shall not be bunched or 
clumped.  Sunlight shall not be completely excluded from penetrating to the 
ground surface.  All areas installed with seed shall be mulched on the same 
day as the seeding.  Mulch shall be anchored into the soil surface a 
minimum of 2 inches immediately following spreading.

3.3.3.2   Mechanical Anchor

Mechanical anchor shall be a V-type-wheel land packer; a scalloped-disk 
land packer designed to force mulch into the soil surface; or other 
suitable equipment.

3.3.3.3   Asphalt Adhesive Tackifier

Asphalt adhesive shall not be permitted.

3.3.3.4   Non-Asphaltic Tackifier

Hydrophilic colloid shall be applied at the rate recommended by the 
manufacturer, using hydraulic equipment suitable for thoroughly mixing with 
water.  A uniform mixture shall be applied over the area.

3.3.3.5   Wood Cellulose Fiber

Wood cellulose fiber shall be applied in accordance with the manufacturer's 
recommendations.

3.3.4   Watering Seed

Watering shall be started immediately after completing the seeding of an 
area.  Water shall be applied to supplement rainfall at a rate sufficient 
to ensure moist soil conditions to a minimum  1 inch depth.  Run-off and 
puddling shall be prevented.  Watering trucks shall not be driven over turf 
areas, unless otherwise directed.  Watering of other adjacent areas or 
plant material shall be prevented.

3.4   SURFACE EROSION CONTROL

3.4.1   Surface Erosion Control Material

Where indicated or as directed, surface erosion control material shall be 
installed in accordance with manufacturer's instructions.  Placement of the 
material shall be accomplished without damage to installed material or 
without deviation to finished grade.

3.4.2   Temporary Seeding

When directed during contract delays affecting the seeding operation or 
when a quick cover is required to prevent surface erosion, the areas 
designated shall be seeded in accordance with temporary seed species listed 
under Paragraph SEED.  The application rate shall be as shown in Table 2.

3.4.2.1   Soil Amendments
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When soil amendments have not been applied to the area, the quantity of 1/2 
of the required soil amendments shall be applied and the area tilled in 
accordance with paragraph SITE PREPARATION.  The area shall be watered in 
accordance with paragraph Watering Seed.

3.4.2.2   Remaining Soil Amendments

The remaining soil amendments shall be applied in accordance with the 
paragraph Tillage when the surface is prepared for installing seed.

3.5   QUANTITY CHECK

For materials provided in bags, the empty bags shall be retained for 
recording the amount used.  For materials provided in bulk, the weight 
certificates shall be retained as a record of the amount used.  The amount 
of material used shall be compared with the total area covered to determine 
the rate of application used.  Differences between the quantity applied and 
the quantity specified shall be adjusted as directed.

3.6   RESTORATION AND CLEAN UP

3.6.1   Restoration

Existing turf areas, pavements, and facilities that have been damaged from 
the seeding operation shall be restored to original condition at 
Contractor's expense.

3.6.2   Clean Up

Excess and waste material shall be removed from the seeded areas and shall 
be disposed offsite.  Adjacent paved areas shall be cleaned.

3.7   PROTECTION OF INSTALLED AREAS

Immediately upon completion of the seeding operation in an area, the area 
shall be protected against traffic or other use by erecting barricades.

3.8   SEED ESTABLISHMENT PERIOD

3.8.1   Commencement

The seed establishment period to obtain a healthy stand of grass plants 
shall begin on the first day of work under this contract and shall end 3 
months after the last day of the seeding operation.  Written calendar time 
period shall be furnished for the seed establishment period.  When there is 
more than 1 seed establishment period, the boundaries of the seeded area 
covered for each period shall be described.  The seed establishment period 
shall be modified for inclement weather, shut down periods, or for separate 
completion dates of areas.

3.8.2   Satisfactory Stand of Grass Plants

Grass plants shall be evaluated for species and health when the grass 
plants are a minimum  1 inch high.

3.8.2.1   Lawn Area

A satisfactory stand of grass plants from the seeding operation for a lawn 
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area shall be a minimum  20 grass plants per square foot.  Bare spots shall 
be a maximum  6 inches square.  The total bare spots shall be a maximum 2 
percent of the total seeded area.

3.8.2.2   Field Area

A satisfactory stand of grass plants from the seeding operation for a field 
area shall be a minimum  10 grass plants per square foot.  The total bare 
spots shall not exceed 2 percent of the total seeded area.

3.8.3   Maintenance During Establishment Period

Maintenance of the seeded areas shall include eradicating weeds, insects 
and diseases; protecting embankments and ditches from surface erosion; 
maintaining erosion control materials and mulch; protecting installed areas 
from traffic; mowing; watering; and post-fertilization.

3.8.3.1   Mowing

a.  Lawn Areas:  Lawn areas shall be mowed to a minimum  3 inch height 
when the turf is a maximum  4 inches high.  Clippings shall be 
removed when the amount cut prevents sunlight from reaching the 
ground surface.

b.  Field Areas:  Field areas shall be mowed once during the season to 
a minimum  3 inch height.  Clippings shall be removed when the 
amount cut prevents sunlight from reaching the ground surface.

3.8.3.2   Post-Fertilization

 The application rate shall be 11 pounds per 1000 square feet.  A maximum  
1/2 pound per 1000 square feet of actual available nitrogen shall be 
provided to the grass plants.  The application shall be timed prior to the 
advent of winter dormancy and shall be made without burning the installed 
grass plants.

3.8.3.3   Repair or Reinstall

Unsatisfactory stand of grass plants and mulch shall be repaired or 
reinstalled, and eroded areas shall be repaired in accordance with 
paragraph SITE PREPARATION.

3.8.3.4   Maintenance Record

A record of each site visit shall be furnished, describing the maintenance 
work performed; areas repaired or reinstalled; and diagnosis for 
unsatisfactory stand of grass plants.

3.9   MEASUREMENT AND PAYMENT

3.9.1   General

Unless otherwise specified in Section 01270, MEASUREMENT AND PAYMENT, no 
separate measurement and payment will be made for the work performed in 
this Section 02921, SEEDING, specified herein, and all costs in connection 
therewith shall be considered a subsidiary obligation of the Contractor, 
and shall be included in the overall cost of the work.

    -- End of Section --

SECTION 02921
Page 12



ISLE OF WIGHT – SALTMARSH RESTORATION – PHASE 1 WORCESTER COUNTY, MARYLAND

SECTION 06100

ROUGH CARPENTRY

PART 1   GENERAL

1.1   DESCRIPTION

The work covered by this section consists of furnishing all labor, 
materials, equipment and incidentals necessary to construct the timber 
observation walkway in strict accordance with the specifications and 
applicable drawings.

1.2   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM A 47 (1989)  Ferritic Malleable Iron Castings

ASTM A 153 (1987)  Zinc Coating (Hot Dip) on Iron and 
Steel Hardware

ASTM A 307 (1997) Carbon Steel Bolts and Studs,      
60,000 PSI Tensile Strength

ASTM F 844 (2000)  Washers, Steel, Plain (Flat), 
Unhardened for General Use

AMERICAN WOOD-PRESERVERS' ASSOCIATION (AWPA)

AWPA A2 (1998)  Methods for Analysis of Waterborne 
Preservatives and Fire Retardant 
Formulations

AWPA C1 (1997)  All Timber Products - Preservative 
Treatment by Pressure Processes

AWPA C2 (1995) Lumber, Timber, Bridge Ties and 
Mine Ties - Preservative Treatment by 
Pressure Processes

AWPA C18 (1999)  Pressure Treated Material in 
Marine Construction

AWPA P5 (1983)  Standard for Waterborne 
Preservatives

AWPA M4 (1996)  Standard for the Care of 
Preservative-Treated Wood Products
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SOUTHERN PINE INSPECTION BUREAU (SPIB)

SPIB (1994; Supplement 8 thru 11) Standard 
Grading Rules for Southern Pine Lumber

AMERICAN LUMBER STANDARDS COMMITTEE (ALSC)

ALSC American Lumber Standards Committee 

1.3   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-01 Data

Hardware

SD-13 Certificates

Grading and Marking; G

Notarized Manufacturer's Certificates attesting that lumber and 
material meet the specified requirements for species, grade, 
finish and treatment per referenced standards.  Certificate of 
Inspection for grade marked material by an ALSC recognized 
inspection agency prior to shipment.

1.4   DELIVERY AND STORAGE

Materials shall be delivered to the site in undamaged condition, stored 12 
inches above the ground to provide ventilation, piled to shed water and to 
prevent warp.  Suitable covering may be required to protect the materials 
from the weather.

PART 2   PRODUCTS

2.1   LUMBER

2.1.1   Grading and Marking

2.1.1.1   Lumber Products

Fabricate lumber and timber before preservative treatment.  Solid sawn and 
finger-jointed lumber shall bear an authorized gradestamp or grademark 
recognized by SPIB recognized certification stamp, mark, or hammerbrand.  
Markings shall identify both the strength, grade and the manufacturer.

2.1.2   Sizes

Lumber and material sizes shall conform to requirements of the rules or 
standards under which produced.  Unless otherwise specified, lumber shall 
be surfaced on four sides.  Unless otherwise specified, sizes indicated are 
nominal sizes, and actual sizes shall be within manufacturing tolerances 
allowed by the standard under which the product is produced.
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2.1.3   Treatment

2.1.3.1   Decking Lumber

All decking lumber shall be pressure treated in accordance with AWPA C1, 
AWPA C2 and AWPA C18 with waterborne preservatives listed in AWPA P5  to a 
net retention level by assay of 0.6 lb. of chromated copper arsenate Type C 
per cubic foot of wood as determined by chemical assay according to AWPA A2.

2.1.3.2   Lumber and Timbers

All lumber and timbers, not described in section above, shall be pressure 
treated in accordance with AWPA C1, AWPA C2 and AWPA C18 with waterborne 
preservatives listed in AWPA P5 to a net retention level by assay of 2.5 lb.
of chromated copper arsenate Type C per cubic foot of wood as determined by 
chemical assay according to AWPA A2.

2.1.3.3   Field Treatment

Exposed areas of treated wood that are cut or drilled after treatment shall 
receive a field treatment in accordance with AWPA M4, Section 1.5 FIELD 
TREATMENT.

2.1.4   Moisture Content

At the time lumber and other materials are delivered and when installed in 
the work their moisture content shall be as follows:

     a.  Before Lumber Treatment:  4 inches or less, nominal thickness, 19 
percent maximum.  5 inches or more, nominal thickness, 23 percent maximum 
in a  3 inch perimeter of the timber cross-section.

2.1.5   Wood

All timber materials shall be Southern Yellow Pine, Grade Number 1 minimum 
per the SPIB rules.

2.1.6   Inspection For Preservative Treatment

The Contractor shall notify the Contracting Officer not less than 2 weeks 
prior to the start of preservative treatment, stating the place where 
treatment will be done.  Arrangements for access and facilities in this 
regard shall be made by the Contractor.  In lieu of the inspection 
specified above, the Contracting Officer may elect to accept manufacturer's 
certificates stating that marine lumber and timbers conforms to the 
requirements of AWPA C1, AWPA C2 and AWPA A2.

2.2   HARDWARE

All of the hardware listed below shall be hot dipped galvanized in 
accordance with ASTM A 153.  The coating shall be Class A, 2.0 ounces of 
zinc per square foot of hardware surface.  Individual hardware shall 
conform to the following:

2.2.1   Bolts and Nuts

Bolts and nuts shall conform to ASTM A 307 for Grade A steel and shall have 
hexagonal heads.

SECTION 06100
Page 3



ISLE OF WIGHT – SALTMARSH RESTORATION – PHASE 1 WORCESTER COUNTY, MARYLAND

2.2.2   Dock and Standard Cut Washers

Dock and standard cut washers shall be fabricated from a commercial grade 
steel and conform to ASTM F 844 with the exception that galvanizing shall 
be as specified above.

2.2.3   Spikes and Nails

Spikes and nails shall be the common wire type and shall meet AISI 1010 or 
AISI 1020 for steel.

2.2.4   Spike Grids

Spike grids shall conform to ASTM A 47, Grade 32510 for malleable iron 
castings.

PART 3   EXECUTION

3.1   WALKWAY DECK AND FRAMING

3.1.1   General

After driving piles as outlined in Section 02457 ROUND TIMBER PILES, all 
walkway deck framing materials shall be accurately assembled, set, 
regularly spaced, and coursed; and they shall be true to line, even, 
square, plum, tight and level.

3.1.2   Fastening

In the installation of bolts, all boltholes shall be a minimum diameter to 
assure a tight and driving fit.  Holes shall be of a diameter such that 
bolts are inserted by light tapping.  All counterbored holes (if required) 
for the installation of washers shall not be more than 1.0 inch in depth.  
All bolts shall have a 1/4 inch length of thread outside the face of all 
nuts after tightening, cutting and trimming of bolt ends is completed.  The 
geogrids shall be placed between structural members where shown on the 
plans and fastened in accordance with the manufacturer's instructions.

3.1.3   Deck Placement

The decking shall be placed as shown on the Contract Drawings.  To prevent 
splitting of the ends of the lumber, pilot holes at the end of the decking 
shall be drilled prior to nailing to the stringers.  The Contractor shall 
place the wood grain rings of the decking down on the stringers.

3.1.4   Field Treatment

Field treat cuts, bevels, notches, and abrasion made in the field in 
treated timbers in accordance with AWPA M4.  Trim cuts and abrasions before 
field treatment.  Paint depressions or openings around bolt holes, joints, 
or gaps including recesses formed by counterboring with preservative 
treatment used for timber.

3.2   ROADWAY GUARD RAIL

3.2.1   Posts

Excavate holes for posts to the diameter and at the locations shown without 
disturbing the underlying materials.  Place posts plumb in hole and tamp 
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backfill for consolidation.  Recheck vertical and top alignment of posts 
and make necessary corrections as approved by the Contracting Officer.

3.2.2   Guard Rails

After placement of the posts, guard rails shall be accurately assembled and 
set; and then shall be trued to line, even, square, tight and level.  Butt 
rails at posts only.

3.2.3   Fastening

In the installation of bolts, all boltholes shall be a minimum diameter to 
assure a tight and driving fit.  Holes shall be of a diameter such that 
bolts are inserted by light tapping.  All bolts shall have a 1/4 inch 
length of thread outside the face of all nuts after tightening, cutting and 
trimming of bolt ends is completed.  Heads of carriage bolts shall be 
positioned along the rail.

3.3   MEASUREMENT AND PAYMENT

3.3.1   General

Measurement and payment shall be in accordance with Section 01270, 
MEASUREMENT AND PAYMENT.

    -- End of Section --
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